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A roadmap of the DUNE technical
design report
The Deep Underground Neutrino Experiment (DUNE) far detector (FD) technical design report
(TDR) describes the proposed physics program, detector designs, and management structures and
procedures at the technical design stage.
The TDR is composed of five volumes, as follows:
• Volume I (Introduction to DUNE) provides an overview of all of DUNE for science policy
professionals.
• Volume II (DUNE physics) describes the DUNE physics program.
• Volume III (DUNE far detector technical coordination) outlines DUNE management struc-
tures, methodologies, procedures, requirements, and risks.
• Volume IV (The DUNE far detector single-phase technology) and Volume V (The DUNE Far
Detector Dual-Phase Technology) describe the two FD liquid argon time-projection chamber
(LArTPC) technologies.
The text includes terms that hyperlink to definitions in a volume-specific glossary. These terms
appear underlined in some online browsers, if enabled in the browser’s settings.
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Chapter 1
Executive summary
This volume describes how the activities required to design, construct, fabricate, install, and
commission the DUNE FD modules are organized and managed. The FD modules are hosted at
the Long-Baseline Neutrino Facility (LBNF) site at the Sanford Underground Research Facility
(SURF). The DUNE FD construction project is one piece of the global LBNF and DUNE project
(LBNF/DUNE), which encompasses all of the facilities, supporting infrastructure, and detector
elements required to carry out the DUNE science program at SURF.
The DUNE collaboration has responsibility for the design and construction of the DUNE
detectors. Groups of collaboration institutions, referred to as consortia, assume responsibility for
the different detector subsystems. The activities of the consortia are overseen and coordinated
through the DUNE technical coordination organization headed by the DUNE technical coordinator
(TC). The technical coordination organization provides project support functions such as safety
coordination, engineering integration, change control, document management, scheduling, risk
management, and technical review planning. DUNE technical coordination manages internal,
subsystem-to-subsystem interfaces, and is responsible for ensuring the proper integration of the
different subsystems.
A Joint Project Office (JPO) establishes the global engineering and documentation requirements
adhered to within the DUNE FD construction project, manages external DUNE detector interfaces
with LBNF, and is responsible for ensuring proper integration of the DUNE detector elements
within the facilities and supporting infrastructure. DUNE technical coordination works closely
with the support teams of its LBNF/DUNE partners within the framework of the JPO to ensure
coherence in project support functions across the entire global enterprise. To ensure consistency
of the DUNE environment, safety and health (ES&H) and quality assurance (QA) programs with
those across LBNF/DUNE, the LBNF/DUNE ES&H and QA managers, who sit within the JPO,
are embedded within the DUNE technical coordination organization.
The LBNF/DUNE integration office under the direction of the project integration director
incorporates the on site team responsible for coordinating integration and installation activities at
SURF. Detector integration and installation activities are supported by the DUNE consortia, which
maintain responsibility for ensuring proper installation and commissioning of their subsystems.
External DUNE interfaces with the on site integration and installation activities are managed
through the JPO. Support services are provided by the Fermilab South Dakota Services Division
(SDSD) and SURF.
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Chapter 1. Executive summary
The ordering of the subsequent chapters is chosen to provide first, additional detail regarding
the organizational structures summarized here; second, overviews of the facilities, supporting
infrastructure, and detectors for context; and third, information on project-related functions and
methodologies used by DUNE TC focusing on the areas of integration engineering, technical
reviews, QA, and safety oversight. Because of their more advanced stage of development, functional
examples presented here focus primarily on the single-phase (SP) detector module.
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Chapter 2
Global project organization
2.1 Global project partners
The LBNF project is responsible for providing both the conventional facilities (CF) and supporting
infrastructure (cryostats and cryogenics systems) that house the DUNE FDmodules. LBNF is a U.S.
DOE project incorporating contributions from international partners and is headed by the LBNF
project director who also serves as the Fermi National Accelerator Laboratory (Fermilab) deputy
director for LBNF. The international DUNE collaboration under the direction of its management
team is responsible for the detector components. The DUNE FD construction project encompasses
all activities required for designing and fabricating the detector elements and incorporates contribu-
tions from a number of international partners. The organization of the global LBNF/DUNE, which
encompasses both project elements, is shown in figure 2.1.
Figure 2.1. LBNF/DUNE organization.
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Chapter 2. Global project organization
In addition to the LBNF and DUNE pieces, the overall coordination of installation activities in
the underground caverns is managed as a separate element of LBNF/DUNE under the responsibility
of the project integration director, who is appointed by and reports to the Fermilab director. To
ensure coordination across all elements of LBNF/DUNE, the project integration director connects
to both the facilities and detector construction projects through ex-officio positions on the LBNF
Project Management Board and DUNE executive board (EB), respectively. In carrying out these
responsibilities, the project integration director receives support from the SDSD, a Fermilab division
established to provide the necessary supporting infrastructure for installation, commissioning, and
operation of the DUNE detector.
The project integration director works closely with the LBNF and DUNE teams in advance
of these activities to coordinate planning and ensure that detector elements are properly integrated
within the supporting infrastructure. Although the project integration director is responsible for
overall coordination of installation activities at SURF, the DUNE consortia maintain responsibility
for the installation and commissioning of their detector subsystems and support these activities by
providing dedicated personnel and equipment resources. Likewise, LBNF retains responsibility
for the installation and commissioning of supporting infrastructure items and provides dedicated
resources to support these activities.
2.2 Experimental Facilities Interface Group
The Experimental Facilities Interface Group (EFIG) is the body responsible for the required high-
level coordination between the LBNF and DUNE construction projects. The LBNF project director
and project integration director co-chair the EFIG. EFIG leadership also incorporates the four
members of the DUNE collaboration management team (co-spokespersons, TC, and resource
coordinator (RC)). The EFIG is responsible for steering the integration and installation of the
LBNF/DUNE deliverables and operates via the consensus of its leadership team. If issues arise
for which consensus cannot be achieved, decision-making responsibility is passed to the Fermilab
director.
2.3 Joint Project Office
The EFIG is augmented by a JPO that supports both the LBNF and DUNE projects as well as the
integration effort that connects the two together. The JPO combines project support functions that
exist within the different elements of the global project to ensure proper coordination across the
entire LBNF/DUNE enterprise. Project functions coordinated globally through the JPO are shown
in figure 2.2 along with the personnel currently supporting those functions. The team members
who support these functions within the JPO framework are drawn from the LBNF project office,
DUNE technical coordination, and LBNF/DUNE integration office personnel.
Teammembers focusing on specific project activities and functions within the JPO are typically
those carrying equivalent responsibilities within their home organization. For example, the JPO
team responsible for building the fully integrated 3DCADmodel of the detectorwithin its supporting
infrastructure and surrounding facility includes the members of the LBNF and DUNE project teams
responsible for integrating the individual elements.
– 5 –
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Chapter 2. Global project organization
Figure 2.2. JPO global support functions and teams.
2.4 Coordinated global project functions
Project support functions requiring JPO coordination include safety, engineering integration, change
control and document management, scheduling, review planning and oversight, and development
of partner agreements. Additional detail is provided in the subsequent sections regarding the JPO
role in coordinating these support functions.
Planning activities related to detector installation and the provision of surface facilities are also
currently embedded within the framework of the JPO to ensure that all project elements are properly
incorporated. At the time when LBNF far site conventional facilities (FSCF) delivers acceptance for
use and possession (AUP) of the underground detector caverns at SURF, the coordination of onsite
activities associated with detector installation and the operation of surface facilities will be fully
embedded within the LBNF/DUNE integration office under the direction of the project integration
director. Some current members of the LBNF project office and DUNE technical coordination are
expected to be moved into the integration office at that point in time. The integration office team
required to coordinate post-excavation activities at SURF is described in chapter 4.
– 6 –
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Chapter 2. Global project organization
2.4.1 Safety
To ensure a consistent approach to safety across LBNF/DUNE, there is a single LBNF/DUNE
ES&H manager who reports to the LBNF project director, project integration director, and DUNE
management (via the DUNE TC). This individual directs separate safety teams responsible for
implementing the LBNF/DUNE ES&H program within both the LBNF and DUNE projects as well
as the LBNF/DUNE installation activities at SURF. The safety organization is shown in figure 2.3
and is described further in sections 3.4.1 and 4.1 and in chapter 10.
Figure 2.3. High level LBNF/DUNE ES&H organization.
The LBNF/DUNE ES&H manager works with the Fermilab and SURF safety organizations to
ensure that all project-related activities comply with the rules and regulations of the host organi-
zations. For example, the LBNF/DUNE ES&H manager works with the host safety organizations
to develop the rules and regulations governing work in the underground areas at SURF, which are
then consistently applied across all underground project activities.
The JPO engineering safety assurance team defines a common set of design and construction
rules (mechanical and electrical) to ensure consistent application of engineering standards and engi-
neering documentation requirements across LBNF/DUNE. This teamworks with the LBNF/DUNE
ES&H manager to develop equivalencies in codes and standards across the international project as
needed. Following on lessons learned from the processes used for the ProtoDUNE detectors, an
important mandate of the engineering safety assurance team is to ensure that safety issues related to
component handling and installation are incorporated within the earliest stages of the design review
process. The JPO team incorporates engineering resources to perform independent validation of
required mechanical analyses that ensure the structural integrity of detector components through all
stages of construction, installation, and operation.
2.4.2 Engineering integration
A central JPO engineering team is responsible for building an integrated model of the detectors
within their supporting infrastructure and the FSCF that house them. The team builds and maintains
a full 3D CAD model of everything in the underground detector caverns from the models of the
individual components provided by the LBNF and DUNE design teams. Starting from the latest,
– 7 –
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Chapter 2. Global project organization
approved version of the full CAD model, the JPO team incorporates approved changes as they
are received and checks to ensure that no errors or space conflicts are introduced into the model.
As part of this process, 2D control drawings are produced from the 3D CAD model to validate
adherence with critical component-to-component clearances within the integrated model. The
updated working model is passed back to the individual LBNF and DUNE design teams to validate
that their design modifications have been properly incorporated within the global model. After
receiving the appropriate sign-offs from all parties, the JPO team tags a new frozen release of the
model and makes it available to the design teams as the current release against which the next set
of design changes will be generated.
Electrical engineers are incorporated within the central JPO team to ensure proper integration
of the detector electrical components. This team is responsible for ensuring that detector grounding
and shielding requirements, the maintenance of which are critical for detector performance, are
strictly adhered to. The team oversees the layout of electronics racks and cable trays both on the
top of the cryostats and within the central utility cavern (CUC) counting room that hosts the data
acquisition (DAQ) electronics. It also oversees the design of the power and cooling distribution
systems that are required to support the electronics infrastructure.
The JPO engineering team is responsible for documenting and controlling the interfaces be-
tween the LBNF and DUNE projects as well as the interfaces between these projects and the
LBNF/DUNE installation activities at SURF. To define these interfaces, the JPO team develops
formal documents which, subsequent to the approval of the relevant managers, are placed under sig-
nature and versioning control. These documents are monitored regularly to ensure that no missing
scope or technical incompatibilities are introduced at the boundaries between the project elements.
2.4.3 Change control and document management
The LBNF/DUNE project partners have agreed to adopt the formal change control process devel-
oped previously for the LBNF project. The change control process applies to proposedmodifications
of requirements, technical designs, schedule, overall project scope, and assigned responsibilities for
individual scope items. The formal LBNF/DUNE change control process is described in DocDB
82 [1]. The process includes separate decision paths for items affecting only DUNE or LBNF
and incorporates an additional pathway for items affecting both projects. A hierarchy of decision-
making layers is built into each pathway based on pre-determined thresholds related to the extent of
the proposed change. The lowest-level change control body for modifications affecting both LBNF
and DUNE is the EFIG. The JPO incorporates a configuration manager within the engineering in-
tegration team who is responsible for formally implementing changes that are approved through this
process. After technical changes are incorporated into the global 3D CAD models, the engineering
integration team is responsible for checking production drawings and verifying that no potential
space conflicts have been introduced. Under the direction of the configuration manager, all project
changes are documented in detail and approved by the appropriate project partners using the LBNF
change control tool.
The configuration manager oversees a document management team responsible for admin-
istering and managing the LBNF/DUNE document management system, which is hosted in the
engineering document management system (EDMS). All technical documents and drawings are
stored in the EDMS system under formal signature and versioning control. A product breakdown
– 8 –
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Chapter 2. Global project organization
structure (PBS) database will be maintained to track the history of each detector component (and
supporting infrastructure item) through construction, assembly, testing, transport, and installation.
The LBNF/DUNE QA manager is embedded within the JPO engineering integration team as the
QA coordinator and has responsibility for ensuring that all necessary documents and testing results
used to validate component quality are stored within the PBS database.
2.4.4 Scheduling
The JPO team is responsible for creating a single project schedule for LBNF/DUNE that incorporates
all LBNF and DUNE activities together with the installation activities at SURF, incorporating all
interdependencies. A brief discussion is provided in section A.2. This schedule will be used to
track the status of the global enterprise. The project partners have agreed that the LBNF/DUNE
schedule will be managed within the same Primavera P6 framework used to plan and set the status
of the resource-loaded schedule of activities required for DOE contributions to LBNF and DUNE.
Activities falling under the responsibility of other international partners are included and linked
within the P6 schedule but do not incorporate associated resource information required for DOE
activities. Non-DOE activities will not be tracked using the formal earned valuemanagement system
(EVMS) procedures required for the DOE project activities, but rather through regular assessments
of progress towards completion by the management teams responsible for those activities. A
substantial number of milestones will be embedded within the schedule at an appropriate level of
granularity to allow for high-level tracking of the project progress towards its completion.
2.4.5 Review planning and oversight
As described in chapter 8, all reviews conducted across the LBNF/DUNE enterprise are coordi-
nated through the JPO review planning team to ensure coherence in the review process. DUNE
collaboration management via the TC has responsibility for design (preliminary design review and
final design review) and production (production readiness review and production progress review)
reviews focusing on the different detector elements. Similarly, LBNF project management has re-
sponsibility for design and production reviews covering the supporting infrastructure pieces within
its scope. Installation readiness reviews and operational readiness reviews, on the other hand, are
the responsibility of the project integration director. Central coordination of the review process
through the JPO review planning team ensures that issues related to installation and operation are
incorporated within all stages of the review process. Safety issues related to handling and installa-
tion of components are addressed starting from the earliest design reviews — with the development
of detailed engineering notes containing the required structural analysis — through installation
and operations reviews with detailed hazard analyses. The JPO team also takes responsibility for
tracking review recommendations and closing them as appropriate, based on resulting actions.
2.4.6 Development of partner agreements
Partner contributions to all project elements will be detailed in a series of written agreements. In the
case of LBNF, these contributions will be spelled out in bilateral agreements between DOE and each
of the contributing partners. In the case of DUNE, there will be a memorandum of understanding
(MoU) detailing the contributions of all participating partners. TheMoUwill detail the deliverables
– 9 –
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Chapter 2. Global project organization
being provided by each partner and summarize required contributions to common items, for which
the collaboration assumes shared responsibility. A series of more technical agreements describing
the exact boundaries between partner contributions and the terms and conditions under which they
will be delivered will lie just beneath the primary agreements. The JPO team focusing on partner
agreements will coordinate the process for drafting written agreements and work to obtain the
appropriate partner approvals on each.
2.5 ProtoDUNE experience
The global structure of LBNF/DUNE is based heavily on the organization that successfully exe-
cuted the construction, installation, commissioning, and operation of the ProtoDUNE detectors at
the European Organization for Nuclear Research (CERN). The onsite team at CERN responsible
for the overall installation of detector and infrastructure components within the test beam facility
played a critical role in the successful execution of the ProtoDUNE program. The separate projects
responsible for the construction of the detector and infrastructure components interacted effectively
with the central, onsite team to minimize the issues encountered during the installation and com-
missioning process. In cases where issues did arise, construction project team members interacted
effectively with their counterparts on the onsite team to reach quick resolutions.
Some lessons learned from the ProtoDUNE experience have been applied in creating the
LBNF/DUNE organization for the DUNE FD. The integration of installation safety issues into the
early stages of the design review process is one such example. Delays were encountered in getting
approvals for the installation of some ProtoDUNE-SP components stemming from the absence of a
coordinated approach in the review process for these items. The creation of the JPO review planning
team charged with organizing a coherent review process across LBNF/DUNE is meant to address
this issue. In general, the successful implementation of the ProtoDUNE detectors demonstrates
the capacity of the organizational structures to safely execute the project and meet performance
requirements, as was seen in ProtoDUNE-SP.
The team that led the installation of ProtoDUNE at CERN also led the installation of MINOS
in the Soudan mine in Minnesota, and that experience extrapolates to the upcoming installation
at SURF. Fermilab established the SDSD to work with SURF to ensure that appropriate site
infrastructure and support mechanisms needed to execute onsite project activities are in place.
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Chapter 3
Detector design and construction
organization
TheDUNEFDconstruction project refers collectively to the activities associatedwith the design and
construction of necessary detector components. DUNE collaboration management is responsible
for overseeing this portion of the LBNF/DUNE and ensuring its successful execution. The high-
level DUNE collaboration management team consisting of the co-spokespersons, TC, and RC is
responsible for the management of the project.
3.1 DUNE consortia
Construction of the DUNE far detector modules is carried out by consortia of collaboration institu-
tions who assume responsibility for detector subsystems. Each consortium plans and executes the
construction, installation, and commissioning of its subsystem.
Management of each consortium is through an overall consortium leader and a technical lead.
The consortium leader chairs an institutional board composed of one representative from each of
the collaborating institutions contributing to the activities of the consortium. Major consortium
decisions such as technology selections and assignment of responsibilities within the institutions
should pass through its institutional board. These decisions are then passed as recommendations to
the DUNE EB, as described in greater detail below, for formal collaboration approval.
Figure 3.1 shows an example consortium organizational chart incorporating the basic structures
mandated byDUNE collaborationmanagement. In addition to the pieces described above, consortia
in most cases need to manage the design and construction of subsystem deliverables that are
supported by multiple funding agencies. In the sample case illustrated here, responsibilities for
subsystem deliverables are shared between the USA, UK, and Switzerland (CH), where each of the
funding agencies is expected to manage its own internal projects with responsibility for different sets
of assigned deliverables. To ensure coordination between the separate internal projects contributing
to the consortia, technical leads are responsible for chairing consortium project management boards
incorporating separate managers from each of the internal projects.
In addition to the mandated organizational pieces described here, the consortia incorporate
additional internal structures as needed to deliver their assigned subsystems. For example, working
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Chapter 3. Detector design and construction organization
Figure 3.1. Sample DUNE internal consortium structure.
groupswith convenors are typically appointed to focus on specific consortium activities, and steering
committees are in many cases formed to help guide technical and strategic decisions within the
consortia. Each consortium is also expected to appoint both safety and QA representatives as well
as a representative with responsibility for integration and installation. These individuals are charged
with interacting with the appropriate project support team personnel to ensure coordination in these
areas across the consortia.
3.2 DUNE collaboration management
The high-level DUNE collaboration management structure is shown in figure 3.2. The DUNE EB
is the primary collaboration decision-making body and as such includes representatives from all
major areas of activity within the collaboration.
Each consortium is represented on the DUNE EB by its consortium leader. All collaboration
decisions, especially those with potential impacts on the DUNE scientific program or connected
with the assignment of institutional responsibilities, pass through the EB. EB decisions are made
by consensus. In cases where consensus cannot be obtained, decision-making responsibility passes
to the co-spokespersons.
3.3 Technical coordination
Because the consortia operate as self-managed entities, a strong technical coordination organization
is required to ensure overall integration of the detector elements and successful execution of the
detector construction project. Technical coordination areas of responsibility include general project
oversight, systems engineering, QA, and safety. Technical coordination also supports the planning
and execution of integration and installation activities at SURF (see chapter 4).
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Chapter 3. Detector design and construction organization
Figure 3.2. DUNE organizational chart.
Technical coordination is headed by the TC, a Fermilab employee appointed jointly by the
Fermilab director and the DUNE co-spokespersons. A deputy TC selected from within the collab-
oration will assist the TC.
The TCmanages the overall detector construction project through regular technical and project
board meetings with the consortium leadership teams and members of the technical coordination
organization (see section 3.4). These board meetings are used to identify and resolve issues and
serve as the primary fora for required interactions between the consortia.
Technical boardmeetings are used to evaluate consortia design decisions with potential impacts
on overall detector performance, ensure that interfaces between the different subsystems are well
understood and documented, and monitor the overall construction project to identify and address
both technical and interface issues as they arise.
Project board meetings are used to ensure that the scopes of each consortium are fully docu-
mented with assigned institutional responsibilities, develop and manage risks held within a global
project registry, review and manage project change requests, and monitor the status of the overall
detector construction schedule.
Any decisions generated through these board meetings are passed to the DUNE EB as rec-
ommendations for formal approval. Depending on the agenda items to be discussed at a specific
board meeting, the TC will invite additional members of the collaboration with specific knowledge
or particular expertise to participate. In addition, for major decisions, the TC will officially appoint
internal collaboration referees with no associated conflicts of interest to assist in evaluating the
technical issues behind these major decisions.
– 13 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Chapter 3. Detector design and construction organization
3.4 Technical coordination organization
The TC heads an organization that supports the work of the consortia and has responsibility for a
number of major project support functions prior to the delivery of detector components to SURF
including
• ensuring that each consortium has a well defined and complete scope, that interactions
between consortia are sufficiently well defined, and that any missing scope outside of the
consortia is provided through other sources such as collaboration common funds;
• defining and documenting scope boundaries and technical interfaces both between consortia
and with LBNF;
• developing an overall schedule with appropriate dependencies between activities covering all
phases of the project;
• ensuring that appropriate engineering and safety standards are developed, understood, and
agreed to by all key stakeholders and that these standards are conveyed to and understood by
each consortium;
• ensuring that all DUNE requirements on LBNF for FSCF, cryostat, and cryogenics are clearly
defined and agreed to by each consortium;
• ensuring that each consortium has well developed and reviewed component designs, con-
struction plans, quality control (QC) processes, and safety programs; and
• monitoring the overall project schedule and the progress of each consortium towards deliver-
ing its assigned scope.
The DUNE technical coordination organizational structure is shown in figure 3.3. The structure
incorporates teams with responsibilities for project coordination, engineering support, and installa-
tion interfaces. Many technical coordination team members also contribute to the activities of the
JPO teams (shown in figure 2.2) in order to ensure coherence in project support functions across
LBNF/DUNE.
The technical coordination project coordination team incorporates ES&H, QA, and project
controls specialists. Overall integration of the detector elements is coordinated through the technical
coordination engineering support team headed by the LBNF/DUNE systems engineer and lead
DUNE electrical engineer. Planning coordinators for integration and installation activities at SURF
sitting within the LBNF/DUNE integration office also head the technical coordination installation
interfaces team. The dual placement of these individuals facilitates the required coordination of
integration and installation planning efforts between the core team directing these activities and
the DUNE consortia, which maintain primary responsibility for the individual detector subsystems.
Members of the technical coordination organization meet weekly to review project progress and
discuss technical issues.
Within the framework of the DUNE FD construction project, technical coordination project
support functions associated with its coordination role include safety, engineering integration,
change control, document management, scheduling, risk management, conducting reviews, and
workflow. These functions are described in the following sections.
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Chapter 3. Detector design and construction organization
Figure 3.3. DUNE technical coordination organizational chart.
3.4.1 Safety
TheTC is responsible for implementing the safety program covering theDUNE construction project.
The TC is supported in this role by the LBNF/DUNE ES&H manager. A dedicated DUNE ES&H
coordinator sits within the technical coordination organization and guides the DUNE safety program
under the direction of the LBNF/DUNE ES&H manager. The safety organization for the DUNE
construction project is shown in figure 3.4 and is further described in chapter 10.
The DUNE construction project is carried out at many different institutions in many different
countries. Participating institutions sign a MoU in which they agree to abide by the requirements
of the DUNE safety program. Each of the participating institutions assumes primary responsibility
for the safe execution of their assigned construction activities. The DUNE ES&H coordinator
interacts with all participating institutions to ensure that their programs comply with DUNE safety
requirements. Prior to the start of any construction activities, the DUNE ES&H coordinator partic-
ipates in the production readiness review incorporating on site visits to confirm that approved safety
controls are in place. Follow-up on site visits by the DUNE ES&H coordinator, including produc-
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Chapter 3. Detector design and construction organization
Figure 3.4. High level DUNE construction ES&H organization.
tion progress reviews, over the course of the construction period are used to validate continuing
compliance with program requirements.
3.4.2 Engineering integration
DUNE technical coordination works with the collaboration to collect and validate requirements
associated with the FD modules. Each detector module has its own set of high-level requirements
with potential effects on the DUNE physics program, which are owned by the DUNE EB. The
EB must approve any proposed changes to these requirements. Lower-level technical requirements
associated with each detector subsystem are developed by the consortia under the guidance of the
technical coordination engineering support team. Appendix A.3 contains tables summarizing the
high-level requirements associated with each of the FD modules.
Starting from these requirements, the technical coordination engineering team responsible for
detector integration works with the DUNE consortia to build and validate integrated detector models
from the designs of the individual subsystems. The team ensures that the detector subsystems fit
together properly and that the fully assembled detectors meet structural requirements associated
with all operational conditions (both warm and cold), as is discussed further in chapter 7. The team
is responsible for validating that the integrated detector designs satisfy the defined requirements
needed to meet the goals of the DUNE physics program.
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Chapter 3. Detector design and construction organization
Integration of the full detector models within the global model encompassing the detector
caverns and supporting infrastructure is the responsibility of the central JPO engineering integration
team. The technical coordination engineering team is responsible for validating interfaces within
the combined model between DUNE detector components and supporting infrastructure pieces. All
proposed changes to the global model require approval from the TC based on guidance received
from the lead engineers embedded within the technical coordination detector integration team.
As part of these efforts, the engineering team works with consortium leadership teams to de-
velop controlled documents describing interfaces between the different detector subsystems. These
documents are placed under signature control within the LBNF/DUNE document management
system. Proposed changes to interface documents must be approved by the consortium leadership
teams on both sides of the interface as well as by the lead engineers in the technical coordination
detector integration team.
The technical coordination engineering team works with the LBNF/DUNE systems engineer,
who heads the JPO configuration and integration team, to develop required documents detailing
interfaces between theLBNFandDUNEFDconstruction projects and the interfaces of these projects
with LBNF/DUNE installation and integration activities at SURF. These LBNF/DUNE interface
documents are placed under signature control within the LBNF/DUNE document management
system and proposed changes require approvals from both the lead LBNF/DUNE systems engineer
and the responsible individuals associated with each branch of the global project (LBNF project
manager, DUNE TC, and project integration director).
Appendix A.1 contains a table cataloging the DUNE interface documents and providing web
links for accessing approved versions in place at the time of the release of this document.
3.4.3 Change control and document management
The DUNE project follows the LBNF/DUNE change control process described in section 7.5 and
section 9.6.2. The decision path for changes not impacting the LBNF project or LBNF/DUNE
installation activities at SURF is self-contained within the DUNE collaboration management struc-
ture. A hierarchy of decision-making levels is defined based on pre-determined thresholds related to
the extent of the proposed change with the most significant changes requiring DUNE EB approval.
For document management, the DUNE construction project relies on the LBNF/DUNE doc-
ument management system administrated by the JPO engineering integration team configuration
manager. Technical coordination works with the LBNF/DUNE QA manager to ensure that the
information needed to track the history of each detector component through construction, assembly,
and testing is properly captured within the PBS database. A dedicated DUNE QA specialist sits
within the technical coordination organization and coordinates the DUNE QA program under the
direction of the LBNF/DUNE QA manager. The DUNE QA program is described in much greater
detail in chapter 9.
3.4.4 Schedule
The lead project controls specialist within the technical coordination team works with the DUNE
consortia to build schedules covering the design, testing, and construction activities associated with
their subsystems and incorporate these within the LBNF/DUNE schedule. The project controls
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Chapter 3. Detector design and construction organization
specialist communicates with consortia technical leads on a monthy basis to track the status of
activities and update the LBNF/DUNE schedule accordingly. Milestones positioned at regular
intervals within the subsystem construction schedules are incorporated to enable high-level tracking
of these efforts. Section A.2 (in appendix A) contains a table summarizing key detector milestones
around which the individual consortia schedules are constructed.
3.4.5 Risk management
DUNE technical coordination maintains a global registry containing both subsystem-specific risks
identified by the consortia and self-held risks associated with the overall coordination of the DUNE
construction project as discussed in sections A.5 and A.6. The TC uses Project Board Meetings
to regularly review the risk registery with the consortium leadership teams and define mitigation
actions as necessary to prevent identified risks from being realized. The TC does not have control
over contingency funds held by the internal projects of the participating funding agencies. In cases
of identified need, the TC works with the consortium leadership teams to implement risk reduction
strategies. Identified issues that cross consortia boundaries are discussed at project board meetings
and brought to the DUNE EB if they need to be addressed at a higher level.
AppendixA.5 contains tables summarizing the highest-level identified riskswithin the technical
coordination risk registry.
3.4.6 Review process
The TC has primary responsibility for conducting design and production readiness reviews covering
each detector subsystem. As described in section 2.4.5 and chapter 8, reviews are coordinated
through the JPO review planning team to ensure coherence in the review process across the entire
LBNF/DUNE enterprise. The deputy TC is the JPO team member responsible for organizing the
reviews. The full review process is described in greater detail in chapter 8.
3.5 DUNE work flow
Table 3.1 lists the time-ordered set of activities required to realize the DUNE FD modules, from
the design of individual detector components through operation of the fully-assembled modules.
Primary responsibility for the detector subsystems is held by theDUNE consortia over the full course
of these activities. DUNE technical coordination under the direction of the TC is responsible for
coordinating the consortia efforts related to the design, prototyping, fabrication, and transport
(to South Dakota) of the required detector elements. Efforts related to the receipt (in South
Dakota), processing, installation, and check-out of detector components are coordinated through
the integration office under the direction of the project integration director as described in chapter 4.
The integration office also coordinates efforts related to the installation and commissioning of the
supporting cryogenic infrastructure, for which the LBNF project has responsibility. The DUNE
collaboration takes responsibility for coordinating activities occuring after the cryostats are filled
with liquid argon beginning with final commissioning of the detectors and continuing into long-term
detector operation.
Although the organizations responsible for coordinating activities during each stage of the
time-ordered process required to bring the FD modules online are clearly delineated in table 3.1,
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Chapter 3. Detector design and construction organization
Table 3.1. Responsibility matrix for activities occuring during each phase of the process for implementing
the DUNE FD modules.
DUNE DUNE DUNE
Phase Consortia technical
coordination
Collaboration LBNF/DUNE
IO
LBNF
Design Lead Coordinate Support Support
Prototype Lead Coordinate Support Support
Fabricate Lead Coordinate Support Support
Ship Lead Coordinate Support Support
Receive Lead Support Support Coordinate
Integrate Lead Support Support Coordinate
Install Lead Support Support Coordinate Lead
(Detector) (Cryogenics)
Commission Support Coordinate Lead
(Cryogenics)
Commission Lead Coordinate Support Support
(Detector)
Operate Lead Coordinate
additional, important support roles are connected to each stage. The integration office interacts
with DUNE technical coordination during detector design, prototyping, and construction to ensure
that detector elements integrate properly within the supporting infrastructure. Participation of the
consortia in the planning process for integration and installation activities at SURF is facilitated
through DUNE technical coordination. The DUNE collaboration also provides support throughout
the entire process. The collaboration is responsibile for defining the DUNE science program and
performing the physics studies used to define detector requirements. The collaboration also provides
resources that support acquisition of common detector infrastructure items sitting outside the scope
of the consortia as well as necessary personnel and equipment to support integration and installation
efforts at SURF.
During each stage of the time-ordered process for implementing the FD modules, issues may
arise requiring high-level decisions on steps required for moving forward. Table 3.2 summarizes
which body within the global project structure (DUNE EB or EFIG) takes responsibility for high-
level decision-making during each stage of the DUNE FD construction project.
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Table 3.2. Responsibility matrix for high-level decision-making occuring during each phase of the process
for implementing the DUNE FD modules.
Phase Decision-making
Design DUNE EB
Prototype DUNE EB
Fabricate DUNE EB
Ship DUNE EB
Receive EFIG
Integrate EFIG
Install EFIG
Commission - Cryo EFIG
Commission - Det DUNE EB
Operate DUNE EB
The DUNE project has already completed an initial round of design and prototyping activities
culminating in the construction and operation of the ProtoDUNE detectors. Moving forward, the
project is updating detector component designs to account for lessons learned from the ProtoDUNE
experience. Once the designs are final, the project will construct first production versions of all
components that will be installed and operated in a second phase of ProtoDUNE operations prior to
the start of full-scale production. The operation of the ProtoDUNE-2 detectors will follow roughly
two years after the end of operations for the corresponding ProtoDUNE detectors. In a few cases,
the production of long lead-time components will need to be started in parallel with the operation
of first production components in ProtoDUNE-2.
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As discussed in chapter 2, the project integration director has responsibility for coordinating the
planning and execution of the LBNF/DUNE installation activities, both in the underground detector
caverns at SURF and in nearby surface facilities. The DUNE consortia maintain responsibility for
their subsystems over the course of these activities and provide the expert personnel and specialized
equipment necessary to integrate, install, and commission their detector components. Likewise,
LBNF has responsibility for activities associated with the installation of supporting infrastructure
items, which are coordinated under the direction of the project integration director.
The LBNF/DUNE integration office will evolve over time to incorporate the team in South
Dakota responsible for the overall coordination of on site installation activities. In the meantime,
the installation planning team within the integration office works with the DUNE consortia and
LBNF project team members to plan these activities.
The integration office installation planning team is responsible for specification and procure-
ment of common infrastructure items associated with installation of the detectors that are not
included within the scope of the DUNE consortia. Some of these items are detector components
such as racks, cable trays, cryostat flanges, and mechanical structures for supporting the detectors
within the cryostats. Others are general items required for detector installation such as clean rooms,
cranes, scaffolding, and personnel lifts.
The on site integration office team includes rigging teams responsible for moving materials in
and out of the shaft, through the underground drifts, and within the detector caverns. It includes
personnel responsible for overseeing safety and logistics planning. These team members are
anticipated to sit within the SDSD, an organization formed to provide Fermilab support services in
South Dakota.
4.1 Far site safety
The foundation of a credible installation plan is an ES&H program that ensures the safety of team
members and equipment supporting the program, as well as protection of the environment at the
SURF site. The project integration director has responsibility for implementing the LBNF/DUNE
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Chapter 4. Detector installation and commissioning organization
ES&H program for installation activities in South Dakota. The LBNF/DUNE ES&H manager
heads the on site safety organization and reports to the project integration director to support the
execution of this responsibility.
The far site ES&H coordinators sitting under the LBNF/DUNE ES&H manager oversee the
day-to-day execution of the installation work as shown in figure 4.1 and described further in
chapter 10.
Figure 4.1. High level DUNE installation ES&H organization.
As we move to two-shift installation activity, additional far site ES&H coordinators will be
assigned to each work shift. The safety coordinator assigned to a particular shift is responsible
for leading safety discussions during toolbox meetings and for ensuring that all workers on that
shift, including those from the consortia or contractors, are properly trained. The reporting chain
for safety incidents goes through the on site safety team to the LBNF/DUNE ES&H manager to
minimize any potential conflicts of interest. All integration office installation teammembers as well
as DUNE consortia personnel and LBNF project team members have the right to stop work for any
safety issues.
Operation of all equipment used for installation activities such as cranes, power tools, and
personnel lifts is restricted to team members who have been properly trained and certified for use
of that equipment. The safety coordinator for each shift is responsible for ensuring that all team
personnel are properly trained and that safety documentation and work procedures are up-to-date
and stored within the EDMS.
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Chapter 4. Detector installation and commissioning organization
Documentation, including accident reports, near misses, weekly reports, equipment inspection,
and training records is an important component of the LBNF/DUNE ES&H program. The work
planning and hazard analysis (HA) program utilizes detailed work plan documents, HA reports,
equipment documentation, safety data sheets, personnel protective equipment (PPE), and job task
training to mimimize work place hazards and maximize efficiency. Sample documentation is devel-
oped through the Ash River trial assembly process, which maps out the step by step procedures and
brings together the documentation needed for approving the work plan. The sample documentation
is modified to account for differences required for performing work underground and the updated
procedures are provided to the review process (as discussed in chapter 8) for installation readiness
reviews and operational readiness reviews.
4.2 Integration office management
The project integration director is responsible for coordinating all installation activities at SURF
including those that fall under the responsibility of LBNFand theDUNEconsortia. The coordinators
of this activity and crucial technical support staff sit within the integration office. The organization
of this on site team is shown in figure 4.2.
Dec. 12, 2019
LBNF/DUNE 
ES&H Manager
Mike Andrews
Project Integration Director
Marzio Nessi
Cryostat 
Installation
Dimitar Mladenov
Engineering 
Support
Dimitar Mladenov
Detector 
Installation
James Stewart
William Miller
Common Technical 
Resources
TBD
Remaining 
CF Work
SD Warehouse 
Logistics Manager
Ladia Jakubec
Far Site ES&H 
Coordinators
J.Spearer, TBD
Underground  
Caverns Coordinator
TBD
SDSD Department Head
Patrick Weber
Cryogenics 
Installation
David Montanari
Figure 4.2. Integration office installation team organization chart.
As discussed in section 4.1, the on site safety organization including the far site ES&H
coordinators working under the direction of the LBNF/DUNE ES&H manager oversee all on site
activities and report to the project integration director.
Since SURF lacks space on the surface, a separate warehousing facility in the vicinity of SURF
is required to receive and store materials in advance of their delivery to the undergound area, as
discussed in section 4.2.1. Warehouse operations are coordinated by the LBNF/DUNE logistics
manager who is tasked with determining the exact sequence in which materials are delivered into
the underground areas.
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Chapter 4. Detector installation and commissioning organization
The underground cavern coordinator is responsible for managing all activities in the two
undergound detector caverns, as well as the CUC, including contracted workers. Work within
the detector caverns follows a time-ordered sequence that includes installation of the cryostats
(warm and cold), cryogenic systems, and the detectors themselves. Work in the CUC includes
installation of major cryogenic system pieces and the detector DAQ electronics. The underground
cavern coordinator relies on separate installation teams focusing on cryostats, cryogenic systems,
and the detectors. The cryostat and cryogenics system installation teams are contracted resources
provided by LBNF. For this reason, coordinators of these activities are jointly placed within both
the LBNF project team and the integration office. The detector installation teams incoporate a
substantial number of scientific and technical personnel from the DUNE consortia. Integration
office coordinators of the detector installation effort are jointly placed within DUNE technical
coordination to facilitate consortia involvement in detector installation activities. Anymodifications
to the facilities occuring after AUP are managed by the underground cavern coordinator under the
direction of the project integration director.
The project integration director manages common technical and engineering resources to
support installation activities. Technical resources include the support crews needed for rigging
materials on and off the hoist at the top and bottom of the shaft, transporting materials to the
underground caverns from the bottom of the shaft, and rigging the detector and infrastructure
pieces within the underground caverns during the installation process. Welders and survey teams
are used in all installations, as are on-call electricians and plumbers. Electricians and plumbers are
also needed for operational issues that may arise. They are provided through SDSD, which employs
full-time staff and contracts with support staff for necessary functions.
Engineering resources for installation activities sit within the integration office. The engi-
neering team, which includes both mechanical and electrical engineers, resolves last minute issues
associated with component handling and detector grounding that arise over the course of the instal-
lation process. Other required engineering functions include procurement support, configuration
management, and particpation in the safety review process.
4.2.1 South Dakota Warehouse Facility
The South Dakota Warehouse Facility (SDWF) is a leased 5000m2 facility hosted by SDSD.
Approximately six months before AUP of the underground detector caverns is received, the SDWF
must be in place for receiving cryostat and detector components. Laydown space near the Ross
headframe is extremely limited. For this reason, the transportation of materials from the SDWF to
the top of the Ross shaft requires careful coordination. The LBNF/DUNE logistics manager works
with the construction manager/general contractor (CMGC) through the end of excavation activities
and with other members of the integration office team to coordinate transport of materials into the
underground areas. Since no materials or equipment can be shipped directly to the Ross or Yates
headframes, the SDWF is used for both short and long-term storage, as well as for any re-packaging
of items required prior to transport into the underground areas.
A small number of DUNE consortia members work at the SDWF to check received components
for potential damage incurred during shipment and to track all materials coming in and out of the
facility, using the inventory management system. In some cases, re-packaging of materials is
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Chapter 4. Detector installation and commissioning organization
required for lowering them down the shaft into the underground areas. The DUNE consortia take
responsibility for these efforts.
4.2.2 Underground caverns
The installation process in the underground detector caverns and CUC can be broken into a time-
sequenced set of activities, coordinated through the integration office. In the detector caverns,
installation of the warm and cold cryostat strucutres is followed by (with some overlap) installation
of the cryogenic infrastructure and detectors. In the CUC, installation of the DAQ infrastructure
and detector readout components proceeds in parallel with that of the cryogenic infrastructure. A
high-level schedule showing the inter-dependencies between these activities is shown in figure 4.3.
#
Task Group Month -5 -4 -3 -2 -1 0 3 6 9 12 15 18 21 24 27 30 33 36 39 42 45 48 51 54 57 60 63 66 69 72
Logistics Facility DUNE
Excavation Cavern #1 CF 41 BSI BSI
Excavation Cavern #3 CF 20 BSI
Install Warm Dec #1 CERN 15
CUC Infrastruc and DAQ DUNE 20
Install Cold Dec #1 GTT 12
Det #1 Installation Setup DUNE 13
Assembly SP Dec #1 DUNE 10
TCO Closing CERN 2 TCO
Complete Detector #1 DUNE 3
Purge/Fill Dec #1 CERN 18 Pur
Install Warm Dec #2 CERN 9
Install Cold Dec #2 GTT 12
Det #2 Installation Setup DUNE 12
Assembly Dec DP #2 DUNE 10
TCO Closing CERN 2 TCO
Complete Detector #2 DUNE 3
Purge/Fill Dec #2 CERN 20 Pur
Install Cryo Equipment CERN 36 Cryogenic Installation 
Warm 1
Cold Struct. #1
Det #1 Setup
Fill Det #1
T-0 Time Units are in Quarters-3 months
LF Infra
Fill Det #2
Logistics Facilty Operations 
CUC Infra DAQ
North Cavern & CUC
South Cavern
Detector #2 
Warm 1
Cold Struct. #2
Det #2 Setup
Detector #1 SP
Figure 4.3. Summary schedule of the different phases of work underground.
The ability of LBNF/DUNE tomeet this schedule depends critically on its ability toworkwithin
limitations on the total number of people allowed in the underground areas at a given time (144
people) as well as occupancy limits on work in the cryostat. In order to satisfy these limitations,
careful balancing of the numbers of workers assigned to different concurrent tasks taking place
within the different underground caverns is required. This is a particular challenge during the
excavation period for the second detector cavern, which runs in parallel with cryostat installation
in the first detector cavern. The integration office works with its LBNF/DUNE project partners
to manage and optimize the underground work schedule so that interferences between concurrent
work efforts are minimized.
The underground cavern coordinator manages the contributions of the technical team support-
ing installation activities. The size of the technical support team is anticipated to evolve over time
to meet the needs of the specific installation tasks taking place. The functions provided by the
technical team supporting the work in the underground caverns include the following:
• material transport: the transport team shown in figure 4.4 is responsible for unloading of
materials from the trucks arriving from the SDWF, loading or rigging of materials at top
of Ross Shaft, unloading or rigging of materials at bottom of Ross Shaft, and delivery
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Chapter 4. Detector installation and commissioning organization
of materials from the bottom of shaft to the underground caverns. This does not include
operation of the hoists, which is performed by SURF.
• cavern rigging operations: storage of componentswithin the available spaces in the cavern and
movement of materials as required to execute the installation process (three rigging stages for
detector installation are moving components into clean room, integrating components within
clean room, and installing integrated elements inside cryostat).
• installation technicians: general technician support for specific installation activities.
• welders and survey crews: perform specific tasks incorporated within each of the different
installation efforts.
• electrical technicians and plumbers: on-call support staff to modify systems as work transi-
tions from one stage to the next and to address issues as they arise.
The organization responsible for managing contributions of the technical support team to
the installation activities taking place in the underground caverns is shown in figure 4.4. The
structure is illustrated for the case of the largest anticipated workforce (approaching roughly 60
team members in total covering multiple shifts) for the periods with ongoing detector installation
efforts. These personnel support two 10-hour shifts on Mondays through Thursdays and a day shift
on the remaining days to cover activities occurring over weekends.
Ventilation
Plumbing
Network On-Call
3 FTE
Dec. 12, 2019
Electrician
On-Call
3 FTE
Cryogenic
Welder Team
3 FTE
Cryogenic
Welder Tech
3 FTE
Riggers and
Equipment Operators
4 per shift 
(2 top/2 bottom)
12 total FTE
Transport Team
3-Lead Workers
1 per shift
Electronic Tech
Cable/Fiber
2 FTE
Underground Caverns 
Coordinator
Deputy Coordinator
Project Integration Director
SDSD Division Head
Detector 
Installation 
Manager
3-Supervisors
5-Lead Workers
8-Oper/Riggers
8-Core Techs
2-Surveyors
LBNF/DUNE ES&H
Manager
M Andrews
Far Site ES&H
Safety Coordinators
J Shearer, TBD
Figure 4.4. Summary of the integration office/SDSD common technical resources.
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Chapter 4. Detector installation and commissioning organization
On the surface at the start of each shift, there is a toolbox safety meeting and work assignment
update. An hour separates the two shifts, in which the lead workers, safety coordinators, and other
management team members are paid overtime to overlap with each other and transfer information
from one shift to the next. The safety coordinator for each shift is responsible for conducting the
safety discussion at the meeting and ensuring that all workers assigned to that shift have the proper
training.
The team responsible for detector installation incorporates members of the technical support
team described above and includes scientific and technical personnel from the DUNE consortia.
The team is led by the detector installation manager who has three shift supervisors working with
them to provide on site coverage for every shift. The management team works with the underground
cavern coordinator to ensure that required technical support team members are available as needed
and that required materials are delivered to the detector caverns on a schedule to keep the installation
effort moving forward.
The management team supervises technical resources assigned to the detector installation
effort and works with consortia team members to maximize the overall efficiency of the installation
process. The organizational structure to manage the detector installation activities is shown in
figure 4.5.
Far Site ES&H
3- Safety Coordinators
J Shearer, TBD
3-Oper/Riggers
3-Core Techs
Underground Caverns 
Coordinator
Deputy Coordinator
Consortia
APA, TPC Elec & PD
Integration Teams
Night Shift
LBNF/DUNE ES&H
Manager
M Andrews
Day Shift
Detector 
Installation 
Manager
1-Supervisor
2-Lead Workers
1-Supervisor
2-Lead Workers
3-Oper/Riggers
3-Core Techs
Consortia
APA, TPC Elec & PD
Integration Teams
Weekend Shift
1-Supervisor
1-Lead Worker
2-Oper/Riggers
2-Core Techs
Consortia
APA, TPC Elec & PD
Integration Teams
2-Surveyors
Figure 4.5. The underground installation team (UIT).
The detector installation manager oversees all shifts and serves as the supervisor for specific
shifts as needed. They serve as the contact with the underground cavern coordinator for obtaining
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Chapter 4. Detector installation and commissioning organization
required technical support team members and organizing the delivery of needed materials into
the detector caverns. The detector installation manager attends all high-level meetings with the
underground cavern coordinator and is tasked with submitting weekly progress reports. They work
with the DUNE consortia to manage the overall work schedule and ensure that the correct resources
are in the right place at the right time.
The installation supervisors are working managers, trained as riggers and equipment operators
to fill in as needed on their shifts. They are fully trained in all installation procedures and work with
the consortia shift teammembers to keep the installation effort on schedule. Installation supervisors
fill in for their lead workers as needed and are the primary points of contact for information exchange
between shifts. Lead workers direct the technical support personnel assigned for their shift. The
lead workers are trained in all installation procedures and provide assistance to the consortia work
teams as needed.
4.2.3 Trial assembly at Ash River
The trial assembly work at Ash River, site of the NOvA far detector, focuses on mechanical tests
of the installation process for DUNE. This effort is critical to confirm final detector component
designs, including modifications originating from ProtoDUNE, confirming and practicing installa-
tion techniques for both the cleanroom and cryostat. The NOvA far site detector hall in Ash River,
Minnesota, has facilities that match DUNE needs, including a 16.75m deep pit with ∼ 300 m2 of
floor space available for testing full-scale DUNE detector components and a capable workforce that
is needed for NOvA operations and can be leveraged in a cost effective manner for DUNE. The
NOvA far detector laboratory is managed by the University of Minnesota (UMN) and is partially
funded through an operations contract from Fermilab. Work performed at the Ash River site follows
university safety regulations and any DUNE safety requirements. University code officials approve
all building permits, which include engineered drawings signed by an engineer registered in Min-
nesota. All hazard analyses and work procedure documents are approved by the joint DUNE/UMN
safety committee with members drawn from both the University of Minnesota (UMN) and DUNE
that includes specialists as needed.
The work at Ash River has five main goals:
• use prototype DUNE components to verify that the detector can be installed in a safe and
efficient manner,
• test installation equipment needed to install the DUNE detector at SURF,
• validate mechanical design changes made to the detector elements subsequent to ProtoDUNE
operation,
• complete a set of reviewed engineering and procedural documents that will serve as the basis
for work to be performed underground at SURF, and
• serve as a training center for personnel who will contribute to DUNE installation at SURF.
The full time staff of five people at Ash River includes a manager, deputy manager, and
three experienced technicians that all participated in ProtoDUNE-SP installation at CERN and the
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Chapter 4. Detector installation and commissioning organization
ProtoDUNE-SP trial assembly at Ash River. The staff oversees operations of the NOvA detector
and performs trial assembly studies of the DUNE detector components. One of the three technicians
also serves as the site safety officer and chairperson of the joint DUNE/UMN safety committee.
Two additional staff members will be added in the near future to handle the additional workload
associated with preparations for the ProtoDUNE-2 installation effort.
Figure 4.6. Phase 1 APA installation frame (in red) being installed on the APA assembly tower at Ash River.
In the foreground is the ProtoDUNE-SP trial assembly structure.
The work at Ash River is divided in three major phases:
• Phase 0: a vertical cabling test using two full-scale APA side tubes connected top to bottom
and mounted against a vertical column in the detector hall. Using this setup the proposed
cable bundles have been run through the tubes to see how well the designed conduit system
functions. Thiswork has led to several proposedmodifications to the designs that are currently
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Chapter 4. Detector installation and commissioning organization
being considered. The older ProtoDUNE trial assembly structure is concurrently being used
to perform mechanical tests of ProtoDUNE-2 components.
• Phase 1: a prototype of the DUNE APA assembly tower using a steel frame large enough to
hold a commercial stair scaffoldwithin itsmid-section, as shown in figure 4.6, was constructed
and
used to test the process for connecting top and bottom APA pairs together and installing
the required cable bundles. The next step will be to add a cathode plane assembly (CPA)
assembly station and test assembly procedures for the updated CPA designs. A prototype
APA shipping frame is also being constructed to test the mechanical features of the shipping
container design.
• Phase 2: a more complex steel structure will be designed and fabricated to mock up the
network of rails and support structures used to install the DUNE FD modules including
pieces of the detector support system (DSS) that sits inside the cryostat. This structure, as
illustrated in figure 4.7, will provide a platform for performing more detailed tests of the
proposed detector installation plan. Installation steps to be tested include DSS installation,
transfer of time projection chamber (TPC) components through the temporary construction
opening (TCO), installation of the TPC end walls, cabling through the cryostat penetrations,
movement of the APA and CPA pairs into their final positions, and deployment of the top and
bottom field cage modules.
Cryostat Detector Support System 
APA Cabling Tower 
Assembly Area 
at Ash River 
Figure 4.7. Phase 2 trial assembly at Ash River.
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Chapter 4. Detector installation and commissioning organization
4.3 South Dakota Services Division
SURF is operated by the South Dakota Science and Technology Authority (SDSTA) through a
cooperative agreement with the DOE. Prior to this agreement going forward, SDSTA signed onto
a MoU with the Fermi Research Alliance (FRA) detailing facility support services to be provided
by SDSTA in support of LBNF/DUNE. The MoU establishes a Joint Coordination Team with
regularly scheduled meetings to ensure that all SURF support functions necessary for achieving
LBNF/DUNE objectives are provided.
Fermilab has established the SDSD to support integration and installation activities in South
Dakota. SDSD will support these activities, which are the responsibility of the project integration
director, by providing access to the required technical resources. These resources include dedicated
Fermilab personnel sitting within the division and contracted labor provided through the division.
Some examples of SDSD support staff include rigging teams to support activities in underground
caverns and at the headframe and bottom of the shaft, transport crews for moving materials between
the warehouse and site and from the bottom of the shaft into the underground caverns, and a
core group of technicians for performing maintenance and installation activities. SDSD will
also assist LBNF/DUNE partners in understanding work requirements at SURF and ensuring that
appropriate provisions are incorporated into partner contracts with external contractors. The SDSD
will have its own procurement team to assist the project integration director in acquiring the
common infrastructure items required for the installation effort. This team will also be responsible
for handling any contracts associated with further work on the facilities subsequent to departure of
the LBNF CMGC.
Much like the Ash River site, where University of Minesota officials are responsible for
any building permits, SDSD is responsible for any electrical or building permits required for the
leased spaces at SURF. SDSD also takes responsibility for badging personnel requiring access
to the leased areas at SURF in coordination with the Fermilab Global Services Office and the
SURF Administrative Services Office. This includes providing and coordinating the trainings
required to access surface and underground areas. To maintain safe working conditions within the
leased areas, SDSD performs regular inspections and maintenance of all LBNF/DUNE equipment
operating at SURF including lifts, conveyances, networking equipment, cooling and ventillation
equipment, rigging equipment, electrical power installations, life safety systems, and controlled
access equipment.
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Facility description
The DUNE detectors are located in the main underground campus at SURF. The main campus
is located at the 4850 foot level (4850L), between the Ross and Yates Shafts. This campus and
associated surface facilities are being developed by LBNF through excavation (EXC) and outfitting
(building and site infrastructure (BSI)) contracts with the civil contractor. Once the contractor has
delivered and AUP has concluded, cryostat construction will commence. Further infrastructure
will be delivered by SDSD. The following sections describe the facilites as they are related to the
DUNE detectors.
5.1 Underground facilities and infrastructure
The DUNE underground campus at the SURF 4850L is shown in figure 5.1.
Figure 5.1. Underground campus at the 4850L.
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Chapter 5. Facility description
LBNFwill provide facilities and services, on the surface and underground, to support theDUNE
detectors. This includes logistical, cryogenic, electrical, mechanical, cyber, and environmental
facilities and services. All of these facilities are provided for the safe and productive operation of
the detector modules.
The primary path for both personnel and material access to the underground excavations is
through the Ross Shaft. On the surface, the Ross Shaft and Ross Headframe are undergoing major
upgrades. The structure of the headframe that supports the conveyances is being reinforced and
renovated to make the work flow more efficient and safer. All of the wood timber from the 100+
year old shaft has been removed and replaced with steel sets to improve the time required to traverse
the 4850L to the underground spaces. The brakes, drive, clutches, and controls for the conveyance
are being completely overhauled and updated. In addition to all of these improvements, a new cage
is being designed and fabricated for the Ross Shaft. The new cage incorporates features to allow the
transport of larger items and includes rigging points underneath for slung loads without the removal
of the cage. Details on the Ross Cage design and size constraints for material and slung loads can
be found in DocDB 3582 [2].
On the surface, a new compressor building is being constructed adjacent to the headframe.
This building will house the cryogenics systems for receiving cryogenic fluids and preparing them
for delivery down the Ross Shaft. New piping is being installed down the Ross shaft compartment
to transport gaseous argon (GAr) and N2 underground.
New transformers are being installed in the Ross substation on the surface to support the
underground power needs. New power cables are being installed down the Ross Shaft to transmit
the power underground to a new substation.
A portion of the Ross Dry basement is being refurbished to house the surface cyber infrastruc-
ture (main communications room (MCR)) required for data and other underground information.
Redundant fiber optic cables will leave the MCR to travel down both the Ross and Yates shafts
to newly excavated underground communication distribution room (CDR), which is located near
the west entrance drift of the north cavern. From the CDR, the fibers branch out to the CUC and
detector caverns to support detector data, cryogenic and detector safety systems and will be tied
into the building management system (BMS). The BMS controls the facilities fire and life safety
system (FLS). All FLS signals from the detector or cryogenic safety systems will be tied into the
facilities BMS for communications to personnel underground and on the surface.
5.2 Detector caverns
Underground spaces are being excavated to support the four DUNE detectors and infrastructure.
Two large detector caverns are being excavated. Each of these caverns will support two 17.5 kt
cryostats. These caverns, labeled north and south, are 144.5m long, 19.8m wide, and 28.0m high.
The tops of the cryostats are approximately aligned with the 4850L of SURF with the cryostats
resting at the 4910L. A 12m space between the cryostats will be used as part of the detector
installation process, placement of cryogenic pumps and valves, and for access to the 4910L. The
CUC, between the north and south caverns, is 190m long, 19.3mwide, and 10.95m high. The CUC
will house infrastructure items, such as cryogenic equipment, nitrogen dewars and compressors,
data acquisition racks and electronics, chillers for the underground cooling, and electrical services
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to support the underground space and detectors. These three main caverns will be connected via
a series of drifts at the 4850L as shown in figure 5.1. Access tunnels lie at the east and west
ends of each cavern, the north and south sides of the north cavern, and the north side of the south
cavern. Additionally, the cross section of the existing drifts where experimental components will be
transported is being increased to allow passage. Other ancillary spaces being provided underground
include a maintenance shop, electrical substation, concrete supply chamber, compressor room, and
a spray chamber to house the cooling tower for heat rejection to the mine air for exhaust through a
new 1200 foot×12 foot diameter bore hole up to the 3650L. This bore hole will provide additional
ventilation to support excavation.
The first detector will be built in the east side of the north cavern and the second detector will
be built in the east side of the south cavern, as shown in figure 5.2.
Figure 5.2. Placement of detectors in the north and south caverns.
The primary reasons for constructing the first detectors in the east sides of two caverns are:
• Personnel safety during construction and filling: it is planned that the first detector will
be in the filling phase while the second detector is in the construction phase. Therefore,
construction of the second detector has to take place in a separate cavern from filling of
the first detector. In addition, the airflow in both caverns is from west to east; therefore,
construction personnel who are primarily on the west side of the detectors will be upstream
of the cryogens.
• Access during construction: the main access for bringing large items into both caverns is
from the west side. It is advantageous for construction of the second detector in each cavern
that items that enter from the west are directly lowered and do not have to pass over the
detector construction site.
Both reasons drive the plan for detectors one and two to be built on the east side of the two separate
caverns. It is therefore planned that both caverns are ready for AUP at the start of respective detector
construction phases. It should be noted that both detectors will be built at the 4910L. However, with
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the exception of the liquid argon (LAr) circulation pumps, all services are at the 4850L to facilitate
access during the operations phase.
To support the electrical requirements new 35MVA power feeds will be routed from the surface
substation down the Ross Shaft to the underground electrical substation and from the substation to
the electrical room in the CUC. The electrical room will have multiple transformers from which to
distribute power for various functions such as lighting, HVAC, cryogenics equipment, and detector
power. Each detector cavern and the DAQ room will have dedicated feeds from the electrical
room. Details of this are described in the electrical section. There are multiple electrical panels
planned in each cavern to provide power for the different phases of construction. These phases
include the installation of the cryostat warm structure and cold membrane, detector installation and
detector operations. During detector operations, separate panels are available for detector (clean)
and building (dirty) power as is discussed further in section 5.7.
To support underground cooling requirements, four 400-ton chillers will be located in the CUC
adjacent to the electrical room and cryogenics equipment. These chillers are designed to provide
400 kW of cooling for the various cryogenics systems, 500 kW of cooling for the electronics on
each of the detectors and 750 kW of cooling to the DAQ room in the CUC. These chillers will also
provide chilled water to the HVAC systems underground to maintain the ambient temperature and
humidity.
Fire protection in the underground spaces will be determined by zone, hazard type, and
requirements. Details of this can be found on ARUP drawing U1-FD-E-651 in the Underground
Electrical package, which is shown in figure 5.3.
Figure 5.3. Underground fire zones.
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The drifts will be outfitted with normal wet type sprinklers and broken into three zones. The
north and south caverns will be outfitted with a pre-action type sprinkler system to protect sensitive
detector electronics from water damage from accidental release. A pre-action system requires
two signals to activate. These are the detection of smoke by one of the sensors and the fusing
of the sprinkler head. This type of system was the most economical choice to reduce the risk of
unnecessary discharge of water over the detector electronics. The DDSS will interface with the
BMS fire system to turn off power to the racks before water is introduced and reduce the impact
of the water on the system and reduce the risk of electrical shock. A pre-action system will also
be installed in the CUC over the cryogenic equipment as shown in the figure. In the electrical
substation, electrical room, DAQ room, and CDR, a clean-agent type system will be employed.
Clean-agent systems use either inert gas or chemical agents to extinguish a fire and are typically
used in areas that contain sensitive electronics or data/power centers.
In addition to the above services, systems are being installed to provide compressed air,
industrial water, internet, and a configurable security access system.
5.3 Cryostat
Each detector will be housed inside a cryostat designed to hold the liquid argon (LAr), cryogenic
piping, and the detector as shown in figure 5.4.
Figure 5.4. Overall construction and dimensions of the DUNE cryostat.
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Each cryostat consists of a warm structure that provides structural support, insulating layers
that maintain the temperature of the fluid inside, and the inner membrane that provides a compliant
inner surface that helps to maintain the LAr purity and serves as primary containment.
The external warm structure measures 65.84m long, 18.94m wide, and 17.84m high, and
its internal dimensions are 63.6m long, 16.7m wide, and 15.6m high. It is a welded and bolted
structure constructed of I-beam elements and a 12mm inner steel plate reinforced with ribs. It is
designed to support the weight of the structure itself, insulation, inner membrane, liquid, detector,
and any equipment placed on the structure. It also supports the hydrostatic pressure of the fluid
inside and resists the small gas overpressure in the ullage. The structure is positioned on the concrete
slab provided at the 4910L of the north and south caverns. The 12mm inner steel plate of the warm
structure also serves as the tertiary layer of containment.
The insulation layer and inner membrane will be installed inside the warm structure. The
technology for this comes from the shipping vessels used for transporting liquid natural gas. The
insulating layers are made from prefabricated panels of reinforced polyurethane foam. There are
two layers of the foam panels that have a flexible membrane in between that serves as a secondary
containment membrane. The two foam layers are installed in an overlapping pattern to reduce
heat introduced into the fluid. The total thickness of the two foam layers is 0.8m with a density
of approximately 90mg/cm3 and a residual heat input of 6.3W/m2. A stainless steel corrugated
membrane will be installed inside the insulating layers to create the primary containment membrane
for the LAr. This is constructed from 1.2mm thick stainless steel panels that overlap and are welded
together. The entire inner surface of the cryostat will be tiled with these panels to create the
inner surface. These panels need to be corrugated to accommodate the shrinkage of the stainless
steel from ambient temperature to LAr temperature. With the addition of the insulation and inner
membrane, the internal dimensions of the finished vessel are 62m long, 15.1m wide, and 14m
high.
The top of the cryostat will have penetrations provided based on drawings developed by LBNF
and DUNE to accommodate detector support, electronic and data cables, cryogenic pipes, and
connections and other devices.
Each cryostat will have a vertical TCO on one short end. These openings will be approximately
13.43m high and 2.68m wide and will be used to move the detector elements into the vessel during
installation. Once most of the detector material is inside the cryostat, the TCO will be closed and
leak tested. After the TCO closing, the last of the detector installation will be completed. After
final detector installation and equipment removal through the roof openings, the cryostat will be
closed for purge, cool-down, and filling.
At the TCO end of the cryostat, there will be four penetrations for the cryogenic fluid pumps
to be connected. A normally closed valve will be installed at each penetration to prevent any loss
of fluid with pump maintenance or damage.
5.4 Cryogenics
The detector cryogenics system supplies LAr and provides circulation, re-condensation, and pu-
rification. The cryogenic system components are housed inside the CUC, on top of each detector
module and between the two detector modules in each cavern. The cryogenics system comprises
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• Infrastructure Cryogenics: this includes LAr and LN2 receiving facilities on the surface,
nitrogen refrigeration systems (both above ground and underground), LN2 buffer storage
underground, piping to interconnect equipment (LN2, GN2, and GAr), components in the
detector cavern, and the CUC and process control/support equipment.
• Proximity cryogenics: this includes reliquefaction and purification subsystems for the argon
(both gas and liquid), associated instrumentation andmonitoring equipment and LAr piping to
interconnect equipment and components in the detector cavern and the CUC. The proximity
cryogenics are split into three areas: in the CUC; on top of the mezzanine, as shown in
figure 5.8; and on the side of the cryostat where LAr circulation pumps are installed.
• Internal cryogenics: this includes LAr and GAr distribution systems inside the cryostat, as
well as features to cool the cryostat and the detector uniformly.
Figure 5.5 shows the process flow diagram of the LBNF cryogenic system. For convenience,
only one cryostat is shown. The three main areas are
1. Surface (on the left), with the receiving facilities and the recycle compressors of the nitrogen
system. All these items are part of the infrastructure cryogenics.
2. CUC (in the center), with the LAr/GAr purification and regeneration systems (part of the prox-
imity cryogenics) and the cold boxes, expanders, and LN2 storage (part of the infrastructure
cryogenics).
3. Detector cavern (on the right), with the argon condensing system and the distribution of argon
from the purification system in the CUC to the cryostat and vice versa.
Argon and nitrogen are received and stored on the surface in the liquid phase. They are vaporized
and transferred underground in the gas phase, the nitrogen as part of the nitrogen system, the argon
separately.
The cryogenics system fulfills the following modes of operations:
• Gaseous argon purge: initially, each cryostat is filled with air, which must be removed by
means of a slow GAr piston purge. A slow flow of argon is introduced from the bottom and
displaces the air by pushing it to the top of the cryostat where it is vented. Once the impurities,
primarily nitrogen, oxygen, and water, drop below the parts per million (ppm) level, the argon
exhausted at the top of the cryostat is circulated in closed loop through the gas purification
system and re-injected at the bottom. Once the contaminants drop below the ppm level, the
cool-down can commence. The GAr for the purge comes directly from above ground, passes
through the GAr purification and then it is injected at the bottom of the cryostat by means of
a GAr distribution system.
• Cryostat and detector cool-down: the detector elements must be cooled in a controlled and
uniform manner. Purified LAr flows into sprayers that atomize it. A second set of sprayers
flowing purified GAr moves the mist of argon around to achieve a uniform cooling. The
cooling power required to recondense argon in the condensers outside the cryostat is supplied
by the vaporization of nitrogen from the nitrogen system. Once the detector elements reach
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Figure 5.5. Overall process flow diagram of the cryogenic system showing one cryostat only; other cryostats
are the same.
about 90 K, the filling can commence. The GAr for the cool-down comes directly from above
ground, passes through the GAr purification, then is condensed in the condensers before
being injected into the sprayers. The GAr moving the mist of argon around only goes through
the GAr purification and not the condensers.
• Cryostat filling: Argon is vaporized and transferred underground as a gas from the receiving
facilities on the surface. It first flows through the GAr purification system and is recondensed
in the argon condensers by means of vaporization of LN2. It then flows through the LAr
purification and is introduced in the cryostat. The filling of each cryostat varies in duration,
from 8 to 15 months, depending on the available cooling power at each stage. With the full
refrigeration system available, the filling of the fourth cryostat will take approximately 15
months.
• Steady state operations: the LAr contained inside each cryostat is continuously purified
through the LAr purification system using the main external LAr circulation pumps. The
boil-off GAr is recondensed in the argon condensers and purified as liquid in the same LAr
purification system as the bulk of the LAr.
• Cryostat emptying: at the conclusion of the experiment, each cryostat is emptied and the
LAr is removed from the system.
Each detector has its own stand-alone process controls system, which is redundant and independent
of the others. It resides locally in each cavern. PLC racks are located on the mezzanine, in the
pit over the protective structure of the main LAr circulation pump, in the CUC and on the surface.
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A workspace on the mezzanine and a desk with two stations in the CUC are available during
installation and commissioning.
Before argon is offloaded from each truck into the receiving tanks, a sample of the LAr is
analyzed locally to ensure compliance with the requirements. If the specifications are met, the truck
driver is given permission to offload the truck. The process is automated to reduce human error.
The purity is measured before and after the purification system by custom-made purity monitors to
verify correct functioning of the system.
5.5 Detector and cavern integration
Figure 5.6 shows the north elevation view of the detector in the cavern. The services from the CUC
enter the cavern through a passage visible on the left.
Figure 5.6. North elevation view of one detector module in the cavern.
Figure 5.4 shows one detector module in the cavern. In this figure, the cryogenics equipment
and racks on top of the detector are visible. The LAr recirculation pumps can also be seen on the
lower level. Figure 5.7 shows the west elevation view of the detector in the cavern. The services
entering from the CUC are visible on the right.
Figure 5.8 shows the elevation view of the top of cryostat showing mezzanines, cryogenic
equipment, and electronic racks. The cryogenics are installed on a mezzanine supported from the
cavern roof and cavern wall. Cryogenic distribution lines are routed under the mezzanine. Local
control rooms for the cryogenic equipment are on the mezzanine.
Detector electronics are installed in short racks close to feedthroughs and in taller racks installed
on a separate electronics mezzanine shown on the left of figure 5.8. This will allow easy access for
maintenance and reduce complexity on top of the detector.
5.6 Detector grounding
The grounding strategy provides the detectors with independent isolated grounds to minimize any
environmental electrical noise that could couple into detector readout electronics either conductively
or through emitted electromagnetic interference.
The detectors will be placed at the 4910L of SURF. The electrical characteristics of the various
rock masses are unknown, but should have extremely poor and inconsistent conductive properties.
Ensuring adequate sensitivity of the detectors requires a special ground system that will isolate the
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Figure 5.7. West elevation view of one detector in the cavern with overall dimensions.
detectors from all other electrical systems and equipment, minimize the influence of inductive and
capacitive coupling, and eliminate ground loops. The grounding infrastructure should reduce or
eliminate ground currents through the detector that would affect detector sensitivity, maintain a low
impedance current path for equipment short circuit and ground fault currents, and ensure personnel
safety by limiting any potential for equipment-to-equipment and equipment-to-ground contact.
The infrastructure grounding plan of the underground facilities is fully described elsewhere [3].
We have planned a separate detector ground, isolated from the rest of the facility, for each of the
four detector modules. The detector ground will primarily comprise the steel containment vessel,
cryostat membrane, and connected readout electronics. The facility ground is constructed out of
two interconnected grounding structures; these are the cavern ground and the concrete encased
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Figure 5.8. Elevation view of top of cryostat showing mezzanines, cryogenics equipment, and electronic
racks.
electrode (Ufer) grounds which are described below. For safety reasons, a saturable inductor will
connect the detector ground to the facility ground.
Figure 5.9 shows the areas of construction for the cavern and Ufer grounds.
GROUNDING
BUSS BAR
CAVERN GROUND (WIRE MESH)
UFER GROUND (REBAR)
GROUNDING BUSS BAR
2 PLACES .XX   ±
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DATE
DRAWING  TITLE OF
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.010
3/13/2018
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MATERIAL: CHECKED BY
1
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Figure 5.9. Overall DUNE facility grounding structure incorporated in cavern.
– 42 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Chapter 5. Facility description
Grounding structure definitions include
1. Cavern ground consisting of overlapping welded wire mesh supported by rock bolts and
covered with shotcrete. The LBNF/DUNE cavern ground includes all walls and crown areas
above the 4850L in the north and south detector caverns and their associated central access
drifts, as well as tin-plated copper bus bars that run the length of the detector vessels on each
side along the cavern walls and are mounted external to the shotcrete. The cavern ground
structure
(a) spans the full length of the cavern from the west end access drift entrance through the
mid-chamber to the east end access drift entrance;
(b) spans the full width of the cavern from the 4850L sill (top of the detector vessels and
mid-chamber floor) on both sides up and across the crown of the cavern;
(c) includes mid chamber walls to the 4910L; and
(d) includes the east and west end walls of the cavern, from the 4850L to the crown.
2. Ufer ground consisting of metal rebar embedded in concrete floors. The LBNF/DUNE Ufer
ground system includes the concrete floors in the cavern mid-chambers, center access drifts,
and CUC. The cavern and Ufer grounds will be well bonded electrically to construct a single
facility ground isolated from detector ground.
3. Detector ground consisting of the steel containment vessel enclosing the cryostat and all metal
structures attached to or supported by the detector vessel.
To ensure safety, a safety ground with one or more saturable inductors will be installed between
the detector ground and the electrically bondedUfer and cavern grounds that form the facility ground.
Figure 5.10 illustrates the use of the safety ground. The safety ground inductors saturate with flux
under low-frequency high currents, presenting minimal impedance to these currents. Thus, an AC
power fault current would be shunted to the facility ground and provide a safe grounding design.
At higher frequencies and lower currents, such as coupled noise currents, the inductor provides
high impedance, restricting current flow between grounded metal structures. The desired total
impedance between the detector ground structure and the cavern/Ufer ground structure should be a
minimum of 10Ohms at 10MHz.
As stated above, the detector ground exists only in the area of the steel containment vessel
enclosing the cryostat and all metal structures attached to or supported by the detector vessel. All
signal cables that run between the detector and the DAQ underground processing room in the CUC
will be fiber optic. All connections to the cryogenics plant on the facility ground will be isolated
from the cryostat with dielectric breaks. A conceptual drawing showing the isolation of the cryostat
is presented in figure 5.11.
The construction of the facility ground provides a low impedance path for return currents of
the facility services, such as cryogenic pumps, and noise coupling from facility services will be
greatly reduced or eliminated. The experiment has also been carefully designed such that facility
return currents will not flow under the cryostats.
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Facilities Ground 
Cavern 
And 
Ufer
Grounds
Detector 
Ground
Safety Ground
Figure 5.10. Simplified detector grounding scheme.
The cryostat itself is treated as a Faraday cage. Any connections coming from facilities outside
of actual detector electronics are electrically isolated from the cryostat. For detector electronics,
specific rules for signal and power cables penetrating the cryostat exist [4].
5.7 Detector power
After requirements were given to FSCF, limits were established on the size of the cavern excavation,
cooling capabilities, and electronics power consumption. The DUNE detector modules must stay
within these limits. Of the available 360 kW per module, the SP module (DP module) will only use
216(253) kW, leaving a margin of 40%(30%).
The FSCF will supply a 1000 kVA transformer for each cavern. Each cavern will host two
DUNEdetectormodules. Power from this initial transformerwill be de-ratedwith nomore than 75%
of total power available at the electrical distribution panels. We plan for a maximum consumption
of 360 kW per detector module.
Figure 5.12 summarizes estimated detector loads of the DUNE electronics located in the
detector caverns. The DAQ power is described at the end of this section.
The TPC electronics readout dissipates an estimated maximum of 360W per APA. An addi-
tional 20Wwill be consumed due to power loss in the cables. The low-voltage power supplies have a
controller that adds approximately 35W per APA, and supplies have an efficiency of approximately
85%. This adds up to about 488W per APA, or a total load of 73 kW per detector module. The APA
wire-bias power supplies have a maximum load of 465W per set of six APAs, for a total budget of
around 12 kW. Cooling fans and heaters near the feedthroughs will use a small amount of power,
so the overall power budget for TPC electronics is expected to be less than 90 kW.
The photon detection system (PD system) electronics is based on the Mu2e (DAPHNE) elec-
tronics, from which we estimate a total power budget of approximately 6 kW. DUNE plans a slightly
higher power budget of 8 kW to account for cable and power supply inefficiencies. The PD sys-
tem electronics presents a significantly lower power load than the SSP alternative solution used in
ProtoDUNE-SP, which requires a power budget of approximately 72 kW per detector module.
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Figure 5.11. Schematic of detector grounding system.
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Load 
(kW)
loss  due to 
cables and 
control (kW)
Total Power 
(85% 
efficient 
supplies) 
(kW)
DUNE - SP 
Cold Electronics 73 4 90
Photon Detector 6 0.5 8
HV Drift 0.06 1
Rack Infrastructure 40 4 52
Cryogenic Instrumentation 50 5 65
TOTAL 216
DUNE - DP
TPC Electronics 160 16 176
HV Drift 0.15 1
Rack Infrastructure 10 1 11
Cryogenic Instrumentation 50 5 65
TOTAL 253
DUNE Detector Electronics - Estimated Power Consumption 
Figure 5.12. DUNE estimated power consumption.
Each of the approximately 80 detector racks will have fan units, Ethernet switches, rack
protection, and slow controls modules, adding a load of about 500 W per rack, bringing the total to
40 kW.
Twenty-five racks are reserved for cryogenics instrumentation with a per-rack load conserva-
tively estimated at 2 kW, for a total of 50 kW.
The SP detector module will thus use an estimated 216 kW of power. The higher-load SSP
alternative for the PDSwould increase this to 280 kW. This higher estimate represents approximately
60–78% of our available power.
The dual-phase (DP) electronics estimate is approximately 253 kW and also fits well within
the planned maximum of 360 kW.
For the SP module, the power will be largely distributed to a number of detector racks that will
sit on a detector rack mezzanine above the cryostat. Each of the racks will receive a 30A 120V
service, with a maximum of 80 racks.
The other area where DUNE requires power underground is in the DAQ room. There the
power budget is determined by the available 750 kVA transformer. The available power must be
de-rated to 80% at the electrical distribution panel and another 80% for equipment efficiency. Thus,
480 kW of power will be distributed to a maximum of 60 racks. Each water-cooled rack will have
approximately 8 kW available for computing power.
A minimal level of UPS power will be provided to the DAQ equipment to allow for powering
down servers. Cryogenic controls and any critical safety interlocks will have access to long term
UPS back-up. At this time, no UPS power is being proposed for detector readout electronics.
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5.8 Data fibers
The DUNE experiment requires a number of fiber optic pairs to run between the surface and the
4850L. A total of 96 fiber pairs, which accommodates both DUNE and LBNF needs, will be
supplied through redundant paths with bundles of 96 pairs coming down both the Ross and Yates
shafts. The individual fibers are specified to allow for transmission of 100 Gbps. A schematic
view of the fiber paths from surface to underground is shown in figure 5.13. From the surface main
communications room (MCR, the surface DAQ room), we will connect to the WAN and ESnet as
described in section 5.10, which is being designed by FSCF and the Fermilab networking groups.
Figure 5.13. Schematic of detector fiber path.
The redundant fiber cable runs of 96 fiber pairs are received in existing communications
enclosures at the 4850L entrances of the Ross and Yates shafts. The two 96 fiber pair bundles are
next routed to the CDR. The fibers will be received and terminated in an optical fiber rack. Two
additional network racks will be used to route the fiber data between the surface and underground.
The plan is to use only the Ross Shaft set of 96 fiber pairs with the Yates set being redundant.
The network switches will allow for switchover in case of catastrophic failure of fibers in the Ross
shaft. There is a very low risk of catastrophic failure, but it could occur if, for instance, rock fell and
damaged the fibers. The Yates path is viewed as a hot spare. Plans are being formed to periodically
test the redundant Yates path and verify its viability.
From the CDR, fibers designated for FSCF are routed to provide general network connections
to the detector caverns, CUC, and the underground DAQ room.
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A total of 96 fiber pairs are routed to the underground DAQ room for use by the DUNE
experiment and LBNF. The fibers are reserved as follows:
• 15 pairs for DUNE data per detector-total 60 pairs,
• 1 pair for slow controls per detector-total 4 pairs,
• 2 pairs reserved for Global Positioning System (GPS),
• 6 pairs for FSCF,
• 4 pairs for LAr cryogenics,
• 4 pairs for LN2 cryogenics, and
• 16 pairs reserved as spares.
The set of reserved fiber pairs total to 80.
5.9 Central Utility Cavern Control and DAQ Rooms
The CUC contains various cryogenic equipment and the DAQ and Control Room for the DUNE
experiment. The cryogenic system and areas are described in section 5.4. Both the control and
DAQ rooms are at the west end of the CUC (see figure 5.14).
Figure 5.14. Location of underground DAQ and control room in the CUC.
The control room is an underground space of approximately 18 x 48 feet and serves multiple
purposes. It provides a meeting or work space during system commissioning. It provides easy
access to DAQ equipment for debugging and service during commissioning. During experimental
operations, the DUNE experiment will have a remote control room located at Fermilab’s main
campus.
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Figure 5.15. Underground DAQ and control room layout.
Figure 5.15 shows the layout and suggested outfitting of the rooms. Additionally, the control
room provides the required workstation for monitoring of Fire and Life Safety and the building
management system. These are facility services for which DUNE is not directly responsible, but
the experiment will need to interface with these systems. One example of this interface would be
the reporting of any smoke detected within a detector rack.
Lastly, the cryogenic team requires a space allocation within the Control Room of two racks
and two work benches for the technicians who monitor the cryogenic systems. This space is needed
only during commissioning with remote operation to follow. Additional space for cryogenics
commissioning may be available on the mezzanines.
The DAQ room is approximately 26 × 56 square feet and will contain 52–60 racks that will
be used for fiber optic cable distribution, networking, DUNE DAQ and two or three racks for
conventional facilities. The current design, shown in figure 5.16, shows a total of 60 racks possible.
A quantity of 48 racks are reserved exclusively for DAQ. Two additional racks are required for
optical fiber distribution and network connection to the surface.
The FSCF will supply the DAQ room with cooling water, a 46 cm (18 inch) raised floor,
lighting, HVAC, dry fire protection and a dedicated 750 kVA transformer. The integration office
has responsibility for installing the remaining infrastructure which includes water cooled racks, the
piping required to distribute water to the racks, the electrical distribution system required to provide
AC power for the racks, and supporting cable trays.
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Figure 5.16. Proposed rack layout in DAQ room.
5.10 Surface rooms
The DUNE experiment requires space on the surface for a small number of DAQ, networking, and
fiber optic distribution racks. Space is also allocated for cryogenics. The surface cryogen building
and operations is described in section 5.4.
The DAQ consortium requires a surface computer room with eight racks and a minimum of
50 kVA of power. DAQ also requires connection to the optical fibers running to the 4850L via the
Ross and Yates shafts as well as to the Energy Sciences Network (ESnet).
The surface DAQ, networking equipment, and fiber distribution racks will be placed in a new
main communications room (MCR) in the Ross Dry building. The MCR is approximately 628
square feet and will be completed as part of the LBNF project, with seven racks installed for the
conventional facilities and space allocated for eight racks provided by the experiment. The seven
racks allocated for conventional facilities will include networking and fiber optic distribution. The
eight racks allocated to the experiment will contain computer servers, disk buffer, and some network
connections. Power and cooling will be provided as part of the LBNF project.
5.11 DUNE detector safety system
The DUNE detector safety system (DDSS) functions to protect experimental equipment. The
system must detect abnormal and potentially harmful operating conditions. It must recognize
when conditions are not within the bounds of normal operating parameters and automatically take
pre-defined protective actions to protect equipment. Protective actions are hardware or PLC driven.
DUNE technical coordination works with the consortia to identify equipment hazards and
ensure that harmful operating conditions can be detected and mitigated. These hazards include
smoke detected in racks, leak(s) detected in water cooling areas, oxygen deficiency hazard (ODH)
detection, a drop in the cryostat LAr liquid level, laser or radiation hazards in calibration systems,
– 50 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Chapter 5. Facility description
Figure 5.17. Ross area surface rooms layout.
over or under voltage conditions, and others to be determined. Some hazards will be unique to the
actual detector being implemented.
The slow controls system plays an active role and collects, archives, and displays data from a
broad variety of sources and provides real-time status, alarms, warnings, and hardware interlock
status for the DDSS and detector operators. Slow controls monitor operating parameters for items
such as HV systems, TPC electronics, and photon detector (PD) systems. Data is acquired via
network interfaces, and status and alarm levels will be sent to the DDSS. Safety-critical issues
that require a hardware interlock, such as smoke detection or a drop in the LAr level, which could
cause high voltage (HV) damage to components, are monitored by slow controls; interlock status
is provided to the DDSS. The protective action of a safety critical issue is done through hardware
interlocks and does not require the action of an operator, software, or PLC.
The DDSS will provide input to the 4850L fire alarm system. The 4850L fire alarm system
will provide life safety and play an integral role in detecting and responding to an event as well
as notifying occupants and emergency responders. This system is the responsibility of the host
laboratory and SDSTA. The fire alarm system is described in the BSI design [5]. The 4850L fire
alarm system is connected to the surface incident command vault in the second floor of the Yates
Administration building. Limits on the number of occupants and egress paths are discussed. The
table of triggering inputs and Fire Alarm Sequence of Operation is documented in the set of BSI
underground electrical drawings, sheet U1-FD-E-308, which is also found in [5]. The experiment
will be adding a list of initiating inputs, such as smoke detected in electronic racks or water leaks
detected in the DAQ room to this sheet as designs reach a higher level of maturity.
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TheDDSSmust communicate to theDUNE slow controls system aswell as the 4850Lfire alarm
system. The DUNE slow controls system monitors and records detector status. Working together
through communication links, the three systems will (1) monitor the status of the experiment (slow
controls), (2) protect equipment (DDSS), and (3) and provide life safety (4850L fire alarm system).
Figure 5.18 indicates how these systems interact.
4850L Fire 
Alarm System
Slow 
Controls
(Monitor)
Smoke 
Detected
In Detector 
Racks
DDSS
PLC
Water
Leak
Detected
LAr Level
Drop
Detected
DRIFT HV 
Power 
Supply
Fail Safe 
Interlock 
required for Drift 
HV power supply 
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Slow Controls reads and 
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liquid level
Cryogenic Instrumentation 
provides status of LAr liquid 
level and fail safe Interlock 
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Each Detector Rack will have 
smoke detection and provide 
status of the alarm and a fail safe 
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Figure 5.18. Sample DDSS information flow.
The DDSS will be implemented through robust sensors feeding information to redundant
PLCs that activate hardware interlocks. The selection of the PLC hardware platform is still an
open decision. Listed below are some of the general DUNE experimental conditions that require
intervention of the DDSS:
1. A drop in the LAr level. This condition requires a hardware interlock on the liquid level.
If the level drops below a pre-determined level, the drift HV must automatically be shut off
to prevent equipment damage due to HV discharge. Slow controls would be alerted through
normal monitoring and record the status of the detector.
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2. Smoke or a temperature/humidity increase above normal operating levels. This could be
detected inside a rack or near an instrumented feedthrough. If any of these conditions are
detected, local power must be automatically switched off. If smoke is detected, a dedicated
line will alert 4850L fire alarm system.
3. A water leak detected near energized equipment in the DAQ underground data processing
room. Water leak detectors report to theDDSSPLC and a decisionwill bemade to either issue
an alert or immediately shut down power to the room, depending on the detected magnitude
of the leak. This condition would also be reported to the 4850L fire alarm system.
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DUNE detector construction
management
This chapter provides an overview of the DUNE FD modules and their construction management.
The FD will have approximately 70 kt of LAr mass divided into four cryostats. Each detector
module is contained in its own 17.5 kt cryostat, of which at least 10 kt of the LAr is active (fiducial).
DUNE has two detector designs: SP and DP. Full descriptions can be found in Volume IV and
Volume V of this FD TDR.
6.1 DUNE single-phase far detector module
The SP LArTPC is a 10 kt module, contributing to the full 40 kt FD fiducial mass. One 10 kt SP
module is shown in figure 6.1.
The module is contained in a cryostat as shown in figure 5.4. Four drift volumes are created
between alternating APA and CPA walls on sides, field cages (FCs) and ground planes (GPs) on top
and bottom, and two endwall field cages (endwall FCs). Each drift volume is 58.2m long, 3.5m
wide and 12.0m high. The entire assembly is supported from the roof of the cryostat with DSS.
Each of the three APA walls consists of an array of 25 wide and 2 high individual APAs, each
with dimensions of 6.2m high and 2.32m wide. There are 150 APAs in one module. Each APA
contains 10 PDs. Each of the two CPA walls consists of an array of 25 wide and 2 high CPA panels.
Two panels are stacked to form planes, each with dimensions of 12.1m high and 1.16m wide.
There are 100 CPAs in one module. CPA walls are held at −180 kV. With APA walls held close to
ground, the result is a 511V/cm gradient across the drift volume. The drift in the SP module is in
the horizontal direction. The LAr level is above the top set of GPs and just below the DSS.
Readout electronics are mounted on the APAs. Cables from the readout electronics and PD
systems are routed to the cryostat roof where they exit through a set of 75 feedthroughs. The
cables are connected to warm interface boards (WIBs), which are contained in 150 warm interface
electronics crates (WIECs) for APAs and 75 crates for PD systems. Data fibers from the WIECs
carry the data to DAQ racks inside the CUC.
There are four HV feedthroughs on top of the cryostat, two on each end. In addition, there
are feedthroughs for calibration, instrumentation and cryogenics distribution. Power supplies, and
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Figure 6.1. A 10 kt DUNE FD SPmodule, showing alternating APAs, CPAs, FC and ground planes, detector
support system, cryostat and cryogenics distribution.
controls are located on top of the cryostat on a dedicated mezzanine. Cryogenics equipment is also
installed on a separate mezzanine on top of the cryostat.
6.2 DUNE dual-phase far detector module
Each DP module is a 10 kt LArTPC, contributing to the full 40 kt FD fiducial mass. One 10 kt DP
module is shown in figure 6.2.
Each DPmodule is contained in a cryostat with the same internal dimensions as the SP module,
but with some variations in cryostat penetrations. The DP module consists of a single drift volume
with a vertical drift direction.
The drift volume is enclosed on the top by an array of 80 charge-readout planes (CRPs), on the
bottom by cathode planes and on the perimeter by a FCs. It is 12.0m in height with a 500V/cm
gradient. The cathode is held at a potential of −600 kV. The DP PD system consists of 720
– 55 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Chapter 6. DUNE detector construction management
Figure 6.2. A 10 kt DUNE DP module.
photomultiplier tubes (PMTs) at the bottom of the drift volume and is integrated with the cathode
planes. The LAr level in DP module is within the CRP, just above the collection grid and below
the anode readout plane. A gradient of 2 kV/cm in this region is used to extract the drift electrons
from the liquid. A large electron multiplier (LEM) with a gradient of 33 kV/cm causes charge
multiplication and amplification of the charge that is then collected on the anode, which consists of
two perpendicular readout strips.
The DP DSS consists of a set of stainless steel cables that are suspended from feedthroughs on
top of the cryostat. The cables can be extended to the floor of the cryostat where they are used to
lift components to design height. In the case of CRPs, there are three cables per panel with active
height control in order to position the panel precisely with respect to the LAr surface.
The cryogenic front-end (FE) electronics is installed in the signal feedthrough chimneys (SFT
chimneys) on the roof of the cryostat to process the LArTPC signals. Each SFT chimney is coupled
to aMicro Telecommunications ComputingArchitecture (µTCA) crate to digitize the signals. These
crates are connected via optical fiber links to the DAQ back end. Arrangement of equipment on top
of the cryostat is similar to the SP module.
6.3 DUNE far detector consortia
A total of eleven FD consortia have been formed to cover the subsystems required for the two detector
types currently under consideration. In particular, three consortia (SP-APA, SP-TPC Electronics
and SP-Photon Detection) pursue subsystems specific to the single-phase design and another three
consortia (DP-CRP, DP-TPC Electronics, and DP-Photon Detection) pursue designs for DP specific
subsystems. An additional five consortia (HV System, DAQ, cryogenic instrumentation and slow
controls (CISC), Calibration, and Computing) have responsibility for subsystems common to both
detector technologies. Figure 6.3 shows the consortia associated with the FD construction effort
along with their current leadership teams.
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Technical Coordination 
- -----
E. James (TCN)
S. Kettell (Deputy TCN)
SP APA DAQ HV Systems DP CRP 
- -
C. Touramanis (CL) G. Lehmann Miotto (CL) F. Pietropaolo (CL) D. Duchesneau (CL)
A. Marchionni (TL) A. Thea (TL) B. Yu (TL)
SPTPC 
CISC Calibration 
DPTPC 
Electronics Electronics 
-
D. Christian (CL)
s. Gollapinni (CL) J. Maneira (CL)
D. Autiero (CL)A. Cervera (TL) K. Mahn (TL)
M. Verzocchi (TL) T. Hasegawa (TL)
SP Photon Computing DP Photon 
Detectors Detectors 
- H. Schellman (CL) -
E. Segreto (CL) M. Kirby (HL-TL) I. Gil Botella (CL)
D. Warner (TL) A. McNab (INT-TL) D. Duchesneau (TL)
Figure 6.3. DUNE consortia organization. CL refers to consortium leader and TL refers to technical lead.
6.4 Work Breakdown Structure (WBS)
The complete scope of the DUNE construction project is captured in a work breakdown structure
(WBS) to explain the distribution of deliverables between the consortia. In combination with
interface documentation, the WBS is used to validate that all necessary scope is covered. The WBS
is also used as a framework for building DUNE detector cost estimates.
The highest-level layers of the DUNE WBS are summarized in figure 6.4. At level 1 the
WBS is broken down into six elements corresponding to the five DUNE detector modules (four
FD and one near detector (ND)) and technical coordination. The scope documented here is fully
contained within the technical coordination, first FD module (SP), and second FD module (DP)
level 1 elements.
For the FD module elements at level 1, the WBS breaks down at level 2 into elements
encompassing the deliverables provided by each consortium to that detector module along with
an element containing common deliverables associated with the required detector installation and
integration effort. Since each consortium takes responsibility for a particular subsystem, this
breakdown effectively corresponds to a division of deliverables across subsystems.
The level 3 breakdown of the level 2 subsystem WBS elements follow a common format that
separates required activities into groupings defined roughly by their sequence in time. A total of
six elements are used:
1. management,
2. physics and simulation,
3. design, engineering, and R&D,
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WBS WBS name
DUNE
1 DUNE Technical Coordination (TC)
2 Single Phase Far Detector (DUNE-SP)
2.1 SP Installation (SP-Install)
2.2 SP Anode Plane Assemblies (SP-APA)
2.3 SP TPC Electronics (SP-ELE)
2.4 SP Photon Detection System (SP-PD)
2.8 High Voltage System (SP-HVS)
2.9 DAQ (SP-DAQ)
2.10 Cryogenic Instrumentation & Slow Control  (SP-CISC)
2.11 Calibration  (SP-CAL)
3 Dual Phase Far Detector (DUNE-DP)
3.1 DP Installation (DP-Install)
3.5 Charge Readout Plane (DP-CRP)
3.6 DP TPC Electronics (DP-ELE)
3.7 DP Photon Detection System (DP-PD)
3.8 High Voltage System (DP-HVS)
3.9 DAQ (DP-DAQ)
3.10 Cryogenic Instrumentation & Slow Control  (DP-CISC)
3.11 Calibration  (DP-CAL)
4 Reserved for future far detectors
5 Reserved for future far detectors
6 Reserved for near detector
1 DUNE_WBS_v5d_TDR.xlsx DUNE WBS
Figure 6.4. High level DUNE WBS to level 2.
4. production setup,
5. production, and
6. integration and installation.
The groupings at level 3 allow for the convenient separation of costs including those associated with
one-time and recurring activities in the case where two identical detector modules are constructed.
Lower levels within these WBS elements are determined by the responsible consortia and
generally correspond at level 4 to the different primary detector components from which each
subsystem is assembled. This level 4 structure is repeated under each of the level 3 items to ensure
that the full cost of each primary detector components can be rolled up over the sequence of activities
defining their design, production, and installation.
6.5 DUNE design maturity
The DUNE project builds on significant development in previous large LArTPC detectors (ICARUS
and MicroBooNE) and on substantial development from LBNE and Long Baseline Neutrino Ob-
servatory (LBNO). One of the most important elements that has significantly advanced the project
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development is the successful construction of the ProtoDUNE detectors and successful operation
of ProtoDUNE-SP. These detectors use full-size DUNE components and processes. The construc-
tion of ProtoDUNE has established teams, production lines, QA and QC processes, installation,
operation, and performance of the final DUNE detectors.
Based on the success of ProtoDUNE, DUNE has reached advanced technical maturity, ap-
proaching (80%). The designs from ProtoDUNE have significantly advanced for the DUNE FD.
Most subsystems completed preliminary design review or 60% reviews on design modifications
beyond ProtoDUNE in advance of the TDR. The overall level of design maturity is now ∼ 90%.
The breakdown of the design maturity level for the SP module by subsystem is provided in table 6.1.
The table shows the DUNE design maturity at the time of ProtoDUNE-SP and at the time of writing
of this TDR, along with the estimated design effort or weight of each subsystem.
Table 6.1. SP module design maturity.
System Weight ProtoDUNE DUNE
DSS 10% 75% 85%
APA 30% 85% 95%
TPC Electronics 20% 80% 90%
PDS 10% 50% 65%
HVS 15% 80% 95%
DAQ 10% 60% 80%
CISC 5% 80% 90%
Total 100% 76% 90%
In particular for the SP design:
• The APA conceptual design was developed in 2010, prototyped first at 40% scale, and again
in the 35 ton prototype. The version deployed in ProtoDUNE-SP is close to that for the SP
module (85%).
• The TPC electronics low-noise system design, including feedthroughs, cables, and grounding,
was successfully prototyped at large scale in MicroBooNE and ProtoDUNE-SP, and is 90%
mature.
– The FE chip has gone through eight iterations and was successfully demonstrated in
MicroBooNE and ProtoDUNE-SP (90%).
– The front-endmother board (FEMB) has gone through a similar number of iterations and
was successfully demonstrated in ProtoDUNE-SP (80%). We have gained important
knowledge from the FEMB development cycles, in particular about techniques of the
power distribution and signal routing for the low-noise design. New FEMB prototypes
for the SP module that use new custom ASICs differ from the ProtoDUNE-SP version
only in the physical layout of the power distribution and the interconnections between
two ASICs. From a logical point of view there are very few differences between
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FEMBs accommodating different ASICs. This has been demonstrated by the recent
FEMB design with ColdADCs showing nice performance from the lab test results.
– The analog-to-digital converter (ADC) chip has evolved from a previous version used
in CMOS 180 nm technology that was tested to −50◦C. (70%).
– Key elements of the COLDATA chip have been prototyped (70%).
• The HV design has evolved from ICARUS, MicroBooNE, and the 35 ton prototype. It has
been prototyped in subsequent runs of the 35 ton prototype and demonstrated in ProtoDUNE-
SP (80%).
• The PD system X-ARAPUCA design has been prototyped at small scale and in ProtoDUNE-
SP (20%). The mechanical design has been extensively developed using the 35 ton prototype
detector and ProtoDUNE-SP (85%).
• The DAQ artdaq back end has been developed in several experiments, including the 35 ton
prototype and ProtoDUNE-SP. The DAQ Front-End Link eXchange (FELIX) FE has been
developed by ATLAS and prototyped in ProtoDUNE-SP.
The design maturity of the DP detector technology is also quite advanced. It builds on working
noble liquid TPCs for dark matter and neutrinoless double beta decay experiments. A significant
benchmark is the operation of the WA105 DP demonstrator at CERN. The successful construction
of ProtoDUNE-DP and tests in the cold box at CERN provide invaluable experience. A critical test
will be operation and analysis of ProtoDUNE-DP at CERN.
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Integration engineering
The DUNE FD consists of SP modules and DP modules, housed inside cryostats, which in turn
are housed inside the LBNF FSCF. This nested structure is mirrored with detector integration in a
similar layered manner. This chapter explains the method of integration for the detector modules.
The integration of the modules is carried out by the technical coordination engineering support
team working within the broader framework of the JPO central engineering team.
Integration engineering forDUNE focuses on configuring themechanical and electrical systems
of each detector module and managing the interfaces within them. This includes verifying that
subassemblies and their interfaces are built conforming to the approved design, e.g., APA or PD
system. The second major focus is assuring that the detector modules can be integrated and installed
into their final configuration. And the third major focus is integrating necessary services provided
by CF with the detector modules.
To this end, the JPO engineering team maintains subsystem component documentation in
order to manage the detector configuration. The consortia provide engineering data for their
detector subsystems to the JPO team for incorporation within the global configuration files.
This process, used successfully for ProtoDUNE, has been enhanced with the addition of
engineering and design staff and development of interface documents as described in section A.1.
7.1 Mechanical integration models
The SP and DP detector modules are large and made of many intricate components. Fortunately,
for the most part, the components are repetitive and not overly complex geometrically. Thus, 3D
mechanical modeling techniques are well suited to represent the detector modules and manage their
configuration.
At the same time, 3D modelling techniques vary in the way items are represented and in the
way the techniques are carried out. Thus, a set of 2D integration drawings must be generated; these
drawings must be clear and unambiguous across the collaboration. Such 2D drawings are the basis
for the 3D model accuracy, as well as the basis for the engineering design of all components.
The consortia choose their mechanical modeling software. Their model files are transferred via
STEP files,1 which the JPO engineering team integrates into overall models. Navisworks2 software
allows for visualization by the entire collaboration.
1http://www.npd-solutions.com/step.html “Standard for the Exchange of Product Model Data”, ISO Standard 10303.
2Navisworks™ https://www.autodesk.com/products/navisworks/overview.
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7.1.1 Static models
Technical coordination engineering support team generates and maintains 3D detector integration
models as well as 2D integration drawings of the detector. These models represent the detector
at Normal Temperature and Pressure (101.3 kPa and 20◦C). These models are static because they
represent all components at their design dimensions and locations. They do not represent effects
of gravity, tolerances, cold temperature, and installation and assembly clearances. Such effects are
modeled in the envelope and assembly models, as described in section 7.1.2.
The 3D models are assembled by combining component models from various consortia then
shared with the consortia. The 2D integration drawings, which are generated from the 3D models
and disseminated, show the interfaces to the level of detail necessary to ensure proper fit and
function. Any issues that arise are communicated to the consortia, and a resolution method is
determined.
The JPO engineering team will not change any consortia component models. The consortia
must resolve any issues using agreed-upon methods and provide updated models for reintegration.
Using this process, models are kept synchronized with integration occurring in only one direction:
only the consortia modify their models, and the JPO engineering team integrates and disseminates
them. The technical coordination engineering support team works with the consortia as needed
to keep their subsystem models current. The JPO engineering team defines points in the design
process where current models are combined and identified as the official current integration model.
The level of detail in amodel ismanaged actively. Whenmodels are combined and incorporated
into global models of facilities, too much detail leads to very large file sizes. The JPO engineering
team must ensure the appropriate level of detail at each stage of model integration.
Several examples from the SP module are presented here. Figure 7.1 shows the overall model
of the SP module with one wall of the cryostat removed to make the interior components visible.
The detector has 25 rows, all of which follow the same construction. At the ends of rows 1 and
25, endwall FCs are installed to close the detection volume. As mentioned earlier, this model does
not include all the details of the detector components. The components are simplified to keep the
overall model complexity to a manageable level.
Figure 7.1. Overall model of the SP module showing three of the 25 rows, simplified cryostat, DSS and
temporary cryostat opening.
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Figure 7.2 shows the model of one row of the detector module. Each row is constructed from
six APAs, four CPAs and eight FCs and GPs. A total of 25 rows comprise one SP module.
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Figure 7.2. Model of one row of SP module showing overall arrangement and dimensions.
Figure 7.3 shows a cross section of the SP module in the transverse direction and the overall
dimensions. Figure 7.4 shows a cross section of the SP module in the longitudinal direction and the
overall dimensions. In both figures, the cryostat structure and insulation are shown as cross-hatched
areas.
7.1.2 Envelope and assembly models
Static models represent the detector module and its components using their exact design dimensions.
Such exact dimensions are needed so that the detailed component drawings and model remain
completely compatible at all times.
For installation and operation, however, other envelope models are needed. Envelope models
are developed to address issues that affect installation and operation:
1. effects on the detector caused by distortion of the cryostat and detector support structure due
to gravity;
2. effects on the detector caused by distortion of the cryostat and detector support structure due
to loads on the cryostat during detector filling and operation;
3. effects on the detector caused by thermal contraction during detector filling and operation;
4. effects of component and assembly tolerances;
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Figure 7.3. Section view of the SP module in the transverse direction.
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Figure 7.4. Overall model of the SP module in the longitudinal direction.
5. clearances needed for installation and envelopes needed for access and tooling;
6. reference models and drawings needed for installation stages and to control assembly; and
7. reference models and drawings needed for alignment and survey.
The models and drawings described above are generated from static models. Models are
also generated to represent combined effects of the above. In all cases, as with static models, 2D
drawings are created and provide the basis for the installation drawings.
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Generating envelope models and drawings are the responsibility of the JPO engineering team
in coordination with consortia.
7.1.3 Integration and interface drawings
Within each detector module, components from various consortia are assembled and installed. In
addition, components that are the responsibility of integration office are assembled and installed
in parallel. The interfaces among components are developed and managed through models and
drawings as described in section 7.1. Many such interfaces must be controlled to ensure that the
detector will fit together. The following section shows some of the interfaces, control drawing,
dimensions, and configurations.
Figure 7.5 shows the interfaces for the top APAs in the upper corner of the cryostat. It also
shows the position of the cable penetration for the APA. Interfaces with cryostat corrugations
and LAr fill lines are also shown. The reference plane, defined as the plane of the APA yokes, is
explained in the alignment section (section 7.1.4).
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Figure 7.5. SP module interface between upper APA, FC, cable trays, and DSS.
Figure 7.6 shows the interfaces for the bottom APAs in the lower corner of the cryostat. In both
figures, the connection latch between the FCs and APAs is also shown.
Figure 7.7 shows the interfaces for the top of the central row of APAs with other components.
In this case, a double latch connection is used. Similarly, figure 7.8 shows the interfaces for top of
the CPAs with other components.
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Figure 7.6. SP module interface between lower APA, FC, and service floor.
These integration drawings are derived directly from the overall integration model. The overall
integration model is assembled from component models developed by the consortia. Interfaces are
controlled by technical coordination, and consortia maintain their model files to be compatible with
the interfaces. During the design phase, models are assembled and checked continuously. At the
time of final design, all interfaces will be finalized.
Component tolerances and installation clearances are managed through additional models as
described in section 7.1.2. Figure 7.9 shows the APAs and CPAs as well as their relative positions
that show how they are constrained within the detector.
Figure 7.9 shows design dimensions. Component tolerances and assembly tolerances for
the upper and lower APA and CPA stacks have been analyzed and are represented as envelope
dimensions. An envelope gap has been defined to account for tolerances in the support system
position and among components. Taking all of these into account, pitch distances for APAs and
CPAs have been defined in the warm state.
This figure also shows the design drift distance in the warm state. The drift distance is defined
as the perpendicular distance between the surface of CPAs and the collection wire plane of APAs.
APAs and CPAs are supported in groups of two or three on DSS beams. Fifty beams are
arranged into five parallel rows with 10 beams in each row. In the cold state, the relative positions
between groups of APAs that are supported on different beams change due to thermal contraction of
the beams. Relative positions within each group supported on the same beam are relatively constant
since APA frames and DSS are both made from stainless steel. The effect is that the gap in the
active area between some APAs increases. As can be seen in figure 7.10, in the warm state, the gap
in the active areas between adjacent APAs is 28 mm (dotted line). In the cold state, nine of the 24
gaps increase to approximately 45 mm.
– 66 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Chapter 7. Integration engineering
 5
60
 
 7
81
 
 7
00
 
 7
5 
 4
41
 
Wetted Membrane
Top of DSS Beam
Top of APA Yoke
Cable Penetration
Field Cage
Cable Tray
DSS
Insulation and Structure
APA Stack CL
Top Latch
Max Membrane Corrugation
95% Fill
96% Fill Reference Plane
Ground Plane
Figure 7.7. SP module interface between APA, upper FC, and GP.
The effects of gravity and buoyancy are not represented in the above analysis. Such effects are
under study and will be shown in the models as design progresses.
Finally, figure 7.11 shows the interface of the cryostat service floor with other components.
Before installing the detector module, a set of cryogenic distribution pipes are installed on the
floor of the cryostat. These as well as the corrugations of the cryostat membrane would impede
movement, hence the need for a temporary service floor. It will be installed, and later removed, in
sections.
7.1.4 Detector survey and alignment
The requirement for detector placement within the cryostat is driven by overall mechanical assembly
needs rather than physics. Interfacing parts must be assembled properly and function as intended.
In this section, reference frames for the detector are defined so that the overall survey and
alignment can be done within the cavern reference frame.
For the SP module, we define a flat and horizontal reference plane coplanar with the upper
APA yoke plane; i.e., 75 yoke planes define this plane. This reference plane is set at exactly 781mm
below the theoretical plane of the cryostat top membrane.
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Figure 7.8. SP module interface between CPA, upper FC, and GP.
Figure 7.9. SP module graphical representation of envelope dimensions and installation clearances for APAs
and CPAs in the warm state.
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Figure 7.11. SP module interface of cryogenic distribution pipes, service floor, and detector.
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The detector reference plane is coplanar with the upper APA yoke planes because all features,
including the active area, are referenced to this plane. Once this reference plane is defined and
established through survey, all vertical distances within the detector are referenced and established
relative to it. Figure 7.7 shows the reference plane in relation to the cryostat top membrane and DSS.
During installation, the height of the DSS beams is set in accordance with this relationship.
Adjustments are made in the DSS to ensure that all the beams are in the correct plane. The
combined effects of gravity, buoyancy, temperature, and LAr mass after fill are calculated, and
further adjustments are made to compensate. This will ensure that the TPC position remains as
close as possible to nominal after fill.
The transverse position of the detector is constrained to the center of the cryostat. Thus, the
mid-plane of the middle row APA is coplanar with the vertical mid-plane of the cryostat. This
relationship is verified when the DSS beams and central row of APAs are installed. The outer rows
are similarly aligned and surveyed with the offset as shown in figure 7.2.
Figure 7.12. Position of feedthrough determining the longitudinal reference point of the SP module.
The longitudinal reference point of the detector within the cryostat is defined by the position
of the single feedthrough of the central row farthest from the cryostat opening. This feedthrough
position is shown in figure 7.12.
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7.2 Electrical integration
7.2.1 Electrical system block drawings, schematics, layouts and wiring diagrams
The integration office is responsible for the AC power distribution supplied to the experiment and
to detector electronics racks. This is described in sections 5.6 and 5.7. Specific guidance has
been provided regarding the use of DC power supplies and cable shield treatment [4]. They are
the same as were followed at ProtoDUNE and developed during extensive testing of the APA wire
readout at Brookhaven National Laboratory (BNL) and ProtoDUNE. Guidelines are included for
the treatment of DC power supplies and the use and connection of shielded cables. All systems are
reviewed for compliance to these guidelines during the design review procedure. Any deviation
from the guidelines must be noted and approved by system engineering.
The JPO engineering team will review all electrical systems to ensure that they follow safe
design practice and will pass operational readiness reviews as discussed in chapter 8. Review by
the JPO engineering team will include vetting of all power and ground paths, adherence to national
electrical standards or equivalents for all commercial equipment, and adherence to the DUNE
electrical design rules.
The electrical design of each subsystem is described by a set of documents that includes a
system-level block diagram and a wiring diagram that includes a complete description of all power
and ground connections. Depending on what is being described, a complete set of schematics,
board production files, and wiring diagrams will be reviewed and archived. All designs are subject
to electrical safety review, as described above, before production proceeds. The safety reviews
proceed in conjunction with the overall review process as described in chapter 8.
Consortia will produce system-level block diagrams. The TC will ensure that these diagrams
are produced and reviewed. In some cases, multiple diagrams may be required, e.g., the CISC
consortium is responsible for several types of systems (such as temperature readouts, purity moni-
tors, cameras, pressure sensors), each requiring a separate diagram. A system-level block diagram
should show the conceptual blocks required in the design along with connections to other conceptual
block elements, both inside and outside the given consortium. Figure 7.13 shows an example of a
system-level block diagram.
All consortia must provide an electrical wiring diagram that represents the power and ground
distribution within the system being described. The paths of power and ground distribution wiring
between circuit elements are specified along with wire types and sizes. Power elements like power
supplies, fuses (or other protective circuit elements), power connectors, and pin and wire ampacity
are documented.
Electrical schematics show very specifically how individual components are connected. Usu-
ally, a schematic will represent a PCB design. Schematics call out specific parts that are used
in the design and include all interconnections. In the case of a PCB, layout files, manufacturing
specifications, and bills of materials document the design and allow a safety review of any custom
boards or modules.
Wiring diagrams include all wire and cable connections that run between PCBs or electronics
modules. Wires and cables are described within the diagram and include identification of American
wire gauge (AWG), wire color, cable specification, and cable connectors and pinouts.
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Chapter 1: TPC Electronics 1–13
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Figure 1.5: The baseline CE architecture. The basic unit is the 128-channel FEMB. Note that only one
CE flange is shown to simplify the illustration. Note that SSP stands for SiPM Signal Processor (see
Chapter ??).
Chapter Breakout:
vol-sp
ch-sp-tpcelec
The DUNE Technical Design Report
Figure 7.13. Electrical system-level block diagram example (SP module TPC electronics).
7.2.2 Electrical integration documentation
Interfac s that occur between sub ystems of different consortia will be document d and formally
agreed upon between the technical leads of the coordinating consortia and must be verified by the
JPO engineering team. Much of the documentation required to describe a subsystem can be used
for the interface documents.
Documentation required for the interface between two electrical subsystems includes a block
diagram that identifies all connections between the subsystems. This block diagram must exist in
the formal interface document between consortia. For each connection, additional documentation
must fully describe the interface details. This additional detailed information can exist outside of
the primary interface document between the consortia, but that document must point to it.
A signal cable that runs between PCBs belonging to different consortia is an example of an
integration interface. For a signal cable, interface documentation includes the connector specifi-
cations, pinouts at each end of the cable, and the pinout of the board connectors. Documentation
would also describe relevant electrical signal characteristics that may include signal levels, func-
tion, protocol, bandwidth and timing information. If different subsystems refer to a given signal by
different names, documentation of signal name cross reference must be provided.
Consortium technical leads and the JPO engineering team sign off and approve the detailed
documentation information on integration interfaces not included in the primary consortium-to-
consortium interface document.
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The JPO engineering team will provide unique names and labels for all racks, crates, boards,
power supplies, cables, and any other electrical type equipment. A database will be created to track
these devices.
7.3 Configuration and drawing storage and dissemination
The consortia and JPO engineering team create and share drawings, models, schematics, production
data, and all other engineering documents. In addition, the JPO engineering team generates and
shares all interface drawings and documentation.
Folders have been set up to allow uploading and sharing documents with appropriate protection.
The structure of the folders has been set up to suit each consortium. The consortia do not necessarily
have similar folder structures or files and will adapt the structure to fit their needs.
The folders and files reside on the EDMS. This system and similar structures were used for
ProtoDUNE and are being used by LBNF.
The following shows a high-level outline of the file structure. The first section is for technical
coordination files. The second section is generic, intended for a consortium. Each consortium will
have one such folder.
1. technical coordination
(a) mechanical drawings and files (controlled by DUNE lead mechanical engineer)
i. FD general drawings for illustration (controlled by TC),
ii. 3D model files of internal detector for periodic upload to global model,
iii. 2D interface drawing files,
iv. alignment and survey files,
v. Ash River installation test facility files,
vi. QA/QC files,
vii. safety analysis and documentation, and
viii. design reviews;
(b) electrical and electronics (controlled by lead electrical engineer of DUNE)
i. infrastructure requirements for grounding,
ii. consortium interface drawings,
iii. detector electronics grounding guidelines,
iv. detector safety system,
v. QA/QC files,
vi. safety analysis and documentation, and
vii. design reviews;
2. consortium files (one per consortium, controlled by consortium technical leads)
(a) 3D model files,
(b) 2D part drawing files,
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(c) production files,
(d) general grounding diagrams,
(e) system level block diagrams,
(f) system level wiring diagrams,
(g) software and firmware plans,
(h) custom components, such as ASICs (one folder per component),
(i) PCB components (one folder per component),
(j) cable components (one folder per component), and
(k) power supply components (one folder per component).
An image of the EDMS file structure is shown in figure 7.14.
Figure 7.14. EDMS file structure.
7.4 Organization of interfaces and interface documents
An integration mechanism has been developed to manage and create an overall model of interfaces
both within a detector module and between a detector module and facilities. The mechanism defines
integration nodes, which can be thought of as focus areas, as explained below. The JPO engineering
team carries out and manages interfaces between the nodes. The integration nodes comprise the
following:
• detector: this consists of all TPC elements within the LAr. Almost all consortia are involved
in this integration task, which is mostly mechanical. Consortium engineering teams work
directly with the technical coordination engineering team. The primary interface is with DSS
through hangers. Examples of interfaces within this node include FC connections to both
CPAs and APAs, cold electronics (CE) and PD cable routing within the cryostat, and location
of calibration, and cryogenics instrumentation.
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• DSS: this consists of all detector support elements, cable trays, and feedthroughs.
• detector electronics: this consists of all racks, cooling, power, cable trays, cable distribu-
tion on top of the cryostats, rack protection (smoke detectors, hardware power trip), rack
component build, and the interface to the DDSS.
• DAQ and electronics: this includes electronics on top of the cryostat, in the DAQ room and
in the surface rooms. This also includes the fiber optic distribution from the surface to the
DAQ room, and the fiber optic distribution from the detector modules to the DAQ room. It
also includes the layout and cooling of the DAQ room.
Figure 7.15. Overall integration nodes and interfaces.
Figure 7.15 shows the interfaces between the detector and facilities. In this figure, within the
cavern, items provided by LBNF are on the left and the items provided by DUNE are on the right. In
addition, the JPO engineering team integrates (ensures that the interfaces are appropriately defined
and managed) the DAQ room in the CUC and surface control and network rooms. Interfaces with
LBNF are managed at the boundaries of each integration node. As an example, the interfaces
between LBNF and DUNE for the underground DAQ and control rooms are power, cooling water,
data fibers, and cable penetrations at the room boundaries. DUNE is responsible for implementing
power, cooling water, data, and signal cables, as well as integrating the racks.
Interface documents are developed and maintained to manage the interfaces between consortia
and between each consortium and the TC. A single document covers the interface between any
two systems, so any one system may have several interface documents. If no interface exists,
the interface document is not provided. The interface documents are managed by the appropriate
consortium technical leads and by technical coordination project engineers.
The content of interface documents varies depending on the type of interface. However, the
documents are intended to have a common structure:
1. Definition: defines the interfacing systems.
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2. Hardware: defines the interfacing hardware components, electrical andmechanical, in general
terms. As an example, the APA frame needs to support the PD mounting brackets.
3. Design: describes the dependencies in design methodology, sequence, and standards. As
with the previous example, the design of the PD mounting brackets depends on the side tubes
chosen for the APA.
4. Production: details responsibilities for component production and overall assembly, which
may be shared among interfacing systems.
5. Testing: details responsibilities for testing the required equipment. Like production, testing
is a shared responsibility.
6. Integration: defines the integration of systems into installable units before insertion into the
cryostat. It also defines the location, methodology, tooling, and environment for integration.
7. Installation: defines installation tasks and responsibilities, once installable units are assem-
bled, and defines special transportation or installation tools or fixtures.
8. Commissioning: defines overall responsibilities for commissioning tasks and sets parameters.
9. Data format, control and error codes: communications protocols, responses and necessary
actions are defined.
10. Appendices: includes technical figures and interfaces in as much detail as necessary. These
must include block diagrams that show interconnections and detailed documentation of each
connection.
The interface documents will be developed andmodified during the technical design period. At
the time of this writing, not all documents have been fully developed. Once the technical design is
finished, the interface documents will be placed under revision control. A summary of the interface
documents is provided in section A.1.
7.5 Engineering change control
Changes in design and fabrication requirements follow revision processes for design and fabrication
documents, per individual consortium practice, while ensuring appropriate levels of verification,
review, and approval by the consortium design authority.
Either a consortium or technical coordination may initiate and request changes in design and
fabrication requirements that involve interfaces among detector subsystems and between detector
subsystems and the facilities. The JPO engineering team directs requests for changes through the
technical board (TB). Any change that affects cost or schedule must be approved by the EB.
When shop or site workmust be performed before a given design document under configuration
management can be formally revised and re-issued, an engineering change request (ECR) must be
developed, approved, and distributed. Inter-discipline reviews will be performed when the ECR
subject matter may impact other subsystems. The design authority will indicate if it is a one-time
change or if the change is to be incorporated into the design documents.
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7.6 Value engineering
Value engineering is the process of arriving at cost-effective solutions to the technical challenges
of building the DUNE detector. DUNE value engineering builds on significant developments in
LAr detectors dating to the early 1970s, especially the large LArTPCs: ICARUS and MicroBooNE.
Prototyping by both LBNE and LBNO has significantly advanced the value engineering process,
leading to construction of the ProtoDUNE detectors. These detectors validate DUNE designs and
confirm that the necessary performance is met. Any significant departure from current designs
must account for the success of ProtoDUNE and may require testing in a second run of ProtoDUNE
to validate that the change does not degrade performance.
The value engineering process is executed at both the consortium and technical coordination
level. For example, the APA size has been optimized over the last 10–15 years, using input from
dimensions of the Ross Shaft, shipping container size, and availability of high-quality long stainless
steel tubes from reliable vendors. At this point, any significant change to the APA design would
likely lead to new and significant re-engineering costs.
Value engineering is ongoing at all stages of design and will continue through the fabrication,
assembly, and installation phases. In particular, during the fabrication and assembly stages, when
labor costs are relatively higher, this process can result in significant cost savings. The consortia
and technical coordination are actively engaged and have the necessary experience for this ongoing
process.
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Reviews
The integration office and technical coordination review all stages of detector development and
work with each consortium to arrange reviews of the design (conceptual design review, preliminary
design review and final design review), production (production readiness review and production
progress review), installation (installation readiness review), and operation (operational readiness
review) of their system. The reviews are organized by the JPO review office. In parallel, the review
office reviews all stages of LBNF cryostat and cryogenics development. These reviews provide
information to the TB, EB, and EFIG in evaluating technical decisions. A timeline for the review
process is shown in figure 8.1.
Figure 8.1. DUNE review process and timeline.
Review reports are tracked by the JPO review office and technical coordination and provide
guidance on key issues that require engineering oversight by the JPO engineering team. The review
office maintains a calendar of DUNE reviews. The calendar of reviews is developed by the review
office in consultation with the project integration director, TC, LBNF project manager, consortia
leads, and LBNF subsystem managers.
Technical coordination works with consortia leaders to prepare for reviews of all detector
designs. As part of the TDR development preliminary design reviews were arranged for many
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subsystems in advance of the TDR. Some remaining subsystem preliminary design reviews will
occur after the TDR. All subsystems will undergo final design reviews. All major technology
decisions will be reviewed before down-select. Technical coordination may form task forces as
needed to address specific issues that require more in depth review.
Technical coordination works with consortia leaders to prepare for review of detector compo-
nent production processes. Production of detector elements begins only after successful production
readiness reviews. Regular production progress reviews will be held once production starts de-
pending on the length of the production process. The production readiness reviews will typically
include a review of the production ofModule 0, the first module produced at the facility. Technical
coordination will work with consortia leaders on all production reviews.
The integration office works with consortium leaders to prepare for reviews of detector in-
stallation processes and later of the installed detector components to ensure that they are ready
for operations. Technical coordination coordinates technical documents for the Long-Baseline
Neutrino Committee (LBNC) TDR review.
The review process is an important part of the DUNEQA process, as described in section 9.7.2,
for design and production.
The review process has been in place since 2016 with various reviews of ProtoDUNE compo-
nents and has continued into the first DUNE reviews in 2018–19. Past and scheduled reviews are in
the DUNE Indico at https://indico.fnal.gov/category/586. Review reports are currently maintained
in DocDB 1584 [6].
8.1 Design reviews
The DUNE design review process is described in DocDB 9564 [7]. An updated mandate for the
review office is under development at [8]. Design reviews for ProtoDUNE were held for each major
system. Because the schedule was extremely tight for ProtoDUNE, only a single design review was
held for each major system. Similarly, a single production readiness review was held for each major
system.
The successful operation of ProtoDUNE means DUNE is at a very advanced state of design.
The strategy going forward has been to hold conceptual design reviews for systems with significant
changes from ProtoDUNE, including the DSS, PD system, DAQ, and calibration. These are systems
that require changes due either to the size difference between ProtoDUNE and DUNE or the fact that
the former is in a test beam and the latter is underground. All systems will go through preliminary
design reviews to review design changes from ProtoDUNE and final design reviews after the TDR.
Technical coordination has established an engineering safety committee with mechanical and
electrical engineering experts from collaborating institutions to develop processes and procedures
to evaluate engineering designs using accepted international safety standards. The current status
of international code equivalencies is discussed further in section 10.3. The codes and standards to
which each system is designed will be reviewed as part of the preliminary design review and final
design review.
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8.2 Production reviews
Once the designs are finished, production reviewswill be held before significant funds are authorized
for large production runs. These reviews are closely coordinated with the QA team. The expectation
is that a Module 0 be produced and presented as part of the production readiness review. The
Module 0 is the first article from the production line and provides a useful indication of the validity
of production processes, time estimates, and quality of the product.
Once production has started, the review office will schedule production progress reviews as
appropriate to monitor production schedule and quality. These reviews will consist of site visits
and will include membership from the ES&H and QA teams.
The production readiness review process was exercized during ProtoDUNE-SP construction.
Because the schedule was extremely tight for ProtoDUNE, only a single production readiness review
was held for each major system, and no production progress reviews were held.
8.3 Installation reviews
Installation readiness reviews are planned to verify that equipment and procedures are in place
prior to installation of detector components. These will review QC results to verify that as-built
detector components can be successfully installed and operated. A critical part of these reviews is
to establish and verify the HA for the installation activities and mitigate any identified safety risks.
These reviews will include safety personnel from SURF and Fermilab as appropriate.
8.4 Operations reviews
The review office will conduct an operational readiness review on subsystems before they are
operated. Operational readiness reviews serve as the final safety check after the equipment is
installed. These reviews will include safety personnel from SURF and Fermilab, as appropriate.
8.5 Review tracking
Tracking and controlling review recommendations is part of the review process. Review committees
assess recommendations from earlier reviews. The review office assures that consortia respond to
review recommendations and works with the consortia to make sure the responses are appropriately
documented and implemented. Reports from DUNE reviews are maintained in DocDB 1584 [6]
along with the list of recommendations. The review office reports to the project integration director,
TC, and LBNF project manager on recommendations and progress towards completing actions on
these recommendations.
8.6 Lessons learned
A detailed list of lessons learned from construction and operation of ProtoDUNE-SP is in DocDB
8255 [9]. These lessons have driven planning for DUNE and have led to design changes in
DUNE. Lessons learned will continue to be updated throughout the design review process and into
production. The methodologies are described in section 9.4.
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8.7 Reporting
The DUNE project has published regular monthly reports since the final design and construction of
ProtoDUNE began in earnest in summer 2016. Technical coordination currently plans to continue
to compile and publish these reports. The DUNE project provides regular reports to the LBNC
at reviews several times a year. The JPO review office produces reports from design, production,
installation, and operations reviews.
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Quality assurance
9.1 Overview of DUNE quality assurance
DUNE technical coordination monitors technical contributions from collaborating institutions and
provides centralized project coordination functions. One part of this project coordination is stan-
dardizing quality assurance (QA)/quality control (QC) practices, one facet of which is to assist
consortia in defining and implementing QA/QC plans that maintain uniform, high standards across
the entire detector construction effort. Figure 9.1 shows how DUNE technical coordination derives
its QA program from the principles of the Fermilab QA program: requirements are flowed down
through the LBNF/DUNE QA program into the QC plans developed for consortium fabrication of
detector components and integration and installation of the detector.
LBNF/DUNE QA 
Program 
DUNE Consortia QC Plans Installation/Integration QC Plans 
Figure 9.1. Flow-down of Fermilab QA to consortia.
The QA effort includes design, production readiness, and progress reviews as appropriate
for the DUNE detector subsystems, as was done for ProtoDUNE-SP under technical coordination
oversight. Installation and operations reviews fall under integration office oversight as is discussed
in chapter 8.
9.1.1 Purpose
The primary objective of the LBNF/DUNE QA program is to assure quality in the construction of
the LBNF facility and DUNE experiment while providing protection of LBNF/DUNE personnel,
the public and the environment. The QA plan aligns LBNF/DUNE QA activities, which are spread
around the world, with the principles of the Fermilab Quality Assurance Manual. The manual
– 82 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Chapter 9. Quality assurance
identifies the Fermilab Integrated Quality Assurance Program features that serve as the basis for the
LBNF/DUNE QA plan.
The LBNF/DUNE QA plan outlines the QA requirements for all LBNF/DUNE collaborators
and subcontractors and describes how the requirements will be met. QA criteria can be satisfied
using a graded approach. This QA plan is implemented by the development of quality plans,
procedures, and guides by the consortia to accommodate those specific quality requirements.
9.1.2 Scope
The LBNF/DUNE QA plan provides QA requirements applicable to all consortia, encompassing
all activities performed from research and development (R&D) through fabrication and component
commissioning, building on the success of ProtoDUNE. Consortia are responsible for providing
their deliverables, whether subsystems, components, or services in accordance with applicable
agreements. All parties are responsible for implementing a quality plan that meet the requirements
of the LBNF/DUNE QA plan. Oversight of the work of the consortia will be the responsibility of
the DUNE TC and LBNF/DUNE QA manager.
9.1.3 Graded approach
A key element of the LBNF/DUNE QA plan is the concept of graded approach; that is, applying a
level of analysis, controls, and documentation commensuratewith the potential for an environmental,
safety, health, or quality impact. The graded approach seeks to tailor the kinds and extent of quality
controls applied in the process of fulfilling requirements. Application of the graded approach entails
• identifying activities that present significant ES&H and/or quality risk,
• defining the activity,
• evaluating risk and control choice, and
• documenting and approving the application of the graded approach.
9.2 Quality assurance program
The LBNF/DUNE Systems Engineering teams maintain a LBNF/DUNE CMP [1], which identifies
the LBNF project Configuration Items Data List (CIDL) and Interface Control matrices that provide
the tier structure for the flow down of QA plans, with the LBNF/DUNE QA plan as the top tier.
With the assistance of the LBNF/DUNE QA manager, the consortia will develop specific QA
plans for component or system QA. Due to the limited scope of work of some consortia, they may
elect to work under the LBNF/DUNE QA plan for their scope of work. In case of conflict between
sets of QA requirements, DUNE technical coordination will provide resolution.
With many institutions carrying responsibility for various aspects of the project, institu-
tional QA plans will be reviewed by DUNE technical coordination to ensure compliance with
the LBNF/DUNE QA plan. Using a graded approach, supplements to institutions existing plans
will be implemented for their DUNE scope of work, if necessary.
Overall QA supervision, including all activities described above, is the responsibility of the
DUNE TC.
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9.2.1 Responsibility for project management
The DUNE consortium leaders manage their projects and are responsible for achieving performance
goals. TheLBNF/DUNEQAmanager is responsible for ensuring that a quality system is established,
implemented, and maintained in accordance with requirements. The LBNF/DUNE QA manager
reports to the DUNE TC and provides oversight and support to consortium leaders to ensure a
consistent quality program.
DUNE consortium leaders are responsible for quality within their project and report QA
issues to the DUNE TC and LBNF/DUNE QA manager. DUNE consortium leaders designate
QA representatives within their organization and delegate, as appropriate, work defined in the
LBNF/DUNE QA plan, as shown in figure 9.2.
LBNF/DUNE Quality 
Assurance Manager 
Kevin Fahey 
DUNE Quality Assurance 
Specialist 
James Mateyack 
Consortia QA Representatives 
• SP – Anode Plane Assemblies, Alberto Marchionni
• SP – Photon Detector System, David Warner
• SP - Time Projection Chamber, Marco Verzocchi
• JT – Data Acquisition, Alessandro Thea
• JT – High Voltage System, Bo Yu
• JT – Slow Controls and Cryo, Anselmo Cervera Villanueva
• JT – Computing, Heidi Schellman
• DP – Charge Readout Plan, Dominique Duchesneau
• DP – Photon Detector System, Dominique Duchesneau
• DP - Time Projection Chamber, Takuya Hasegawa 
Figure 9.2. DUNE QA organization.
The DUNE consortium leaders retain overall responsibility for QA even though they have
designated a QA representative.
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9.2.2 Levels of authority and interface
The DUNE Management Plan, the LBNF/DUNE PMP and the LBNF/DUNE QA plan define the
responsibility, authority and interrelation of personnel who manage, perform, and verify work that
affects quality. The QA plan defines the QA roles and responsibilities of the DUNE project.
All consortium members are responsible for the quality of the work that they do and for using
guidance and assistance that is available. Each has the authority to stop work and report adverse
conditions that affect quality of DUNE products to their respective DUNE consortium leader and the
LBNF/DUNE QA manager. The consortium leader responsible for DUNE components or systems
is required to determine and document their acceptance criteria. DUNE personnel at each level
are responsible for evaluation of quality through self-assessments; however, independent quality
assessments may also be requested by project management. The LBNF/DUNE QA manager is
responsible for development, implementation, assessment, and improvement of the QA program.
The LBNF/DUNE QAmanager is responsible for periodically reporting on the performance of
the quality system to the DUNE TC for review and as a basis for improving the quality system. The
DUNE TC may call for QA plan readiness assessments as the project nears major milestones. The
DUNE TC, consortium leaders, and LBNF/DUNEQAmanager are all responsible for providing the
resources needed to conduct the project successfully, including those required to manage, perform,
and verify work that affects quality.
9.2.3 Quality assurance organization
LBNF/DUNE QA manager may request personnel from the DUNE project to act on behalf of the
LBNF/DUNE QA manager to perform quality assurance functions, based on need, in accordance
with the graded approach described above. The requested personnel must possess qualifications or
receive the appropriate training required to perform these functions.
The DUNE QA Specialist will be responsible for the following activities:
• Cooperatively develop, monitor, and control DUNE QA procedures to assure compliance
with DUNE standards and applicable laws;
• Provide assistance for QA/QC matters in project plans, including strategizing technical solu-
tions and alternatives on QA/QC matters and assist in developing testing plans with project
team members;
• Participate in audits, site inspections, accident investigations, and monitor trend analysis to
identify areas of concern and implement improvements;
• Interact with all stakeholders on QA issues;
• Provide guidance and interpretation on routine and complex QA matters and problems; and
• Participate in reviews at collaborating institutions.
Each consortium selects a QA representative. Each consortium QA representative is responsi-
ble for overall coordination of quality requirements to assure they meet consortium objectives. The
QA representative is expected to
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• oversee the consortium fabrication facilities for quality performance;
• interface with the DUNE QA specialist on consortia QA related matters;
• monitor the status of all required testing based on the consortium QC plan;
• make sufficient fabrication facility visits to determine adequacy of QC system performance:
check certifications of materials and equipment delivered to the facility, spot check work-
manship, observe testing procedures; and
• make or arrange production progress reviews during the fabrication cycle in coordination
with technical coordination and the JPO review office.
Figure 9.2 shows the interface between the LBNF/DUNE QA organization and the consortium
QA representatives. These interfaces will remain when the equipment is shipped to the far site for
installation, but the names may change for the consortium QA representatives. The consortium QA
representatives remain responsible for QA/QC during the detector installation process.
9.3 Personnel training and qualification
The DUNE consortium leaders are responsible for identifying the resources to ensure that their
teammembers are adequately trained and qualified to perform their assigned work. Before allowing
personnel to work independently, they must ensure that their team members have the necessary
experience, knowledge, skills and abilities. Personnel qualifications are based on the following
factors:
• previous experience, education, and training;
• performance demonstrations or tests to verify previously acquired skills;
• completion of training or qualification programs; and
• on-the-job training.
All DUNE consortium leaders are responsible for ensuring that their training and qualification
requirements are fulfilled, including periodic re-training to maintain proficiency and qualifications.
9.4 Quality improvement and lessons learned
Lessons learned have been developed and utilized by the consortia in the development of the latest
designs. A lessons learned program guideline and worksheet has been developed for the use by the
consortia DocDB 8921 [10]. The project is now at a stage where it is utilizing the lessons learned
gathered from ProtoDUNE. The lessons learned program remains active although the project is
in the design phase. Lessons learned are being collected during the performance of activities
associated with ICEBERG R&D cryostat and electronics (ICEBERG), Ash River APA Installation
Test Assembly, CERN cold box facility, and developments toward ProtoDUNE-2.
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All DUNE consortium members participate in quality improvement activities that identify
opportunities for improvement. They can respond to the discovery of quality-related issues and
follow up on any required actions. This quality-improvement process requires that any failures
and non-conformance be identified and reported to the appropriate consortium leader, and that
root causes be identified and corrected. All consortium members are encouraged to identify
problems or potential quality improvements and may do so without fear of reprisal or recrimination.
Items, services, and processes that do not conform to specified requirements must be identified and
controlled to prevent their unintended use. Inspection and test reports or similar tools will be used to
implement this requirement. Each consortium leader is responsible for reporting non-conformance
to the LBNF/DUNE QA manager, who will periodically report these non-conformance to DUNE
technical coordination.
DUNE consortium members will perform root cause analysis and corrective and preventive
actions for conditions that do not meet defined requirements. Consortium leaders may perform
root cause analysis and corrective and preventive actions under their own procedures or Fermilab
procedures. This problem identification, analysis and resolution process for quality consists of the
following steps:
1. identify problem;
2. understand the process;
3. grade the process and identify Root Cause Analysis (RCA) method;
4. identify possible causes;
5. collect and analyze data;
6. communicate lessons learned and document RCA; and
7. implement corrective and preventative action procedure.
To promote continuous improvement, DUNE technical coordination will develop a lesson
learned program based on the Fermilab Office of Project Support Services Lessons Learned Pro-
gram. This program provides a systematic approach to identify and analyze relevant information
for both good and adverse work practices that can influence project execution. Where appropriate,
improvement actions are taken to either promote the repeated application of a positive lesson learned
or prevent recurrence of a negative lesson learned. Lessons learned will be gathered throughout the
project life cycle. As part of the transition to operations a lessons learned report will be submitted.
In addition, the LBNF/DUNE QA manager will periodically publish a best practices and
lessons learned report. Lessons learned from the DUNE project will be screened for applicability
to other organizations. The DUNE project will periodically check external lessons learned sources
for applicability to the DUNE project. Sources of lessons learned include the DOE Lessons
Learned List Server, the Fermilab ES&H Lessons Learned Database, and DUNE team members
who participate in peer reviews of other projects. Reviews of the DUNE project serve as input to
quality improvement.
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9.5 Documents and records
Engineering and technical documents (including drawings) are prepared by DUNE personnel to
define the design, manufacture, construction, and installation of their equipment. Ultimately, before
these documents are put into effect they are reviewed and signed by the DUNE consortium leader
or designee. The DUNE project manages all documents under the document control systems:
EDMS and DUNE DocDB, as identified in the DUNE CMP [1]. The system to control document
preparation, approval, issuance to users and revision is also described there. Consortium leaders
will use the graded approach described in this plan to determine work in their scope that requires
LBNF/DUNE QA manager review and signature. This person also reviews project documents that
contain quality requirements.
Records are prepared and maintained to document how decisions are made, for instance,
decisions on how to arrive at a design, how to record the processes followed to manufacture
components and the means and methods of cost and schedule change control. LBNF/DUNE will
follow the guidelines for storing andmaintaining records for the project in accordance with Fermilab
Records Management.1 The DUNE TC, LBNF/DUNE QA manager and consortium leaders are
responsible for identifying the information to be preserved. In addition to the technical, cost, and
schedule baseline and all changes to it, records must be preserved as evidence that a decision or an
action was taken, and to provide the justification for the decision or action.
9.6 Work processes
DUNE team members are responsible for the quality of their work, and consortium leaders are
responsible for procuring the resources and support systems to enable their staff to complete their
work with high quality. All DUNE work will be performed using methods that promote successful
completion of tasks, conformance to DUNE requirements, and compliance with the LBNF/DUNE
IESHP. Work processes consist of a series of actions planned and carried out by qualified personnel
using approved procedures, instructions, and equipment, and under administrative, technical, and
environmental controls, to achieve a high-quality result.
9.6.1 Fabrication work processes
Fabrication work on the DUNE project will be performed to established technical standards and
administrative controls using approved instructions and procedures. Fabrication work processes
with QA inspections and tests will be documented on travelers that are retained with the hardware
item or electronically. Items, including consumables, will be identified and controlled to ensure their
proper use and to prevent the use of incorrect, unaccepted, or unidentified items. Each consortium
will define a system of controls to ensure that its items are handled, stored, shipped, cleaned, and
preserved to prevent them from deteriorating, being damaged, or becoming lost. Equipment used
for process monitoring or data collection will be calibrated and maintained.
Work must be performed safely, in a manner that ensures adequate protection for employees,
the public, and the environment. Consortium members and the DUNE TC must exercise a degree
1http://ccd.fnal.gov/records.
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of care commensurate with the work and the associated hazards. See the LBNF/DUNE IESHP [11]
for more details on LBNF/DUNE integrated safety management systems.
9.6.2 Change-controlled work processes
Changes to design and fabrication requirements should follow the normal revision process for design
and fabrication documents ensuring the appropriate level of verification, review and approval by
the relevant consortium and technical coordination. The change control process flow for DUNE, as
currently envisioned, can be found in [1]. See figure 9.3. A Change Control Board (CCB) led by
the TC advises the TC on changes.
When shop or site work must be performed before the associated design document can be
formally revised and re-issued, such changes are accomplished through the development, approval,
and distribution of an ECR. This applies to designs that are under configuration management.
Interdisciplinary reviews are performed when the ECR subject matter may impact other subsystems.
The ECR requestor indicates whether it is a one-time change or if the change is to be incorporated
into the design documents. Refer to section 7.5 for more information on this process. This design
change control process is applicable to design changes that may occur during fabrication and for
which the change must be expedited to avoid schedule delays. These types of changes do not affect
technical scope, cost, or schedule. For changes that affect these aspects, the change control process
is defined in sections 2.4.3 and 3.4.3.
9.7 Design
The DUNE design process provides appropriate control of design inputs and design products.
The primary design inputs are the DUNE scientific and engineering requirements (e.g., physics
requirements, detector requirements, specifications, drawings, engineering reports) as discussed in
section A.3.
The basis of the design process requires sound engineering judgment and practices, adherence
to scientific principles, and use of applicable orders, codes, and standards. This basis of the design
process naturally incorporates environment, health, and safety concerns.
9.7.1 Design process
The LBNF/DUNESystems Engineeringwebsite documentation defines the scope of designwork for
any given scientific/engineering work group. From this source, work groups will begin preliminary
design of DUNE by breaking their work down into sets of engineering drawings, specifications and
reports. This is the design output.
Throughout the design process, engineers and designers work with consortium leaders and
the LBNF/DUNE QA manager to determine QA inspection criteria of fabricated products and
installations. Close coordination must be made with DUNE scientists to assure the engineering
satisfies the scientific requirements of the experiment. Configurationmanagement as documented in
the LBNF/DUNE CMP [1] will be systematically implemented for DUNE. Final Design work sets
the final QA parameters for the parts, assemblies and installations. Design during final design and
production is confined to change-controlled changes, as above, and to minor changes necessary to
facilitate production, drawing error correction, material substitutions and similar functional areas.
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Figure 9.3. LBNF/DUNE preliminary change control flow chart.
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9.7.2 Design verification and validation
Design is verified and validated to an extent commensurate with its importance to safety, complexity
of design, degree of standardization, state of the art, and similarity to proven design approaches.
Acceptable verificationmethods include but are not limited to any one or a combination of (1) design
reviews, (2) alternative calculations, and (3) prototype, qualification testing, and/or (4) comparison
of the new design with a similar proven design if available. Verification work must be completed
before approval and implementation of the design.
Design reviews will verify and validate that the following criteria are met at the appropriate
milestone:
• adherence to requirements,
• technical adequacy of the design,
• adequacy of work instructions,
• thoroughness of specifications,
• test results,
• adequacy of technical reports,
• adequacy of design calculations and drawings,
• reliability and maintainability, and
• calibration program for measurement and test equipment.
The DUNE Review Plan as discussed in chapter 8 describes the design reviews recommended for
particular consortia.
Wherever the design method involves the use of computer software to make engineering cal-
culations or static dynamic models of the structure, system, or a component’s functionality, the
software must be verified to demonstrate that the software produces valid results. The verification
must be documented in a formal report of validation that is maintained in records that are acces-
sible for inspection. However, exemptions may be made for commercially available software that
is widely used and for codes with an extensive history of refinement and use by multiple institu-
tions. Exemptions affecting systems or components will be identified to the LBNF/DUNE Systems
Engineering team.
Critical software and firmware computer codes, especially those codes that are involved in
controlling DUNE DAQ, are also subject to reviews for verification and validation. Some items to
be considered during computer code review are
• adequacy of code testing scheme,
• code release control and configuration management,
• output data verification against code configuration,
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• verification that code meets applicable standards,
• verification of code compatibility to other systems that use the data,
• verification that code meets applicable hardware requirements,
• adequacy of code maintenance plans, and
• adequacy of code and data backup systems.
Validation ensures that any given design product conforms to DUNE requirements. During
reviews, validation of conformity to requirements follows verification that the engineering design or
computer code meets all criteria. Engineering designs and computer codes are validated, preferably
before procurement, manufacture, or construction; but no later than acceptance and use of the item;
this is to ensure the design or computer code
• meets DUNE requirements,
• contains or makes reference to acceptance criteria, and
• identifies all characteristics crucial to the safe and proper use of the equipment or system and
its associated interfaces.
Each inspection, test, or review will feed the QA evaluation process, which is a comparison
of results with acceptance criteria, to determine acceptance or rejection. Rejection identifies the
need for Quality Improvement based on section 9.4. In some cases, the outcome of the Quality
Improvement process may be to request one or more changes to the design requirements.
QA reporting formality escalates as the significance of the inspection, test or review nonconfor-
mance increases. Higher levels of management must be aware of and participate in the correction
of the most significant nonconformance. Section 9.4 identifies the required course of action when
nonconformance is encountered.
9.8 Procurement
9.8.1 Procurement controls
Procurement controls will be implemented to ensure that purchased items and services meet DUNE
requirements and comply with the LBNF/DUNE QA plan. The consortium members requesting
procurement of items and services are responsible for providing all documentation that adequately
describes the item or service being procured so that the supplier can understand the requirements
for consortium acceptance. Development of this documentation may be achieved through the
involvement of consortium leaders and established review and approval systems. The following
factors will be considered for review and approval of this documentation:
• inclusion of technical performance requirements;
• identification of required codes and standards, laws and regulations;
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• inclusion of acceptance criteria, including requirements for receiving inspection and/or source
inspection;
• DUNE requirements for vendor qualifications and certifications;
• DUNE intention to perform acceptance sampling in lieu of full inspection and test item
acceptance.
NOTE: for vendor qualification and acceptance of purchased items or material by consortium
members this may be performed under their own institution requirements.
Previously accepted suppliers will be monitored to ensure that they continue supplying accept-
able items and services. Source surveillance is the recommended method to ensure that items are
free of damage and that specified requirements are met. Supplier deliveries will be verified against
previously established acceptance criteria.
Unacceptable supplier items or services will be documented. Records of supplier performance,
Inspection Test Records (ITR), and contract-required submittals, are kept for future procurement
consideration.
Inspections will be conducted to detect counterfeit and/or suspect parts. For work funded by
DOE, when counterfeit or suspect parts are found, they will be identified, segregated, and disposed
of in accordance with the Fermilab Quality Assurance Manual Chapter 12020 Suspect/Counterfeit
Items (S/CI) Program. DUNE consortia may use their own institutional procedure for counter-
feit/suspect parts.
9.8.2 Inspection and acceptance testing
Inspection and testing of electrical, mechanical, and structural components, and associated services
and processes by consortiummembers will be conducted using acceptance and performance criteria.
ITR forms, travelers, and a traveler database are the primary tools used to organize this activity.
Inspections will be conducted in accordance with the graded approach.
Once equipment is received at SDWF, the equipment is inspected for shipping damage and
accuracy against the bill of lading. Consortium members perform any additional inspection and
testing that is required by their design documents either at SDWF or underground in the clean room
as the equipment is prepared for installation.
Equipment used for all inspections and tests will be calibrated and maintained. Calibration
will be controlled by a system or systems making appropriate use of qualified calibration service
providers. Consortium leaders must ensure that equipment requiring calibration have their calibra-
tion status identified on the item or container, are traceable back to the calibration documentation,
and are tracked to ensure the equipment is calibrated at the required interval. The LBNF/DUNE
QA manager oversees and supports the DUNE calibration programs.
9.9 Assessments
9.9.1 Management assessments
Management assessments may be performed by the consortia or technical coordination to evaluate
their own management processes (self-assessment) and their implementation in order to identify
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noteworthy practices, uncover issues, identify corrective actions, verify meeting of deliverables,
and ensure that work being performed is satisfactory and done according to the requirements. The
performance of management assessments is a critical assurance activity.
DUNE technical coordination will monitor progress of objectives and goals in the consortia
to assess whether work is performed and resources are allocated to meet those objectives and
goals. DUNE technical coordination is responsible for monitoring the resolution of items identified
from assessments, assigning responsibility for resolution, identifying appropriate timeframes for
resolution, ensuring actions are finalized with appropriate objective evidence, and documented.
The LBNF/DUNE QA manager monitors adequacy of assessments and progress of corrective
actions, and sponsors or conducts periodic assessments of the effectiveness of implementation of
the QA program throughout the DUNE project.
9.9.2 Independent assessments
The LBNF/DUNE QA manager will plan reviews as independent assessments to assist the DUNE
TC in identifying opportunities for quality or performance-based improvement, and to ensure
compliance with specified requirements. Independent assessments of the DUNE projects can be
requested by DUNE management. Independent assessments typically focus on quality or ES&H
management systems, self-assessment programs, or other organizational functions identified by
management. The DUNE project uses a formal process for assigning responsibility in response to
recommendations from independent assessments. These recommendations are tracked to closure.
Personnel conducting independent assessments must be technically qualified and knowledge-
able in the areas assessed. A qualified lead assessor (auditor), who is a SubjectMatter Expert (SME)
in the technical area of assessment, is required. The team may include other SMEs to evaluate the
adequacy and effectiveness of activities only if they are not responsible for the work being assessed.
The Fermilab director appoints an independent Long Baseline Neutrino Committee (LBNC)
to advise it and DUNE Management. The role of this standing committee is described in the
LBNF/DUNE project management plan (PMP). The DOE and other funding agencies perform
external assessments that provide an objective view of performance and thus contribute to the
independent assessment process. Since such assessments are not under the control of DUNE, they
are not necessarily considered a part of the independent assessment criterion. However, DUNE
management considers external assessment results when determining the scope and schedule of
independent assessments.
9.10 DUNE quality control
The DUNE consortia are a geographically diverse group of institutions, collaborating across three
continents to fabricate a single integrated system. As such, careful planning and control of compo-
nent fabrication, assembly and testing must be maintained. Each of the major system components
will be fabricated in accordance with documented procedures and drawings. These procedures
will detail the inspection and test requirements for each component to ensure that they meet the
requisite specifications prior shipment to SURF. Each consortium is responsible for developing the
procedures, QC plans, and test plans.
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Required inspections and tests during fabrication and installation are defined in the consortium
TDR sections. These inspections and tests may be performed from receipt of material, during
fabrication and final acceptance. For critical equipment source inspection may be performed in
addition. The inspections and tests will be documented on QC plans, travelers, test reports, as
applicable. The procedures will define the documentation method.
All data from the fabrication and QC processes will be maintained in a database that allows
the information to be accessed during installation. Each consortium will define the requirements
for the information to be stored in the database. The consortium TDR sections contain information
on how they are utilizing the database.
In the case of a nonconformance, the nonconformance will be documented by the fabrication
facility and a recommended disposition will be provided and forwarded to the consortium technical
lead. If the disposition is to scrap or rework so that the item meets the requirements of the
specification, the notification to the consortium lead will be for information only, and work can
continue on performing the disposition. If the disposition is “use as is” or “repair” (where the
item is repaired to meet the functionality but remains in noncompliance with the specification
requirements), work on the item stops until the disposition has been approved by the design
authority, the consortium technical lead and the TC. The TC approves the disposition to ensure it
does not affect any other DUNE components during integration. The item will be re-inspected or
tested after completion of the disposition to ensure that it meets the requirements.
9.10.1 APA quality control
Flatness of the APA support frame is a key feature and is defined as the minimum distance between
the two parallel planes that contain all the points on the surface of the APA. After assembly of the
APA frame, a laser survey is performed on the bare frames before delivery to an APA production
site. Three sets of data are compiled into a map that shows the amount of bow, twist, and fold in the
frame. A visual file is also created for each APA from measured data. During APA wiring at the
production sites, a final frame survey is completed after installation of all electrical components,
and the as-built plane-to-plane separations are measured to verify that the distance between adjacent
wire planes meets the tolerances.
Another check performed at the APA production site before the frame is transferred to a winder
is necessary to confirm sufficient electrical contact between the mesh sub-panels and the APA
support frame. A resistance measurement is taken immediately after mesh panel installation for all
20 panels before wiring begins.
All components require inspection and QC checks before use on an APA. Most of these
tests will be performed at locations other than the APA production sites by institutions within the
consortium before the hardware is shipped for use in APA construction. This distributed model for
component production and QC is key to enabling the efficient assembly of APAs at the production
sites. The critical path components are the support frames (one per APA), grounding mesh panels
(20 per APA), and wire carrier boards (204 per APA).
The tension of every wire will be measured during production to ensure that wires have a low
probability of breaking or moving excessively in the detector. Every channel on the completed
anode plane assemblies will also be tested for continuity across the APA and isolation from other
channels.
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A cold testing facility sized for DUNE APAs exists at the Physical Sciences Laboratory (PSL)
at the University of Wisconsin that can be used for such tests. Throughout the construction project,
it is anticipated that 10% of the produced anode plane assemblies will be shipped to PSL for cold
cycling. This amounts to about one APA per year per production site during the project. All anode
plane assemblies will still be cold tested during integration at SURF and before installation in the SP
module. All active detector components are shipped to the SDWF before final transport to SURF.
During the storage period, the wire tensions are measured on all anode plane assemblies to ensure
that the transport has not damaged the wires.
After unpacking an APA, a visual inspection is performed, and wire continuity and tension
are measured again. Definite guidance for the acceptable tension values will be available to
inform decisions on the quality of the APA. Clear pass/fail criteria will be provided as well as
clear procedures to deal with individual wires lying outside the acceptable values. In addition, a
continuity test and a leakage current test is performed on all channels and the data recorded in the
database.
9.10.2 HV quality control
The HV consortium has developed a comprehensive QC plan for the production, shipping, and
installation of the SP module HV components. Inventory tagging and tracking each component is
crucial. Documentation in the form of printed checklists is maintained. Travelers will have been
replaced by a system of tags (“cattle tags”) attached to the units with bar codes that key to electronic
QC data.
Power supplies used in a SP module are tested before installation. Output voltages and currents
must be checked on a known load. The feedthrough and filters are tested at the same time, with the
planned power supply. The feedthrough must be verified to hold the required voltage in TPC-quality
LAr for several days.
The QC tests of the HVDBs require that all individual resistors and varistors are submitted to a
warm and cold (87 K) current-voltage measurement. This forms the basis for selecting components
that meet specifications; all electrical components must pass visual inspection for mechanical
damage and all measurement values (resistance, clamping voltage) must be within 2σ of the mean
for the entire sample both in warm and cold tests.
The QC process for mechanical components starts at the production factories by attaching a
cattle tag with a unique code to each production element. A file linked to each code contains the
individual measurements and properties contained in the QC checklists for that element.
9.10.3 TPC electronics quality control
All ASICs will be tested in LN2 before they are mounted on the FEMBs; cryogenic testing of the
FEMBs is also planned. Capacitors and resistors will be cryogenically tested on a sample basis of
a few components from each reel. Some other components installed on the FEMBs, e.g., voltage
regulators and crystals, will be qualified in LN2 before being mounted on the FEMBs.
The PCBs for the FEMBs will be tested by the vendor for electrical continuity and shorts.
A visual inspection of the boards is then performed before installing the discrete components and
the ASICs. This inspection is repeated after installation and before the functionality test, which
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for DUNE will be performed in LN2. After assembly, each FEMB is tested in LN2 using the
current CTS.
Checks will be performed on all cables during production at room temperature, before instal-
lation and connection to the FEMBs. These tests involve continuity and resistance measurements
on the low voltage power and the bias voltage cables, and bit-error rate measurements on the
clock/control and data readout cables. Connectors will be visually inspected to ensure that they
show no sign of damage. Further tests will take place when the APAs are tested in the cold boxes
at SURF prior to installation inside the cryostat.
On each cryostat penetration there are two flanges for the CE and one for the PD system. The
crossing tubes with their spool pieces are fabricated by industry and tested by vendors to be leak
and pressure proof. The flanges are assembled at consortium institutions responsible for the TPC
electronics and PD system; the flanges must undergo both electrical and mechanical tests to ensure
their functionality. Electrical tests comprise checking all the signals and voltages to ensure they
are passed properly between the two sides of the flange and that no shorts exist. Mechanical tests
involve checking that the flange itself is leak and pressure proof.
9.10.4 PD quality control
Materials certification is required (in the Fermilab materials test stand and other facilities) to
ensure materials’ compliance with cleanliness requirements. Cryogenic testing of all materials to
be immersed in LAr is done to ensure satisfactory performance through repeated and long-term
exposure to LAr. Special attention will be paid to cryogenic behavior of fused silica and plastic
materials (such as filter plates and wavelength-shifters), silicon photomultipliers (SiPMs), cables,
and connectors. Testing will be conducted both on small-scale test assemblies (such as the small test
cryostat at Colorado State University (CSU)) and full-scale prototypes (such as the full-scale CDDF
cryostat at CSU). Mechanical interface testing, beginning with simple mechanical go/no-go gauge
tests, followed by installation into the ProtoDUNE-SP-2 system, and finally full-scale interface
testing of the PD system into the final pre-production TPC system models will be done; as well as
full-system readout tests of the PD readout electronics, including trigger generation and timing, and
tests for electrical interference between the TPC and PD signals.
Prior to the start of fabrication, amanufacturing andQC planwill be developed detailing the key
manufacturing, inspection, and test steps. The fabrication, inspection, and testing of the components
will be performed in accordance with documented procedures. This work will be documented on
travelers and applicable test or inspection reports. Records of the fabrication, inspection and testing
will be maintained. When a component has been identified as being in noncompliance to the design,
the nonconforming condition will be documented, evaluated and dispositioned as one of (1) use-as-
is (does not meet design but can meet functionality as it is), (2) rework (bring into compliance with
design), (3) repair (will be brought to meet functionality but will not meet design), or (4) scrap. For
products with a disposition of use-as-is or repair, the nonconformance documentation is submitted
to the design authority for approval. All QC data (from assembly and pre- and post-installation into
the APA) will be directly stored to the DUNE database for ready access.
Monthly summaries of key performance metrics (to be defined) will be generated and inspected
to check for quality trends. Based on the ProtoDUNE-SP model, we expect to conduct the following
production testing prior to shipping from assembly site.
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• dimensional checks of critical components and completed assemblies to ensure that system
interfaces ar satisfactory;
• post-assembly cryogenic checkouts of SiPM mounting PCBs (prior to assembly into PD
modules);
• module dimensional tolerances using go/no- go gauge set; and
• warm scan of complete module using motor-driven LED scanner (or UV LED array).
Following shipping to the USA reception and checkout facility but prior to storage at SDWF, we will
conduct mechanical inspection, a warm scan (using identical scanner to initial scan), and cryogenic
testing of completed modules (at the CSU CDDF or similar facility).
Following delivery to the underground integration cleanroom, prior to and during integration
and Installation, we will
• conduct a warm scan (using identical scanner to initial scan);
• complete visual inspection of module against a standard set of inspection points, with photo-
graphic records kept for each module;
• conduct end-to-end cable continuity and short circuit tests of assembled cables;
• perform a FE electronics functionality check;
• perform installation QC PD system pre-installation testing, following the model established
for ProtoDUNE-SP.
Prior to installation in the APA, the PDmodules will undergo a warm scan in a scanner identical
to the one at the PD module assembly facility and we will compare the results. The module will
also undergo a complete visual inspection for defects, and a set of photographs of selected critical
optical surfaces will be taken and entered into the QC record database. Following installation into
the APA and cabling, an immediate check for electrical continuity to the SiPMs will be conducted.
Following the mounting of the TPC CE and the PDs, the entire APA will undergo a cold system
test in a gaseous argon cold box, similar to that performed for ProtoDUNE-SP. During this test and
prior to installation, the PD system will undergo a final integrated system check, checking dark and
LED-stimulated SiPM performance for all channels, checking for electrical interference with the
CE, and confirming compliance with the detector grounding scheme.
9.10.5 Calibration quality control
The manufacturer and the institutions in charge of devices will conduct series of tests to ensure the
equipment can perform its intended function as part of QC. QC also includes post-fabrication tests
and tests run after shipping and installation. The overall strategy for the calibration devices is to test
the systems for correct and safe operation first in dedicated test stands, then at ProtoDUNE-SP-2,
then as appropriate near SURF, and finally underground. Electronics and racks associated with
each full system will be tested before transporting them underground. Each calibration system
undergoes specific tests.
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• Ionization Laser System: for assembly and operation of the laser and feedthrough interface,
the test is carried out on a mock-up flange for each of the full hardware sets (periscope,
feedthrough, laser, power supply, and electronics). All operational parts (UV laser, red
alignment laser, trigger photodiode, attenuator, diaphragm, movement motors, and encoders)
are tested for functionality before being transported underground.
• Photoelectron Laser System: the crucial test is to measure the light transmission of all fibers
at 266 nm. A suitable transmission acceptance threshold will be established based on studies
during the development phase. Studies to estimate the number of photoelectrons emitted as
a function of intensity (based on distance of fiber output to the metallic tab) will also be
undertaken.
• LaserBeamLocationSystem: for the laser beam location system (LBLS), to ensure uniformity
across all clusters, the main test is to verify that the PIN diodes are all functional and that
their light detection efficiency is within a specified range. For the mirror-based system, the
reflectivity of all mirrors will be tested prior to assembly.
• Pulsed Neutron Source System: the first test will be safe operation of the system in a member
institution radiation-safe facility. Then the system will be validated at ProtoDUNE-SP-
2. The same procedure will be carried out for any subsequent devices before the devices
are transported to SURF and underground. System operation will be tested with shielding
assembled to confirm safe operating conditions and sufficient neutron yields using an external
dosimeter as well as with the installed neutron monitor.
9.10.6 DAQ quality control
SP-DAQ-6 Data verification: the DAQ must check integrity of data at every data transfer step. It
only deletes data from the local storage after confirmation that data have been correctly recorded to
permanent storage. Data integrity checking is fundamental to ensure data quality. The high overall
experiment uptime goal requires that the DAQ be stringently designed for reliability, fault tolerance,
and redundancy — criteria that aim to reduce overall downtime. The DAQ monitors the quality
of the detector data and of its own operational status, performs automated error detection, and has
recovery capabilities.
The event builder (EB) subsystem provides bookkeeping functionality for the raw data. This
includes the documenting of simple mappings, such as which trigger is stored in which raw data
file, as well as more sophisticated quality checks. For example, it will know which time windows
and geographic regions of the detector are requested for each trigger, and in the unlikely event that
some fraction of the requested detector data cannot be stored in the event record, it will document
that mismatch.
Data Quality Monitoring: while the DAQ control, configuration and monitoring subsystem
(CCM) contains an element ofmonitoring, here data qualitymonitoring (DQM) refers to a subsystem
that quickly analyzes the data in order to determine the general quality of the detector and DAQ
operation. This allows operators to promptly detect and respond to any unexpected changes and
assures high exposure times for later physics analyses.
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A DAQ DQM will be developed (including necessary infrastructure, visualization, and algo-
rithms) that processes a subset of detector data in order to provide prompt feedback to the detector
operators. This system will be designed to allow it to evolve as the detector and its data are un-
derstood during commissioning and early operation, and to cope with any evolution of detector
conditions.
While the hardware design will be done at the institutions working in this area, the production
of prototypes and final PCBs will be outsourced to companies, allowing for early identification of
those companies that can guarantee a high-quality card production.
9.10.7 CISC quality control
The manufacturer and the institution in charge of device assembly will conduct a series of tests
to ensure the equipment can perform its intended function as part of QC. QC also includes post
fabrication tests and tests run after shipping and installation. For complex systems, the entire
system will be tested before shipping. Additional QC procedures can be performed underground
after installation.
Slow Controls Hardware Networking and computing systems will be purchased commercially,
requiring QC. However, the new servers are tested after delivery to confirm they suffered no
damage during shipping. The new system is allowed to burn in overnight or for a few days, running
a diagnostics suite on a loop in order to validate the manufacturer’s QA process.
9.11 ProtoDUNE to DUNE QA approach
The approach to quality assurance (QA)/quality control (QC) for DUNE is going to be very similar
to the activities and oversight that was performed for ProtoDUNE. For ProtoDUNE, the major
QA/QC activities included review of the consortium TDR QA/QC sections; assisting the consortia
in development and review of QC plans (production and installation), fabrication, inspection and
test procedures, installation plans and documentation; and the performance of production readi-
ness reviews at eleven consortium fabrication facilities. There was also QC participation in the
ProtoDUNE design reviews. The production readiness reviews looked at the following criteria:
• final QA plans for institutions not adopting the LBNF/DUNE QA Plan;
• final production drawings, specifications, and manufacturing and test procedures;
• final safety documents (i.e., hazard analysis documentation);
• component QC plan (i.e., travelers, test reports, software verification and validation docu-
ments, supplier documentation);
• final procurement documents per institution practice; and
• completion and evaluation of prototypes, and review of production process and QC results.
The reviews ensured the facilities were prepared for production and that any kinks in the processes
had been identified and mitigations performed. The positive outcome of these reviews was the
amount of equipment received at CERN with little to no damage.
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Chapter 9. Quality assurance
Production progress reviews will be performed at the fabrication facilities for the DUNE
detector components. This type of review has been added due to the larger number of components
required and the increased number of fabrication facilities. The goal of these reviews is to ensure
consistent fabrication processes between the facilities. If an issue is identified at one facility, it can
be communicated to others to prevent recurrence.
For ProtoDUNE, installationwas performed at CERNunder the guidance of CERNpolicies and
procedures. Installation of the DUNE detector modules at SURF will fall under similar procedures
in the LBNF/DUNE QA plan.
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Environment, safety, and health
LBNF/DUNE is committed to protecting the health and safety of staff, the community, and the
environment, as stated in the LBNF/DUNE integrated ES&H plan, as well as to ensuring a safe
work environment for DUNE workers at all institutions and protecting the public from hazards
associated with constructing and operating DUNE. Accidents and injuries are preventable, and
the ES&H team will work with the global LBNF/DUNE project and collaboration to establish an
injury-free workplace. All work will be performed so as to preserve the quality of the environment
and prevent property damage.
The LBNF/DUNE ES&H program complies with applicable standards and local, state, federal,
and international legal requirements through the Fermilab Work Smart set of standards and the
contract between Fermi Research Alliance (FRA) and the DOE Office of Science (FRA-DOE).
Fermilab, as the host laboratory, established the SDSD to provide facility support. SDSD is
responsible for support of LBNF/DUNE operations at SURF.
The LBNF/DUNE ES&H program strives to prevent injuries or illness and seeks to continually
improve safety and health management. To the maximum practical extent, all hazards must be
eliminated or minimized through substitution, or engineering or administrative controls. Where
engineering or administrative controls are not feasible, workers will use PPE.
The LBNF/DUNE ES&H management system is designed to work hand-in-hand with the
SURF emergency management systems to protect the public, workers, and the environment; ensure
compliance with the FRA-DOE contract and Fermilab Work Smart standards; and improve the
DUNE ability to meet or exceed stakeholder expectations and execute the scientific mission. DUNE
uses a set of criteria to plan, direct, control, coordinate, assure, and improve how ES&H policies,
objectives, processes, and procedures are established, implemented, monitored and achieved.
The LBNF facilities at SURF are subject to the requirements of the DOE Worker Safety and
Health Program, Title 10, Code Federal Regulations, Part 851 (10 CFR 851). These requirements
are promulgated through the Fermilab Director Policy Manual,1 and the Fermilab ES&H Manual2
(Fermilab Environment, Safety and Health Manual (FESHM)), which align with the SURF ES&H
manual.
1Fermilab Director’s Policy Manual is: http://www.fnal.gov/directorate/Policy_Manual.html.
2Fermilab ES&H Manual is: http://esh.fnal.gov/xms/ESHQ-Manuals/feshm.
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Chapter 10. Environment, safety, and health
10.1 LBNF/DUNE ES&H management and oversight
The TC and project integration director have responsibility for implementation of the DUNE ES&H
program for the construction and installation activities, respectively. The LBNF/DUNE ES&H
manager reports to the TC and project integration director and is responsible for providing ES&H
support and oversight for development and implementation of the LBNF/DUNE ES&H program.
Figure 2.3 shows the LBNF/DUNE ES&H organization.
The DUNE ES&H coordinator reports to the LBNF/DUNE ES&H manager and has primary
responsibility for ES&H support and oversight of the DUNE ES&H program for activities at
collaborating insitutions as shown in figure 3.4. The far and near site ES&H coordinators are
responsible for providing daily field support and oversight for all installation activities at the SURF
and Fermilab sites, as shown in figure 4.1.
Additional ES&H subject matter experts (SMEs) are available to provide supplemental support
to the project through the Fermilab ES&H section. The Fermilab ES&H section, FRA-DOE,
CERN and SURF will provide supplemental ES&H oversight to validate implementation of the
LBNF/DUNE ES&H program. FRA-DOE maintains a daily oversight presence at the far and near
sites.
The LBNF/DUNE ES&H plan defines the ES&H requirements applicable to installation ac-
tivities at the SURF site. Regular ES&H walkthroughs will be conducted by LBNF/DUNE ES&H
management personnel. All findings will be documented in the Fermilab Predictive Solutions
database system.
10.2 National Environmental Protection Act compliance
In compliancewith theNational Environmental ProtectionAct (NEPA) and in accordancewith DOE
Policy 451.1, the LBNF/DUNE project performed an assessment of environmental impacts that are
possible during the construction and operation of the project. This assessment [12] identifies
the potential environmental impacts and the safety and health hazards that could occur or be
present during the design, construction, and operating phases of LBNF/DUNE. The environmental
assessment presented an analysis of the potential environmental consequences of the facility and
compared them to the consequences of a No Action Alternative. It also included a detailed analysis
of all potential environmental, safety, and health hazards associated with construction and operation
of the facility. The environmental assessment has been completed and a finding of no significant
impact (FONSI) [12] issued in September 2015.
10.3 Codes/standards equivalencies
DUNE will rely on significant contributions from international partners. In many cases, an inter-
national partner will contribute equipment for installation at Fermilab or SURF, built following
international standards. Fermilab has established a process under the international agreement
with CERN, detailed in FESHM [13] chapter 2110, to establish code equivalency between USA
and international engineering design codes and standards. This process allows the laboratory to
accept in-kind contributions from international partners or purchase equipment designed using
international standards while ensuring an equivalent level of safety.
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At the time of this writing, Fermilab has completed the following code equivalencies:
• pressure vessels designed using EN13445;
• structures designed using EN 1990, EN 1991, EN1993, EN 1999 (a subset of the Eurocodes),
and EN 14620;
• CE-marked pressure piping systems designed using PED 97/23 EN 13480;
• CE-marked relief valves designed using PED 2014/68/EU EN ISO 4126;
• CE-marked electrical equipment for measurement and control; and laboratory use designed
using IEC 61010-1 and IEC 61010-2-030.
As necessary, the laboratory code equivalency process will be followed to establish equivalency
to other international codes and standards. The current list of completed code equivalencies can be
found in [14].
10.4 ES&H requirements at collaborating laboratories and institutions
All work performed at collaborating institutions will be completed following that institution’s
ES&H policies and programs. Equipment and operating procedures provided by the collaborating
institution will conform to the DUNE project ES&H and integrated safety management policies
and procedures. The ES&H organization at collaborating institutions provides ES&H oversight for
work activities carried out at their facilities.
10.5 LBNF/DUNE ES&H program at SURF
10.5.1 Site and facility access
All DUNE workers requiring access to the SURF site register through the Fermilab Global Services
Office to receive the necessary user training and a Fermilab identification number that can be used
to apply for a SURF identification badge, through the SURF Administrative Services Office. This
is coordinated by SDSD. The SURF identification badge allows access to the SURF site as part
of the SURF Site Access Control Program. The Fermilab Global Services Office has extensive
experience with international collaborators.
SURF underground access will require that working groups obtain a trip action plan (TAP)
for each daily access to the underground areas. All personnel within each working group must
be individually listed on the TAP, per the SURF Site Access Control Program. All personnel are
required to “brass in and out” via the brass board located at the entrance to the Ross Cage prior to
accessing the underground facilities.
10.5.2 ES&H training
All personal performing work onsite at SURF are required to attend SURF ES&H Site Orientation
prior to their work at the site. This includes SURF Surface andUnderground training classes, as well
as associated Cultural Heritage training. Arrangements will be made for all workers to complete this
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Chapter 10. Environment, safety, and health
training. In addition, unescorted-access training will be provided to personnel for each underground
working level (4850L and 4910L) at which they will perform work. The LBNF/DUNE ES&H
management team will present a project-specific introductory ES&H presentation.
10.5.3 Personnel protective equipment
Personal protective equipment (PPE) is not a substitute for engineering and administrative controls.
These controls will be implemented, to the extent feasible, to mitigate the hazard so that the need
for PPE is reduced or eliminated.
Personnel must wear the following PPE when on site the SURF site.
• At a minimum, all workers personnel shall wear steel-toed boots, long pants and shirts with
at least four-inch sleeves when performing non-office work at SURF.
• All personnel entering the work site at the Ross (or Yates) Dry shall wear hard hats (brim
facing forward), gloves, safety glasses with rigid side-shields and a reflective high visibility
(e.g., orange) shirt, coat, or vest (minimum ANSI Class 2). Exceptions to these minimum
requirements will be approved by the LBNF/DUNE ES&Hmanager and noted in the activity-
specific HA maintained by the DUNE ES&H coordinator.
• Whenworking underground, all personnel will carry an OcencoM20.2 self rescuer and a hard
hat cap lamp. Ocenco 7.5 emergency breathing apparatus devices will be stored underground
for additional emergency support.
• Hard hats must meet the ANSI Z89.1 standard as defined by 29 CFR 1926.100 and bear the
Z89-.1 designation.
• Eye protection must meet the requirement of 29 CFR 1926.102. Safety glasses must be ANSI
approved and be marked with the ANSI marking Z87.1 designation.
• Hearing protection must be appropriate to the work environment, as defined in the activity-
based HA.
• Workers will don any specialized PPE required for specific work tasks as defined in the
activity-based HA.
10.5.4 Work planning and controls
The goal of the work planning and controls process is to determine how to do the work safely,
correctly, and efficiently. All work activities are subject to the work planning and controls process
which includes the development of HA documentation. The first steps are to initiate careful thought
about the work, determine the scope of the job, identify the potential hazards associated with it, and
determine mitigation strategies. We ensure that all affected employees understand the full work plan
and what is expected of them and that they have all the appropriate materials to do the job properly.
The Work Planning and HA program is documented in chapter 2060 in the FESHM manual [15].
All work planning documentation is reviewed and approved by line management supervision, the
DUNE ES&H coordinator, and the DUNE installation readiness review or operational readiness
review committees prior to the start of work activities.
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A work planning meeting will be held before each shift. The meeting is led by the shift
supervisor, supported by the DUNE ES&H coordinator, and attended by all personnel working on
site during that shift. The meeting is intended to inform the workers of potential safety hazards and
hazard mitigations relating to the various work activities, ensure that employees have the necessary
ES&H training and PPE, answer any questions relating to the work activities, and authorize the
work activities for that shift. The meeting is expected to last approximately 15 minutes, but may
vary depending on the activities planned for the shift.
A Safety Data Sheet (SDS) will be available for all chemicals and hazardous materials that are
used on site. All chemicals and hazardous materials brought to the SURF site must be reviewed
and approved by the DUNE ES&H coordinator and the SURF ES&H Department before arriving
at site. SDS documentation will be submitted to the DUNE ES&H coordinator prior to the material
arriving on site.
10.5.5 Emergency management
Any injuries, accidents, or spills are to be reported immediately to the LBNF/DUNE ES&H
manager, from either the SURF Emergency Response Coordinator or the installation manager,
through the DUNE far site ES&H coordinators and the DUNE ES&H coordinator. Any personnel
that experience any injury will be sent (or transported, if needed) to the Black Hills Medical
Clinic or Regional Health Lead-Deadwood hospital. The supervisor completes an initial incident
investigation report and submits the report to the LBNF/DUNE ES&H manager within 24 hours.
The SURF ES&H Manual3 maintains the Emergency Management and Emergency Response
Plan (ERP)4 for the site. All personnel will receive ERP training and the ERP flowchart for
emergency notification process is posted at all telephones. For all emergencies at the SURF site,
personnel contact Emergency Response personnel by using any building phone, dialing the hoist
operator, or by calling 911 from any outside line (e.g., cell phone).
Emergency Response Groups that are not part of SURF but are recognized outside resources are
the Lawrence County Emergency Manager, the Lead and Deadwood Fire Departments, Lawrence
County Search and Rescue, Black Hills Life Flight, and the Rapid City Fire Department HAZMAT
team. The SURF ERP is distributed to these resources to facilitate outside emergency response.
SDSTA will maintain an emergency response incident command system and an emergency
response team (ERT) on all shifts that can access the underground sites with normal surface fire
department response times. This team provides multiple response capabilities for both surface and
underground emergencies but specializes in underground rescue through MSHA Metal/Non-Metal
Mine Rescue training. The ERT has a defined training schedule and conducts regular walkthroughs
in areas of response. The team conducts emergency drills on both the surface and underground
sites, in which all personnel on site are required to participate. ERT personnel includes a minimum
of one emergency medical technician (EMT) and/or paramedic per shift.
SURF implements a guide program for both the surface and underground areas. The guide
program has an established training program. Visitors and other untrained personnel must be
escorted by a trained guide when on site at SURF. In addition, a minimum of one guide is stationed
3http://sanfordlab.org/esh.
4http://sanfordlab.org/esh/manual/32-emergency-response-plan-erp-policy.
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on each level underground at all times where work is occurring. This guide provides supplemental
emergency support to unescorted, access-trained personnel. Guides are trained as first responders
to help in a medical emergency until the ERT arrives.
In the case of an underground emergency such as fire or ODH, evacuation to the surface takes
place through the Ross or Yates Shafts. If full evacuation is not possible, the refuge chamber on the
4850L can shelter up to 144 persons for 98 hours.
10.5.6 Fire protection, ODH and life safety
The DUNE installation team members are required to police their work areas frequently and
maintain good housekeeping. Teams generating common garbage and other waste must dispose
of it at frequent, regular intervals. Containers will be provided for the collection and separation
of waste, trash, oily or used rags, and other refuse. Containers used for garbage and other oily,
flammable, or hazardous wastes, (e.g., caustics, acids, or harmful dusts) will be equipped with
covers. Chemical agents or substances that might react to create a hazardous condition, must be
stored and disposed of separately, as assessed by the LBNF/DUNE ES&H coordinator.
TheLBNF/DUNEES&Hcoordinator collects SDSdocumentation for chemicals and hazardous
materials and determines proper storage cabinets for them. The documentation is made readily
available with the materials in the cabinets for the workers.
All open flame, welding, cutting, or grinding work activities require completion and approval
of a Fermilab “hot” work permit. The DUNE ES&H coordinator coordinates the issuance of the
permit. The team completing the work will be responsible for providing all the required materials,
personnel, and PPE to conduct the hot work. All hot work permits must be provided to the SURF
ES&H Department.
Cables installed for DUNE are chosen to be consistent with current Fermilab standards for
cable insulation and must comply with recognized standards concerning cable fire resistance. This
reduces the probability of a fire starting and of adverse health effects due to combustion products
of cable insulation materials.
Fire and life safety requirements for LBNF/DUNE areas were analyzed in the LBNF/DUNE
Far Site Fire and Life Safety Assessment DocDB 14245 [16]. ARUP provided code analysis,
fire modeling, egress calculations, and the design of the fire protection features for LBNF FSCF.
Additionally, the ARUP consultant, SRK Consulting, modeled additional fire scenarios and the
potential spread of toxic fumes and heat in the drifts used by LBNF/DUNE for evacuation, verifying
that the system design and evacuation processes will be safe. All caverns will be equipped with fire
detection and suppression systems, with both visual and audible notification. All fire alarms and
system supervisory signals will be monitored in the SURF Incident Command Center. The SURF
ERT will respond with additional support from the Lead and Deadwood Fire Departments and the
county’s emergency management department.
ODH requirements were assessed through the LBNF/DUNE ODH analysis. The caverns have
been classified as ODH 1 and the drifts are classified as ODH 0. The caverns will be equipped with
an ODH monitoring and alarm system, with independent visual and audible notification systems.
All ODH alarms and system supervisory signals will be monitored in the SURF Incident Command
Center. Each occupant entering an ODH area will receive ODH training and carry Ocenco M20.3
escape packs.
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Emergency conditions from smoke or ODH incidents underground are primarily mitigated by
the large ventillation rate in the SURF underground area.
The facility emergency management plan will be reviewed and updated as necessary during
construction, installation, and operation activities based on the egress strategy defined in the ARUP
Fire and Safety Report and the SURF Emergency Management Plan.5
Radon levels are presently monitored in the occupied underground facilities. This monitoring
program will extend to the LBNF underground areas in coordination with Fermilab and SDSTA
ES&H personnel.
10.5.7 Earthquake design standards
For surface and underground structures, the design standard is the latest edition of the International
BuildingCode (IBC) (2018), wherein chapter 16 is Structural Design and section 1613 is Earthquake
Loads. The Lead seismic region, according to the American Society of Civil Engineers (ASCE 7),
is between the lowest risk (the same as that for Fermilab) and the next level up. Both are minimal
risks.
10.5.8 Material handling and equipment operation
All overhead cranes, gantry cranes, fork lifts, andmotorized equipment, e.g., trains and carts, will be
operated only by trained operators. Other equipment, e.g., scissor lifts, pallet jacks, hand tools, and
shop equipment, will be operated only by personnel trained for the particular piece of equipment.
Hoisting and rigging operations will be evaluated and planned. Amember of the trained rigging
teammust identify the hazards and determine the controls necessary to maintain an acceptable level
of risk. A Hoisting and Rigging Lift Plan is required for complex and critical lifts. This plan
must be documented using the Fermilab Hoisting and Rigging Lift Plan or similar plan accepted
by Fermilab. The HA documentation will include the development of critical lift plans for specific
phases of installation.
All equipment operating in the underground facility will be diesel or electric powered. Diesel
is allowed due to the large ventillation rate in the underground area. There will be no gasoline or
propane powered equipment in the underground facility.
10.5.9 Stop work authority
If a worker identifies any unanticipated or unsafe conditions or non-compliant practices occurring
in their work activity, the trained worker is empowered and expected to stop the activity and notify
their supervisor and DUNE ES&H coordinator of this action. All workers on the DUNE project
have the authority to stop work in any situation that presents an imminent threat to safety, health, or
the environment. Work may not resume until the circumstances are investigated and the deficiencies
corrected, including the concurrence of the DUNE project integration director and LBNF/DUNE
ES&H manager.
5http://sanfordlab.org/ehs/manual/31-emergency-management-policy.
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10.5.10 Operational readiness
The DUNE review process consists of design, production, installation, and operation reviews as
described in chapter 8. These reviews include lifting fixture load testing and work planning and
controls documentation. The JPO review office is involved at all stages of the review process.
All major stakeholders (including Fermilab, SURF and DUNE collaborating institutions) will be
involved as appropriate. The review office will complete both system and process readiness reviews
to authorize installation activities at SURF. Operational readiness reviews will be completed prior
to the operation of detector components.
10.5.11 Lessons learned
The LBNF project is currently working with SDSTA and the engineering consultant ARUP to
implement ES&H procedures and protocols for training, emergency management, fire protection,
and life safety. The Fermilab ES&H section, DOE, and LBNF ES&H have completed a series
of assessments of critical SDSTA ES&H programs including underground access, emergency
management, electrical safety, rigging, and fire protection. The findings and lessons learned
identified in these ES&H program assessments are tracked within the Fermilab issues management
database, iTrack.
Fermilab completed a review to identify critical lessons learned from the previous underground
neutrino project NuMI/MINOS in May 2009. The findings from this exercise were documented in
a report entitled Executive Summary of Major NuMI Lessons Learned. We are using the DUNE
lessons learned from ProtoDUNE to further develop and enhance the DUNE engineering review
and work planning and controls processes.
Lessons learned are disseminated in areas of applicability and flowed-down for appropriate
implementation. Any action items associated with lessons learned are tracked in iTrack. Lessons
learned are reviewed and evaluated by both Fermilab and LBNF/DUNE management.
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Project document summary
A.1 Interface documents
A set of interface documents defines the scope of each subsystem and with progressively more detail
defines the detailed interfaces between subsystems. There are three sets of interface documents.
One set of documents includes all of the consortia-to-consortia interfaces. A second set includes
the interfaces between the consortia and the facilities (provided either by technical coordination,
LBNF or the integration office). The third set is between the consortia and the installation team.
All three sets are managed by JPO engineering team.
The DUNE interface documents are actively maintained in the EDMS, but a copy has been
archived in DocDB that captures the status of these documents at the time of this TDR. A matrix
with links to the interface documents in DocDB between consortia for the SP module are shown in
table A.1. The interface documents for the DP module are in preparation as of this writing.
Table A.1. SP module consortium-to-consortium interface document matrix. All entries point to documents
in the DUNE DocDB.
PDS TPC Elec HV DAQ CISC CAL COMP
APA [17] [18] [19] [20] [21] [22] [23]
PDS [24] [25] [26] [27] [28] [29]
TPC Elec [30] [31] [32] [33] [34]
HV [35] [36] [37] [38]
DAQ [39] [40] [41]
CISC [42] [43]
CAL [44]
A matrix with links to the interface documents in DocDB between each consortium and the
facility, installation, and DUNE physics for the SP module are shown in table A.2.
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Table A.2. SP module consortium-to-TC interface document matrix. All entries point to documents in the
DUNE DocDB.
APA PDS TPC Elec HV DAQ CISC CAL COMP
Facility [45] [46] [47] [48] [49] [50] [51] [52]
Installation [53] [54] [55] [56] [57] [58] [59] [60]
Physics [61] [62] [63] [64] [65] [66] [67] [68]
A.2 Schedule milestones
A series of tiered milestones have been developed for the DUNE project. The spokespersons and
host laboratory director are responsible for the tier 0 milestones. Three tier 0 milestones have been
defined and the dates set:
1. Start main cavern excavation 2020
2. Start detector module 1 installation 2024
3. Start operations of detector modules #1–2 with beam 2028
These dates will be revisited after the U.S. LBNF project is reviewed. The TC, project integration
director and LBNF project manager hold the tier 1 milestones. The consortia hold tier 2 milestones.
Table A.3 provides a high level version of the DUNE milestones from the LBNF/DUNE schedule.
To monitor progress, JPO scheduling team will maintain the LBNF/DUNE schedule that links
all consortium schedules and contains milestones for each consortia. The schedules will go under
change control after each consortium agrees to the milestone dates, the TDR is approved, and the
LBNF project is baselined.
To ensure that the DUNE detector remains on schedule, technical coordination will monitor
schedule status from each consortium and organize reviews of schedules and risks as appropriate.
As schedule problems arise, technical coordination will workwith the affected consortium to resolve
the problems. If problems cannot be solved, the TC will take the issue to the TB and EB.
A monthly report with input from all the consortia will be published by technical coordination
and provided to the LBNC. This will include updates on consortium and technical coordination
technical progress against the schedule.
A.3 Requirements
The scientific goals of DUNE as described in Volume I: Introduction to DUNE of this TDR include
• a comprehensive program of neutrino oscillation measurements including the search for
charge-parity symmetry violation (CPV);
• measurement of νe flux from a core-collapse supernova within our galaxy, should one occur
during DUNE operations; and
• a search for baryon number violation.
– 111 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Appendix A. Project document summary
Table A.3. DUNE schedule milestones for first two far detector modules. Key DUNE dates and mile-
stones, defined for planning purposes in this TDR, are shown in orange. Dates will be finalized following
establishment of the international project baseline.
Milestone Date
Final design reviews 2020
Start of APA production August 2020
Start photosensor procurement July 2021
Start TPC electronics procurement December 2021
Production readiness reviews 2022
South Dakota Logistics Warehouse available April 2022
Start of ASIC/FEMB production May 2022
Start of DAQ server procurement September 2022
Beneficial occupancy of cavern 1 and CUC October 2022
Finish assembly of initial PD modules (80) March 2023
CUC DAQ room available April 2023
Start of DAQ installation May 2023
Start of FC production for detector module #1 September 2023
Start of CPA production for detector module #1 December 2023
Top of detector module #1 cryostat accessible January 2024
Start TPC electronics installation on top of detector module #1 April 2024
Start FEMB installation on APAs for detector module #1 August 2024
Start of detector module #1 TPC installation August 2024
Top of detector module #2 cryostat accessible January 2025
Complete FEMB installation on APAs for detector module #1 March 2025
End DAQ installation May 2025
End of detector module #1 TPC installation May 2025
Start of detector module #2 TPC installation August 2025
End of FC production for detector module #1 January 2026
End of APA production for detector module #1 April 2026
End detector module #2 TPC installation May 2026
Start detector module #1 operations July 2026
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These goals motivate a number of key detector requirements: drift field, electron lifetime, system
noise, photon detector light yield and time resolution. The EB has approved a list of high-level
detector specifications, including those listed above. These will be maintained in EDMS, and the
high-level requirements with significant impact on physics (applying to both SP and DP detector
modules are highlighted in table A.4.
Table A.4. DUNE physics-related specifications owned by EB.
ID System Parameter Physics Requirement Driver Requirement Goal
1 HVS Minimum drift
field
Limit recombination, diffusion and
space charge impacts on particle ID.
Establish adequate signal-to-noise
(S/N) for tracking.
>250V/cm 500V/cm
2 TPC
Elec
System noise The noise specification is driven by
pattern recognition and two-track
separation.
<1000 enc ALARA
3 PDS Light yield The light yield shall be sufficient to
measure time of events with visible
energy above 200MeV. Goal is 10%
energy measurement for visible
energy of 10MeV.
>0.5 pe/MeV >5 pe/MeV
4 PDS Time resolution The time resolution of the photon
detection system shall be sufficient to
assign a unique event time.
< 1 µs < 100 ns
5 all liquid argon
purity
The LAr purity shall be sufficient to
enable drift e- lifetime of 3 (10)ms
< 100 ppt < 30 ppt
Eleven other significant specifications for the SPmodule owned by the EB are listed in table A.5
along with another twelve high-level engineering specifications.
The high level DUNE requirements that drive the LBNF design are maintained in DocDB
112 [69] and under change control. These are owned by the DUNE TC and LBNF project manager.
Lower level detector specifications are held by the consortia and described in the DUNE TDR
Volumes IV, The DUNE far detector single-phase technology, and V, The DUNE Far Detector
Dual-Phase Technology. A complete list of detector specifications is provided in section A.4.
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Table A.5. DUNE high-level system specifications owned by EB.
ID System Parameter Physics Requirement Driver Requirement Goal
6 APA Gaps between
APAs
minimize events lost due to vertex in
gaps between APAs (15mm on same
support beam, 30mm on adjacent
beams)
<30mm <15mm
7 DSS Drift field
uniformity
tolerance on drift field due to
component location
< 1 %
8 APA wire angles 0◦ collection, ±35.7◦ induction
9 APA wire spacing 4.669mm for U,V; 4.790mm for X,G
10 APA wire position
tolerance
± 0.5 mm
11 HVS Drift field
uniformity
tolerance on drift field due to HVS
system
< 1 %
12 HVS Cathode power
supply ripple
very small compared to intrinsic
electronics noise
< 100 enc
13 TPC
Elec
Front end
peaking time
optimize vertex resolution 1 µs
14 TPC
Elec
Signal
saturation
largest signals occur with multiple
protons in the primary vertex
500k e−
15 cryo LAr N2
contamination
optical attenuation length in liquid
argon with 50 ppm of N2
contamination is roughly 3 m
< 25 ppm
29 all Detector uptime risk of missing a supernova burst < 98 % < 99 %
30 all Individual
detector
module uptime
meet physics goals in timely fashion < 90 % < 95 %
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A.4 Full DUNE requirements
A.4.1 Single-phase
Table A.6: Specifications for SP-FD.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Lessens impacts of e−-Ar
recombination, e− lifetime,
e− diffusion and space
charge.
ProtoDUNE
SP-FD-2 System noise < 1000 e− Provides >5:1 S/N on
induction planes for pattern
recognition and two-track
separation.
ProtoDUNE and
simulation
SP-FD-3 Light yield > 20 PE/MeV
(avg),
> 0.5 PE/MeV
(min)
Gives PDS energy resolution
comparable to that of the
TPC for 5-7 MeV SN νs, and
allows tagging of > 99 % of
nucleon decay backgrounds
with light at all points in
detector.
Supernova and
nucleon decay
events in the FD
with full
simulation and
reconstruction.
SP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position
resolution for 10MeV SNB
candidate events for
instantaneous rate
< 1 m−3ms−1.
SP-FD-5 Liquid argon purity < 100 ppt
(< 30 ppt)
Provides >5:1 S/N on
induction planes for pattern
recognition and two-track
separation.
Purity monitors
and cosmic ray
tracks
SP-FD-6 Gaps between APAs < 15 mm between
APAs on same
support beam;
< 30 mm between
APAs on different
support beams
Maintains fiducial volume.
Simplified contruction.
ProtoDUNE
SP-FD-7 Drift field uniformity
due to component
alignment
< 1% throughout
volume
Maintains APA, CPA, FC
orientation and shape.
ProtoDUNE
SP-FD-8 APA wire angles 0° for collection
wires, ± 35.7° for
induction wires
Minimize inter-APA dead
space.
Engineering
calculation
SP-FD-9 APA wire spacing 4.669mm for U,V;
4.790mm for X,G
Enables 100% efficient MIP
detection, 1.5 cm yz vertex
resolution.
Simulation
SP-FD-10 APA wire position
tolerance
± 0.5 mm Interplane electron
transparency; dE/dx, range,
and MCS calibration.
ProtoDUNE and
simulation
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SP-FD-11 Drift field uniformity
due to HVS
< 1 % throughout
volume
High reconstruction
efficiency.
ProtoDUNE and
simulation
SP-FD-12 Cathode HV power
supply ripple
contribution to
system noise
< 100 e− Maximize live time; maintain
high S/N.
Engineering
calculation, in situ
measurement,
ProtoDUNE
SP-FD-13 Front-end peaking
time
1 µs Vertex resolution; optimized
for 5mm wire spacing.
ProtoDUNE and
simulation
SP-FD-14 Signal saturation
level
500,000 e−
(Adjustable so as to
see saturation in
less than 10% of
beam-produced
events)
Maintain calorimetric
performance for multi-proton
final state.
Simulation
SP-FD-15 LAr nitrogen
contamination
< 25 ppm Maintain 0.5 PE/MeV PDS
sensitivity required for
triggering proton decay near
cathode.
In situ
measurement
SP-FD-16 (downtime
requirement replaced
with 29 and 30)
SP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)
Detector damage prevention. ProtoDUNE
SP-FD-18 Cryogenic
monitoring devices
Constrain uncertainties on
detection efficiency, fiducial
volume.
ProtoDUNE
SP-FD-19 ADC sampling
frequency
∼ 2 MHz Match 1 µs shaping time. Nyquist
requirement and
design choice
SP-FD-20 Number of ADC bits 12 bits ADC noise contribution
negligible (low end); match
signal saturation specification
(high end).
Engineering
calculation and
design choice
SP-FD-21 Cold electronics
power consumption
< 50 mW/channel No bubbles in LAr to reduce
HV discharge risk.
Bench test
SP-FD-22 Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
SP-FD-23 Supernova trigger > 95 % efficiency
for a SNB
producing at least
60 interactions with
a neutrino energy
>10 MeV in 12 kt of
active detector mass
during the first 10
seconds of the burst.
> 95% efficiency for SNB
within 20 kpc
Simulation and
bench tests
SP-FD-24 Local electric fields < 30 kV/cm Maximize live time; maintain
high S/N.
ProtoDUNE
SP-FD-25 Non-FE noise
contributions
<< 1000 e− High S/N for high
reconstruction efficiency.
Engineering
calculation and
ProtoDUNE
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SP-FD-26 LAr impurity
contributions from
components
<< 30 ppt Maintain HV operating range
for high live time fraction.
ProtoDUNE
SP-FD-27 Introduced
radioactivity
less than that from
39Ar
Maintain low radiological
backgrounds for SNB
searches.
ProtoDUNE and
assays during
construction
SP-FD-28 Dead channels < 1 % Minimize the degradation in
physics performance over the
> 20-year detector operation.
ProtoDUNE and
bench tests
SP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in timely
fashion.
ProtoDUNE
SP-FD-30 Individual detector
module uptime
> 90%
(> 95%)
Meet physics goals in timely
fashion.
ProtoDUNE
Table A.7: APA specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-6 Gaps between APAs < 15 mm between
APAs on same
support beam;
< 30 mm between
APAs on different
support beams
Maintains fiducial volume.
Simplified contruction.
ProtoDUNE
SP-FD-7 Drift field uniformity
due to component
alignment
< 1% throughout
volume
Maintains APA, CPA, FC
orientation and shape.
ProtoDUNE
SP-FD-8 APA wire angles 0° for collection
wires, ± 35.7° for
induction wires
Minimize inter-APA dead
space.
Engineering
calculation
SP-FD-9 APA wire spacing 4.669mm for U,V;
4.790mm for X,G
Enables 100% efficient MIP
detection, 1.5 cm yz vertex
resolution.
Simulation
SP-FD-10 APA wire position
tolerance
± 0.5 mm Interplane electron
transparency; dE/dx, range,
and MCS calibration.
ProtoDUNE and
simulation
SP-APA-1 APA unit size 6.0m tall × 2.3m
wide
Maximum size allowed for
fabrication, transportation,
and installation.
ProtoDUNE-SP
SP-APA-2 Active area Maximize total
active area.
Maximize area for data
collection
ProtoDUNE-SP
SP-APA-3 Wire tension 6N ± 1N Prevent contact beween wires
and minimize break risk
ProtoDUNE-SP
SP-APA-4 Wire plane bias
voltages
The setup,
including boards,
must hold 150% of
max operating
voltage.
Headroom in case
adjustments needed
E-field simulation
sets wire bias
voltages.
ProtoDUNE-SP
confirms
performance.
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SP-APA-5 Frame planarity
(twist limit)
<5mm APA transparency. Ensures
wire plane spacing change of
<0.5 mm.
ProtoDUNE-SP
SP-APA-6 Missing/unreadable
channels
<1%, with a goal of
<0.5%
Reconstruction efficiency ProtoDUNE-SP
Table A.8: HV specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Lessens impacts of e−-Ar
recombination, e− lifetime,
e− diffusion and space
charge.
ProtoDUNE
SP-FD-11 Drift field uniformity
due to HVS
< 1 % throughout
volume
High reconstruction
efficiency.
ProtoDUNE and
simulation
SP-FD-12 Cathode HV power
supply ripple
contribution to
system noise
< 100 e− Maximize live time; maintain
high S/N.
Engineering
calculation, in situ
measurement,
ProtoDUNE
SP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)
Detector damage prevention. ProtoDUNE
SP-FD-24 Local electric fields < 30 kV/cm Maximize live time; maintain
high S/N.
ProtoDUNE
SP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in timely
fashion.
ProtoDUNE
SP-FD-30 Individual detector
module uptime
> 90%
(> 95%)
Meet physics goals in timely
fashion.
ProtoDUNE
SP-HV-1 Maximize power
supply stability
> 95 % uptime Collect data over long period
with high uptime.
ProtoDUNE
SP-HV-2 Provide redundancy
in all HV
connections.
Two-fold
(Four-fold)
Avoid interrupting data
collection or causing accesses
to the interior of the detector.
Assembly QC
Table A.9: TPC electronics specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-2 System noise < 1000 e− Provides >5:1 S/N on
induction planes for pattern
recognition and two-track
separation.
ProtoDUNE and
simulation
SP-FD-13 Front-end peaking
time
1 µs Vertex resolution; optimized
for 5mm wire spacing.
ProtoDUNE and
simulation
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SP-FD-14 Signal saturation
level
500,000 e−
(Adjustable so as to
see saturation in
less than 10% of
beam-produced
events)
Maintain calorimetric
performance for multi-proton
final state.
Simulation
SP-FD-19 ADC sampling
frequency
∼ 2 MHz Match 1 µs shaping time. Nyquist
requirement and
design choice
SP-FD-20 Number of ADC bits 12 bits ADC noise contribution
negligible (low end); match
signal saturation specification
(high end).
Engineering
calculation and
design choice
SP-FD-21 Cold electronics
power consumption
< 50 mW/channel No bubbles in LAr to reduce
HV discharge risk.
Bench test
SP-FD-25 Non-FE noise
contributions
<< 1000 e− High S/N for high
reconstruction efficiency.
Engineering
calculation and
ProtoDUNE
SP-FD-28 Dead channels < 1 % Minimize the degradation in
physics performance over the
> 20-year detector operation.
ProtoDUNE and
bench tests
SP-ELEC-1 Number of baselines
in the front-end
amplifier
2 Use a single type of amplifier
for both induction and
collection wires
ProtoDUNE
SP-ELEC-2 Gain of the front-end
amplifier
∼ 20 mV/fC
(Adjustable in the
range 5mV/fC to
25mV/fC)
The gain of the FE amplifier
is obtained from the
maximum charge to be
observed without saturation
and from the operating
voltage of the amplifier, that
depends on the technology
choice.
SP-ELEC-3 System
synchronization
50 ns
(10 ns)
The dispersion of the
sampling times on different
wires of the APA should be
much smaller than the
sampling time (500 ns) and
give a negligible contribution
to the hit resolution.
SP-ELEC-4 Number of channels
per front-end
motherboard
128 The total number of wires on
one side of an APA, 1,280,
must be an integer multiple of
the number of channels on
the FEMBs.
Design
SP-ELEC-5 Number of links
between the FEMB
and the WIB
4 at 1.28Gbps
(2 at 2.56Gbps)
Balance between reducing the
number of links and
reliability and power issues
when increasing the data
transmission speed.
ProtoDUNE,
Laboratory
measurements on
bit error rates
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SP-ELEC-6 Number of FEMBs
per WIB
4 The total number of FEMB
per WIB is a balance between
the complexity of the boards,
the mechanics inside the
WIEC, and the required
processing power of the
FPGA on the WIB.
ProtoDUNE,
Design
SP-ELEC-7 Data transmission
speed between the
WIB and the DAQ
backend
10Gbps Balance between cost and
reduction of the number of
optical fiber links for each
WIB.
ProtoDUNE,
Laboratory
measurements on
bit error rates
SP-ELEC-8 Maximum diameter
of conduit enclosing
the cold cables while
they are routed
through the APA
frame
6.35 cm (2.5") Avoid the need for further
changes to the APA frame
and for routing the cables
along the cryostat walls
Tests on APA
frame prototypes
Table A.10: PDS specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-3 Light yield > 20 PE/MeV
(avg),
> 0.5 PE/MeV
(min)
Gives PDS energy resolution
comparable to that of the
TPC for 5-7 MeV SN νs, and
allows tagging of > 99 % of
nucleon decay backgrounds
with light at all points in
detector.
Supernova and
nucleon decay
events in the FD
with full
simulation and
reconstruction.
SP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position
resolution for 10MeV SNB
candidate events for
instantaneous rate
< 1 m−3ms−1.
SP-FD-15 LAr nitrogen
contamination
< 25 ppm Maintain 0.5 PE/MeV PDS
sensitivity required for
triggering proton decay near
cathode.
In situ
measurement
SP-PDS-1 Clean assembly area Class 100,000 clean
assembly area
Demonstrated as satisfactory
in ProtoDUNE-SP, and is the
DUNE assembly area
standard.
ProtoDUNE-SP
and in Fermilab
materials test stand
SP-PDS-2 Spatial localization
in y-z plane
< 2.5 m Enables accurate matching of
PD and TPC signals.
SNB neutrino and
NDK simulation in
the FD
SP-PDS-3 Environmental light
exposure
No exposure to
sunlight. All other
unfiltered sources:
< 30 minutes
integrated across all
exposures
Shown to prevent damage to
WLS coatings due to UV.
Studies in
ProtoDUNE-SP,
and at IU
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SP-PDS-4 Environmental
humidity limit
< 50 % RH at 70 °F Demonstrated to prevent
damage to WLS coatings due
to humidity.
PD optical coating
studies
SP-PDS-5 Light-tight cryostat Cryostat light leaks
responsible for
< 10 % of data
transferred from
PDS to DAQ
Minimizing false triggers due
to cryostat light leaks helps
limit the data transfer rate to
DAQ.
ProtoDUNE-SP
and ICEBERG
SP-PDS-7 Mechanical
deflection (static)
< 5 mm Minimize motion of PD
modules inside the APA (due
to static and dynamic loads)
to avoid damaging APA.
PD FEA,
ProtoDUNE-SP,
ICEBERG; Ash
River integration
tests and CERN
pre-production
integration tests
pending
SP-PDS-8 Clearance for
installation through
APA side tubes
> 1 mm Maintain required clearance
to allow PD insertion into
APA following wire
wrapping.
PD FEA,
ProtoDUNE-SP,
ICEBERG; Ash
River integration
tests and CERN
pre-production
integration tests
pending
SP-PDS-9 No mechanical
interference with
APA, SP-CE and
SP-HV detector
elements (clearance)
> 1 mm PD mounting and securing
element tolerances must
prevent interference with
APA and CE cable bundles.
ICEBERG, Ash
River integration
tests, and the
CERN
pre-production
integration tests
SP-PDS-10 APA intrusion limit
for PD cable routing
< 6 mm PD modules must install into
APA frames following wire
wrapping. PD modules must
not occlude APA side tubes.
ICEBERG, Ash
River integration
tests, and the
CERN
pre-production
integration tests
SP-PDS-11 PD cabling cannot
limit upper-lower
APA junction gap
0mm separation
mechanically
allowed
PD cable connections must
not limit the minimum upper
and lower APA separation.
ICEBERG, Ash
River integration
tests, and the
CERN
pre-production
integration tests
SP-PDS-12 Maintain PD-APA
clearance at LAr
temperature
> 0.5 mm PD mounting frame and cable
harness must accommodate
thermal contraction of itself
and APA frame.
Thermal
modeling,
ProtoDUNE,
ICEBERG, CERN
pre-production
integration tests
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SP-PDS-13 Data transfer rate
from SP-PD to DAQ
< 8 Gbps PD data transfer must not
exceed DAQ data throughput
capability.
Maximum
bandwidth out of
the PD electronics
is 80Mbps
SP-PDS-14 Signal-to-noise in
SP-PD
> 4 Keep data rate within
electronics bandwidth limits.
ProtoDUNE-SP,
ICEBERG and
ProtoDUNE-SP-2
SP-PDS-15 Dark noise rate in
SP-PD
< 1 kHz Keep data rate within
electronics bandwidth limits.
Pre-production
photosensor
testing,
ProtoDUNE-SP,
ICEBERG and
ProtoDUNE-SP-2
SP-PDS-16 Dynamic Range in
SP-PD
< 20 % Keep the rate of saturating
channels low enough for
effective mitigation.
Pre-production
photosensor
testing,
ProtoDUNE-SP,
ICEBERG and
ProtoDUNE-SP-2
Table A.11: Calibration specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Lessens impacts of e−-Ar
recombination, e− lifetime,
e− diffusion and space
charge.
ProtoDUNE
SP-FD-2 System noise < 1000 e− Provides >5:1 S/N on
induction planes for pattern
recognition and two-track
separation.
ProtoDUNE and
simulation
SP-FD-5 Liquid argon purity < 100 ppt
(< 30 ppt)
Provides >5:1 S/N on
induction planes for pattern
recognition and two-track
separation.
Purity monitors
and cosmic ray
tracks
SP-FD-7 Drift field uniformity
due to component
alignment
< 1% throughout
volume
Maintains APA, CPA, FC
orientation and shape.
ProtoDUNE
SP-FD-9 APA wire spacing 4.669mm for U,V;
4.790mm for X,G
Enables 100% efficient MIP
detection, 1.5 cm yz vertex
resolution.
Simulation
SP-FD-11 Drift field uniformity
due to HVS
< 1 % throughout
volume
High reconstruction
efficiency.
ProtoDUNE and
simulation
SP-FD-13 Front-end peaking
time
1 µs Vertex resolution; optimized
for 5mm wire spacing.
ProtoDUNE and
simulation
SP-FD-22 Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
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SP-FD-23 Supernova trigger > 95 % efficiency
for a SNB
producing at least
60 interactions with
a neutrino energy
>10 MeV in 12 kt of
active detector mass
during the first 10
seconds of the burst.
> 95% efficiency for SNB
within 20 kpc
Simulation and
bench tests
SP-FD-24 Local electric fields < 30 kV/cm Maximize live time; maintain
high S/N.
ProtoDUNE
SP-FD-25 Non-FE noise
contributions
<< 1000 e− High S/N for high
reconstruction efficiency.
Engineering
calculation and
ProtoDUNE
SP-FD-26 LAr impurity
contributions from
components
<< 30 ppt Maintain HV operating range
for high live time fraction.
ProtoDUNE
SP-FD-27 Introduced
radioactivity
less than that from
39Ar
Maintain low radiological
backgrounds for SNB
searches.
ProtoDUNE and
assays during
construction
SP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in timely
fashion.
ProtoDUNE
SP-FD-30 Individual detector
module uptime
> 90%
(> 95%)
Meet physics goals in timely
fashion.
ProtoDUNE
SP-CALIB-1 Ionization laser E
field measurement
precision
1 % E field affects energy and
position measurements.
ProtoDUNE and
external
experiments.
SP-CALIB-2 Ionization laser E
field measurement
coverage
> 75 %
(100 %)
Allowable size of the
uncovered detector regions is
set by the highest reasonably
expected field distortions,
4%.
ProtoDUNE
SP-CALIB-3 Ionization laser E
field measurement
granularity
30 × 30 × 30 cm3
(10 × 10 × 10 cm3)
Minimum measurable region
is set by the maximum
expected distortion and
position reconstruction
requirements.
ProtoDUNE
SP-CALIB-4 Laser beam location
precision
0.5 mrad
(< 0.5 mrad)
The necessary spatial
precision does not need to be
smaller than the APA wire
gap.
ProtoDUNE
SP-CALIB-5 Neutron source
coverage
> 75 %
(100 %)
Set by the energy resolution
requirements at low energy.
Simulations
SP-CALIB-6 Ionization laser data
volume per year (per
10 kt)
> 184 TB/yr/10kt
(> 368 TB/yr/10kt)
The laser data volume must
allow the needed coverage
and granularity.
ProtoDUNE and
simulations
SP-CALIB-7 Neutron source data
volume per year (per
10 kt)
> 144 TB/yr/10kt
(> 288 TB/yr/10kt)
The pulsed neutron system
must allow the needed
coverage and granularity.
Simulations
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Table A.12: DAQ specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-22 Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
SP-FD-23 Supernova trigger > 95 % efficiency
for a SNB
producing at least
60 interactions with
a neutrino energy
>10 MeV in 12 kt of
active detector mass
during the first 10
seconds of the burst.
> 95% efficiency for SNB
within 20 kpc
Simulation and
bench tests
SP-DAQ-1 DAQ readout
throughput: The
DAQ shall be able to
accept the
continuous data
stream from the TPC
and Photon detectors.
1.5 TB/s per single
phase detector
module
Specification from TPC and
PDS electronics
Modular test on
ProtoDUNE;
overall throughput
scales linearly with
number of APAs
SP-DAQ-2 DAQ storage
throughput: The
DAQ shall be able to
store selected data at
an average
throughput of 10
Gb/s, with temporary
peak throughput of
100 Gb/s.
10 Gb/s average
storage throughput;
100 Gb/s peak
temporary storage
throughput per
single phase
detector module
Average throughput estimated
from physics and calibration
requirements; peak
throughput allowing for fast
storage of SNB data (∼ 104
seconds to store 120 TB of
data).
ProtoDUNE
demonstrated
steady storage at ∼
40 Gb/s for a
storage volume of
700 TB.
Laboratory tests
will allow to
demonstrate the
performance
reach.
SP-DAQ-3 DAQ readout
window: The DAQ
shall support storing
triggered data of one
or more APAs with a
variable size readout
window, from few µs
(calibration) to 100 s
(SNB), with a typical
readout window for
triggered interactions
of 5.4 ms.
10 µs < readout
window < 100 s
Storage of the complete
dataset for up to 100 s is
required by the SNB physics
studies; the typical readout
window of 5.4 ms is defined
by the drift time in the
detector; calibration triggers
can be configured to readout
data much shorter time
intervals.
Implementation
techniques to be
validated on the
ProtoDUNE setup
and in test labs.
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SP-DAQ-4 Calibration trigger:
The DAQ shall
provide the means to
distribute
time-synchronous
commands to the
calibration systems,
in order to fire them,
at a configurable rate
and sequence and at
configurable
intervals in time.
Those commands
may be distributed
during physics data
taking or during
special calibration
data taking sessions.
The DAQ shall
trigger and acquire
data at a fixed,
configurable interval
after the distribution
of the commands, in
order to capture the
response of the
detector to
calibration stimuli.
Calibration is essential to
attain required detector
performance comprehension.
Techniques for
doing this have
been run
successfully in
MicroBooNE and
ProtoDUNE.
SP-DAQ-5 Data record:
Corresponding to
every trigger, the
DAQ shall form a
data record to be
transferred to offline
together with the
metadata necessary
for validation and
processing.
Needed for offline analysis. Common
experimental
practice.
SP-DAQ-6 Data verification:
The DAQ shall check
integrity of data at
every data transfer
step. It shall only
delete data from the
local storage after
confirmation that
data have been
correctly recorded to
permanent storage.
Data integrity checking is
fundamental to ensure data
quality.
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SP-DAQ-7 High-energy Trigger:
The DAQ shall
trigger and acquire
data on visible
energy deposition
>100 MeV. Data
acquisition may be
limited to the area in
which activity was
detected.
>100MeV Driven by DUNE physics
mission.
Physics TDR. 100
MeV is an
achievable
parameter; lower
thresholds are
possible.
SP-DAQ-8 Low-energy Trigger:
The DAQ shall
trigger and acquire
data on visible
energy deposition >
10 MeV of single
neutrino interactions.
Those triggers will
normally be fired
using a pre-scaling
factor, in order to
limit the data
volume.
>10MeV Driven by DUNE physics
mission.
Physics TDR. 10
MeV is an
achievable
parameter; lower
thresholds are
possible.
SP-DAQ-9 DAQ deadtime:
While taking data
within the agreed
conditions, the DAQ
shall be able to
trigger and acquire
data without
introducing any
deadtime.
Driven by DUNE physics
mission.
Zero deadtime is
an achievable
inter-event
deadtime but a
small deadtime
would not
significantly
compromise
physics sensitivity.
Table A.13: CISC specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-FD-5 Liquid argon purity < 100 ppt
(< 30 ppt)
Provides >5:1 S/N on
induction planes for pattern
recognition and two-track
separation.
Purity monitors
and cosmic ray
tracks
SP-FD-15 LAr nitrogen
contamination
< 25 ppm Maintain 0.5 PE/MeV PDS
sensitivity required for
triggering proton decay near
cathode.
In situ
measurement
SP-FD-18 Cryogenic
monitoring devices
Constrain uncertainties on
detection efficiency, fiducial
volume.
ProtoDUNE
SP-FD-25 Non-FE noise
contributions
<< 1000 e− High S/N for high
reconstruction efficiency.
Engineering
calculation and
ProtoDUNE
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SP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in timely
fashion.
ProtoDUNE
SP-FD-30 Individual detector
module uptime
> 90%
(> 95%)
Meet physics goals in timely
fashion.
ProtoDUNE
SP-CISC-1 Noise from
Instrumentation
devices
<< 1000 e− Max noise for 5:1 S/N for a
MIP passing near cathode;
per SBND and DUNE CE
ProtoDUNE
SP-CISC-2 Max. E field near
instrumentation
devices
< 30 kV/cm
(< 15 kV/cm)
Significantly lower than max
field of 30 kV/cm per DUNE
HV
3D electrostatic
simulation
SP-CISC-3 Precision in electron
lifetime
< 1.4%
(< 1%)
Required for accurate charge
reconstruction per DUNE-FD
Task Force report.
ProtoDUNE-SP
and CITF
SP-CISC-4 Range in electron
lifetime
0.04ms to 10ms in
cryostat, 0.04ms to
30ms inline
Slightly beyond best values
observed so far in other
detectors.
ProtoDUNE-SP
and CITF
SP-CISC-11 Precision:
temperature
reproducibility
< 5 mK
(2mK)
Enables validation of CFD
models, which predicts
gradients below 15 mK
ProtoDUNE-SP
and CITF
SP-CISC-14 Temperature stability < 2 mK at all
places and times
(Match precision
requirement at all
places, at all times)
Measure the temp map with
sufficient precision during the
entire duration
ProtoDUNE-SP
SP-CISC-27 Cold camera
coverage
> 80% of HV
surfaces
(100%)
Enable detailed inspection of
issues near HV surfaces.
Calculated from
location, validated
in prototypes.
SP-CISC-51 Slow control alarm
rate
< 150/day
(< 50/day)
Alarm rate low enough to
allow response to every
alarm.
Detector module;
depends on
experimental
conditions
SP-CISC-52 Total No. of
variables
> 150,000
(150,000 to
200,000)
Scaled from ProtoDUNE-SP ProtoDUNE-SP
and CITF
SP-CISC-54 Archiving rate 0.02Hz
(Broad range 1Hz
to 1 per few min.)
Archiving rate different for
each variable, optimized to
store important information
ProtoDUNE-SP
Table A.14: Installation specifications.
Label Description Specification
(Goal)
Rationale Validation
SP-INST-1 Compliance with the
SURF Material
Handling
Specification for all
material transported
underground
SURF Material
Handling
Specification
Loads must fit in the shaft be
lifted safely.
Visual and
documentation
check
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SP-INST-2 Coordination of
shipments with
CMGC; DUNE to
schedule use of Ross
Shaft
2 wk notice to
CMGC
Both DUNE and CMGC need
to use Ross Shaft
Deliveries will be
rejected
SP-INST-3 Maintain materials
buffer at logistics
facility in SD
> 1 month Prevent schedule delays in
case of shipping or customs
delays
Documentatation
and progress
reporting
SP-INST-4 APA stroage at
logistics facility in
SD
700 m2 Store APAs during lag
between production and
installation
Agree upon space
needs
SP-INST-5 Installation
cleanroom
Specificaiton
ISO 8 Reduce dust (contains U/Th)
to prevent induced
radiological background in
detector
Monitor air purity
SP-INST-6 UV filter in
installation
cleanrooms for PDS
sensor protection
filter < 400 nm for
> 2 wk exp;
< 520 nm all else
Prevent damage to PD
coatings
Visual or
spectrographic
inspection
A.4.2 Dual-phase
Table A.15: Specifications for DP-FD.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of
e−-Ar recombination,
e− lifetime, e−
diffusion and space
charge.
ProtoDUNE
DP-FD-2 System noise < 1000 e− Studies suggest that a
minimum of 5:1 S/N on
individual strip
measurements allows
for sufficient
reconstruction
performance.
ProtoDUNE and
simulation
DP-FD-3 Light yield > 1 PE/MeV (at
anode),
> 5 PE/MeV (avg
over active volume)
Enable drift position
determination of NDK
candidates. Enable PD
system-based triggering
on galactic SNBs.
Full sim/reco of
NDK, SNB ν and
radiological
events.
DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position
resolution for 10MeV
SNB candidate events
for instantaneous rate
< 1 m−3ms−1.
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DP-FD-5 Liquid argon purity > 5ms Directly impacts the
number of electrons
received at the CRP
collection strips and
hence the S/N.
Purity monitors
and cosmic ray
tracks
DP-FD-6 Gaps between CRPs < 30 mm between
adjacent CRPs
Required for CRP
positioning and
shrinkage. Simplified
contruction.
ProtoDUNE
DP-FD-7 Drift field uniformity
due to component
alignment
< 1% throughout
volume
Maintains TPC and FC
orientation and shape.
ProtoDUNE
DP-FD-8 CRP effective gain 6 Yields S/N of 20 for 6
m drift and 34.6 for 3 m
(for E 250 V/cm and 5
ms e lifetime). For 7
ms electron lifetime
yields S/N of 12.5 for
12 m drift, 27.3 for 6
m, and 40.5 for 3 m.
DP-FD-9 CRP strips spacing < 4.7 mm Enables 100% efficient
MIP detection, 1.5 cm
yz vertex resolution.
Simulation
DP-FD-10 CRP planarity ± 0.5 mm Guarantee the
uniformity of the
extraction field and the
immersion of the
extraction grid.
ProtoDUNE and
simulation
DP-FD-11 Drift field uniformity
due to HVS
< 1 % throughout
volume
High reconstruction
efficiency.
ProtoDUNE and
simulation
DP-FD-12 Cathode HV power
supply ripple
contribution to
system noise
< 100 e− Maximize live time;
maintain high S/N.
Engineering
calculation, in situ
measurement,
ProtoDUNE
DP-FD-13 Front-end peaking
time
1 µs
(1 µs achieved in
current design)
Vertex resolution; 1 us
matches 3mm pitch and
DP S/N ratio.
ProtoDUNE and
simulation
DP-FD-14 Signal saturation
level
7,500,000 electrons Maintain calorimetric
performance for
multi-proton final state;
takes into account an
effective CRP gain of
20 in the DP signal
dynamics.
Simulation
DP-FD-15 LAr nitrogen
contamination
< 3 ppm Higher contaminations
signifcantly affect the
no. of photons that
reach the PMT.
In situ
measurement
DP-FD-16 (downtime
requirement replaced
with 29 and 30)
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DP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)
Detector damage
prevention.
ProtoDUNE
DP-FD-18 Cryogenic
monitoring devices
Constrain uncertainties
on detection efficiency,
fiducial volume.
ProtoDUNE
DP-FD-19 ADC sampling
frequency
∼ 2.5 MHz Match 1 µs shaping
time.
Nyquist
requirement and
design choice
DP-FD-20 Number of ADC bits 12 bits ADC noise
contribution negligible
(low end); match signal
saturation specification
(high end).
Engineering
calculation and
design choice
DP-FD-21 TPC analog cold FE
electronics power
consumption
< 50 mW/channel No bubbles in LAr to
reduce HV discharge
risk.
Bench test
DP-FD-22 Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
DP-FD-23 Supernova trigger > 95 % efficiency
for a SNB
producing at least
60 interactions with
a neutrino energy
>10 MeV in 12 kt of
active detector mass
during the first 10
seconds of the burst.
> 95% efficiency for
SNB within 100 kpc
Simulation and
bench tests
DP-FD-24 Local electric fields < 30 kV/cm Maximize live time;
maintain high S/N.
ProtoDUNE
DP-FD-25 Non-FE noise
contributions
<< 1000 e− High S/N for high
reconstruction
efficiency.
Engineering
calculation and
ProtoDUNE
DP-FD-26 LAr impurity
contributions from
components
<< 30 ppt ProtoDUNE
DP-FD-27 Introduced
radioactivity
less than that from
39Ar
Maintain low
radiological
backgrounds for SNB
searches.
ProtoDUNE and
assays during
construction
DP-FD-28 Dead channels < 1 % Contingency for
possible efficiency loss
for > 20 year operation.
All DP electronics are
accessible.
ProtoDUNE
DP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in
timely fashion.
ProtoDUNE
DP-FD-30 Individual detector
module uptime
> 90%
(> 95%)
Meet physics goals in
timely fashion.
ProtoDUNE
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Table A.16: DP CRP specifications.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of e−-Ar
recombination, e− lifetime,
e− diffusion and space
charge.
ProtoDUNE
DP-FD-2 System noise < 1000 e− Studies suggest that a
minimum of 5:1 S/N on
individual strip
measurements allows for
sufficient reconstruction
performance.
ProtoDUNE and
simulation
DP-FD-3 Light yield > 1 PE/MeV (at
anode),
> 5 PE/MeV (avg
over active volume)
Enable drift position
determination of NDK
candidates. Enable PD
system-based triggering on
galactic SNBs.
Full sim/reco of
NDK, SNB ν and
radiological
events.
DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position
resolution for 10MeV SNB
candidate events for
instantaneous rate
< 1 m−3ms−1.
DP-FD-5 Liquid argon purity > 5ms Directly impacts the number
of electrons received at the
CRP collection strips and
hence the S/N.
Purity monitors
and cosmic ray
tracks
DP-FD-6 Gaps between CRPs < 30 mm between
adjacent CRPs
Required for CRP positioning
and shrinkage. Simplified
contruction.
ProtoDUNE
DP-FD-8 CRP effective gain 6 Yields S/N of 20 for 6 m drift
and 34.6 for 3 m (for E 250
V/cm and 5 ms e lifetime).
For 7 ms electron lifetime
yields S/N of 12.5 for 12 m
drift, 27.3 for 6 m, and 40.5
for 3 m.
DP-FD-9 CRP strips spacing < 4.7 mm Enables 100% efficient MIP
detection, 1.5 cm yz vertex
resolution.
Simulation
DP-FD-10 CRP planarity ± 0.5 mm Guarantee the uniformity of
the extraction field and the
immersion of the extraction
grid.
ProtoDUNE and
simulation
DP-CRP-1 CRP vertical
positioning precision
< 1 mm The extraction grid must
remain below the liquid argon
surface
Obtained by
design
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Table A.17: DP HV specifications.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of e−-Ar
recombination, e− lifetime,
e− diffusion and space
charge.
ProtoDUNE
DP-FD-11 Drift field uniformity
due to HVS
< 1 % throughout
volume
High reconstruction
efficiency.
ProtoDUNE and
simulation
DP-FD-12 Cathode HV power
supply ripple
contribution to
system noise
< 100 e− Maximize live time; maintain
high S/N.
Engineering
calculation, in situ
measurement,
ProtoDUNE
DP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)
Detector damage prevention. ProtoDUNE
DP-FD-24 Local electric fields < 30 kV/cm Maximize live time; maintain
high S/N.
ProtoDUNE
DP-HV-1 Provide redundancy
in HV distribution
> 2 HVDB chain
(12 HVDB chains)
Ensure the HV connections to
the detector
ProtoDUNE and
calculations
Table A.18: DP TPC electronics specifications.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-2 System noise < 1000 e− Studies suggest that a
minimum of 5:1 S/N on
individual strip
measurements allows for
sufficient reconstruction
performance.
ProtoDUNE and
simulation
DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position
resolution for 10MeV SNB
candidate events for
instantaneous rate
< 1 m−3ms−1.
DP-FD-13 Front-end peaking
time
1 µs
(1 µs achieved in
current design)
Vertex resolution; 1 us
matches 3mm pitch and DP
S/N ratio.
ProtoDUNE and
simulation
DP-FD-14 Signal saturation
level
7,500,000 electrons Maintain calorimetric
performance for multi-proton
final state; takes into account
an effective CRP gain of 20 in
the DP signal dynamics.
Simulation
DP-FD-19 ADC sampling
frequency
∼ 2.5 MHz Match 1 µs shaping time. Nyquist
requirement and
design choice
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DP-FD-20 Number of ADC bits 12 bits ADC noise contribution
negligible (low end); match
signal saturation specification
(high end).
Engineering
calculation and
design choice
DP-FD-21 TPC analog cold FE
electronics power
consumption
< 50 mW/channel No bubbles in LAr to reduce
HV discharge risk.
Bench test
Table A.19: DP PDS specifications.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-3 Light yield > 1 PE/MeV (at
anode),
> 5 PE/MeV (avg
over active volume)
Enable drift position
determination of NDK
candidates. Enable PD
system-based triggering on
galactic SNBs.
Full sim/reco of
NDK, SNB ν and
radiological
events.
DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position
resolution for 10MeV SNB
candidate events for
instantaneous rate
< 1 m−3ms−1.
DP-FD-15 LAr nitrogen
contamination
< 3 ppm Higher contaminations
signifcantly affect the no. of
photons that reach the PMT.
In situ
measurement
DP-PDS-1 Relative timing
accuracy among hits
< 100 nsRMS Enable effective clustering of
PMT signals based on relative
hit timing information.
Full sim/reco of
NDK, SNB ν and
radiological
events.
DP-PDS-2 Hit signal-to-noise
ratio
> 5 Efficiently reconstruct
single-photoelectron hits
while rate of electronics noise
hits remains manageable.
Single-
photoelectron and
baseline noise
RMS
measurements in
3×1×1 prototype.
DP-PDS-3 PMT dark count rate < 100 kHz Avoid effects on clustering
algorithm and PD
system-based calorimetry.
Characterization
of PMTs at cryo
temps prior to
installation.
DP-PDS-4 Analog range per
channel
>
100 PE/(ch × 6ns)
Minimize hit saturation for
scintillation-based
calorimetry over 6 ns prompt
light period, esp. for beam
events.
Full sim/reco of
beam ν
interactions.
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Table A.20: DP calibration specifications.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of
e−-Ar recombination,
e− lifetime, e−
diffusion and space
charge.
ProtoDUNE
DP-FD-2 System noise < 1000 e− Studies suggest that a
minimum of 5:1 S/N on
individual strip
measurements allows
for sufficient
reconstruction
performance.
ProtoDUNE and
simulation
DP-FD-5 Liquid argon purity > 5ms Directly impacts the
number of electrons
received at the CRP
collection strips and
hence the S/N.
Purity monitors
and cosmic ray
tracks
DP-FD-7 Drift field uniformity
due to component
alignment
< 1% throughout
volume
Maintains TPC and FC
orientation and shape.
ProtoDUNE
DP-FD-9 CRP strips spacing < 4.7 mm Enables 100% efficient
MIP detection, 1.5 cm
yz vertex resolution.
Simulation
DP-FD-11 Drift field uniformity
due to HVS
< 1 % throughout
volume
High reconstruction
efficiency.
ProtoDUNE and
simulation
DP-FD-13 Front-end peaking
time
1 µs
(1 µs achieved in current
design)
Vertex resolution; 1 us
matches 3mm pitch and
DP S/N ratio.
ProtoDUNE and
simulation
DP-FD-22 Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
DP-FD-23 Supernova trigger > 95 % efficiency for a
SNB producing at least
60 interactions with a
neutrino energy >10
MeV in 12 kt of active
detector mass during the
first 10 seconds of the
burst.
> 95% efficiency for
SNB within 100 kpc
Simulation and
bench tests
DP-FD-24 Local electric fields < 30 kV/cm Maximize live time;
maintain high S/N.
ProtoDUNE
DP-FD-25 Non-FE noise
contributions
<< 1000 e− High S/N for high
reconstruction
efficiency.
Engineering
calculation and
ProtoDUNE
DP-FD-26 LAr impurity
contributions from
components
<< 30 ppt ProtoDUNE
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DP-FD-27 Introduced
radioactivity
less than that from 39Ar Maintain low
radiological
backgrounds for SNB
searches.
ProtoDUNE and
assays during
construction
DP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in
timely fashion.
ProtoDUNE
DP-FD-30 Individual detector
module uptime
> 90%
(> 95%)
Meet physics goals in
timely fashion.
ProtoDUNE
DP-CALIB-1 Ionization laser E
field measurement
precision
1% E field affects energy
and position
measurements.
ProtoDUNE and
external
experiments.
DP-CALIB-2 Ionization laser E
field measurement
coverage
> 93 %
(100%)
Allowable size of the
uncovered detector
regions is set by the
highest reasonably
expected field
distortions, 15%.
ProtoDUNE
DP-CALIB-3 Ionization laser E
field measurement
granularity
10 cm × 10 cm × 10 cm
(10 cm × 10 cm × 10 cm)
Minimum measurable
region is set by the
maximum expected
distortion and position
reconstruction
requirements.
ProtoDUNE
DP-CALIB-4 Laser beam position
precision
0.5mrad
(< 0.5 mrad)
The necessary spatial
precision does not need
to be smaller than the
CRP strip spacing.
ProtoDUNE
DP-CALIB-5 Neutron source
coverage
> 75 %
(100%)
Set by the energy
resolution requirements
at low energy.
Simulations
DP-CALIB-6 Ionization laser DAQ
rate per year (per 10
kt)
> 37 TB/yr/10kt
(> 74 TB/yr/10kt)
The laser data volume
must allow the needed
coverage and
granularity.
ProtoDUNE and
simulations
DP-CALIB-7 Neutron source DAQ
rate per year (per 10
kt)
> 170 TB/yr/10kt
(> 340 TB/yr/10kt)
The pulsed neutron
system must allow the
needed coverage and
granularity.
Simulations
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Table A.21: DP DAQ specifications.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-22 Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
DP-FD-23 Supernova trigger > 95 % efficiency
for a SNB
producing at least
60 interactions with
a neutrino energy
>10 MeV in 12 kt of
active detector mass
during the first 10
seconds of the burst.
> 95% efficiency for SNB
within 100 kpc
Simulation and
bench tests
DP-DAQ-1 DAQ readout
throughput: The
DAQ shall be able to
accept the
continuous,
compressed data
stream from the TPC
and Photon detectors.
65GB/s per dual
phase detector
module
Specification from TPC and
PDS electronics
Modular test on
test bench; overall
throughput scales
linearly with the
number of
electronics crates.
DP-DAQ-2 DAQ storage
throughput: The
DAQ shall be able to
store selected data at
an average
throughput of 2 Gb/s,
with temporary peak
throughput of 100
Gb/s.
2GB/s average
storage throughput;
100GB/s peak
temporary storage
throughput per dual
phase detector
module
Average throughput estimated
from physics and calibration
requirements; peak
throughput allowing for fast
storage of SNB data.
ProtoDUNE
demonstrated
steady storage at ∼
40 Gb/s for a
storage volume of
700 TB.
Laboratory tests
will allow to
demonstrate the
performance
reach.
DP-DAQ-3 DAQ readout
window: The DAQ
shall support storing
triggered data of one
or more CRPs with a
variable size readout
window, from few µs
(calibration) to 100 s
(SNB), with a typical
readout window for
triggered interactions
of 7.5 ms.
10 µs < readout
window < 100 s
Storage of the complete
dataset for up to 100 s is
required by the SNB physics
studies; the typical readout
window of 7.5ms is defined
by the drift time in the
detector; calibration triggers
can be configured to readout
data much shorter time
intervals.
Implementation
techniques to be
validated on the
ProtoDUNE setup
and in test labs.
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DP-DAQ-4 Calibration trigger:
The DAQ shall
provide the means to
distribute
time-synchronous
commands to the
calibration systems,
in order to fire them,
at a configurable rate
and sequence and at
configurable
intervals in time.
Those commands
may be distributed
during physics data
taking or during
special calibration
data taking sessions.
The DAQ shall
trigger and acquire
data at a fixed,
configurable interval
after the distribution
of the commands, in
order to capture the
response of the
detector to
calibration stimuli.
Calibration is essential to
attain required detector
performance comprehension.
Techniques for
doing this have
been run
successfully in
MicroBooNE and
ProtoDUNE.
DP-DAQ-5 Data record:
Corresponding to
every trigger, the
DAQ shall form a
data record to be
transferred to offline
together with the
metadata necessary
for validation and
processing.
Needed for offline analysis. Common
experimental
practice.
DP-DAQ-6 Data verification:
The DAQ shall check
integrity of data at
every data transfer
step. It shall only
delete data from the
local storage after
confirmation that
data have been
correctly recorded to
permanent storage.
Data integrity checking is
fundamental to ensure data
quality.
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DP-DAQ-7 High-energy Trigger:
The DAQ shall
trigger and acquire
data on visible
energy deposition
> 100MeV. Data
acquisition may be
limited to the area in
which activity was
detected.
> 100MeV Driven by DUNE physics
mission.
Physics TDR.
100MeV is an
achievable
parameter; lower
thresholds are
possible.
DP-DAQ-8 Low-energy Trigger:
The DAQ shall
trigger and acquire
data on visible
energy deposition
> 10MeV of single
neutrino interactions.
Those triggers will
normally be fired
using a pre-scaling
factor, in order to
limit the data
volume.
> 10MeV Driven by DUNE physics
mission.
Physics TDR.
10MeV is an
achievable
parameter; lower
thresholds are
possible.
DP-DAQ-9 DAQ deadtime:
While taking data
within the agreed
conditions, the DAQ
shall be able to
trigger and acquire
data without
introducing any
deadtime.
Driven by DUNE physics
mission.
Zero deadtime is
an achievable
inter-event
deadtime but a
small deadtime
would not
significantly
compromise
physics sensitivity.
Table A.22: DP CISC specifications.
Label Description Specification
(Goal)
Rationale Validation
DP-FD-5 Liquid argon purity > 5ms Directly impacts the number
of electrons received at the
CRP collection strips and
hence the S/N.
Purity monitors
and cosmic ray
tracks
DP-FD-15 LAr nitrogen
contamination
< 3 ppm Higher contaminations
signifcantly affect the no. of
photons that reach the PMT.
In situ
measurement
DP-FD-18 Cryogenic
monitoring devices
Constrain uncertainties on
detection efficiency, fiducial
volume.
ProtoDUNE
DP-FD-25 Non-FE noise
contributions
<< 1000 e− High S/N for high
reconstruction efficiency.
Engineering
calculation and
ProtoDUNE
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DP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in timely
fashion.
ProtoDUNE
DP-FD-30 Individual detector
module uptime
> 90%
(> 95%)
Meet physics goals in timely
fashion.
ProtoDUNE
DP-CISC-1 Noise from
Instrumentation
devices
<< 1000 e− Max noise for 5:1 S/N for a
MIP passing near cathode;
per SBND and DUNE CE
ProtoDUNE
DP-CISC-2 Max. E field near
instrumentation
devices
< 30 kV/cm
(< 15 kV/cm)
Significantly lower than max
field of 30 kV/cm per DUNE
HV
3D electrostatic
simulation
DP-CISC-3 Precision in electron
lifetime
< 2.3%
(< 1%)
Required to accurately
reconstruct charge per
DUNE-FD Task Force report.
ProtoDUNE and
CITF
DP-CISC-4 Range in electron
lifetime
0.04ms to 10ms in
cryostat, 0.04ms to
30ms inline
Slightly more than best
values so far observed in
other detectors.
ProtoDUNE and
CITF
DP-CISC-11 Precision:
temperature
reproducibility
< 5 mK
(2mK)
Allows validating CFD
models that predict gradients
less than 15 mK.
ProtoDUNE and
CITF
DP-CISC-14 Temperature stability < 2 mK at all
places and times
(Match precision
requirement at all
places, at all times)
Measures temperature map
with sufficient precision for
the duration of thermometer
operations.
ProtoDUNE
DP-CISC-27 Cold camera
coverage
> 80% of HV
surfaces
(100%)
Enables detailed inspection
of issues near HV surfaces.
Calculated from
location, validated
in prototypes.
DP-CISC-51 Slow control alarm
rate
< 150/day
(< 50/day)
Keeps rate low enough to
allow response to every
alarm.
Detector module;
depends on
experimental
conditions
DP-CISC-52 Total No. of
variables
> 150,000
(150,000 to
200,000)
Scaled from ProtoDUNE ProtoDUNE and
CITF
DP-CISC-54 Archiving rate 0.02Hz
(Broad range 1Hz
to 1 per few min.)
Archiving rate differs by
variable, optimized to store
important information
ProtoDUNE
A.5 Risks
DUNE initiated a risk registry in 2018 (available in DocDB 6443 [70]). This document includes
consortium risks and technical coordination risks. It includes a summary of the most significant
overall DUNE risks. This registry has been updated for the TDR and the full listing can be found
in appendix A.6.We expect to update it approximately yearly. The previous update occurred in
early 2018 before ProtoDUNE was completed and the most recent update is for the TDR. Another
update is planned for 2020. LBNF and DUNE-U.S. would like DUNE to update and expand this
risk register to allow a Monte Carlo (MC) analysis of cost and schedule risks to the U.S. project
resulting from international DUNE risks. This request is under consideration as it may be useful
for other national projects as well. Successfully operating ProtoDUNE retired many DUNE risks in
– 139 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Appendix A. Project document summary
DUNE. This includes most risks associated with the technical design, production processes, QA,
integration, and installation. Residual risks remain relating to design and production modifications
associated with scaling to DUNE, mitigations to known installation and performance issues in
ProtoDUNE, underground installation at SURF, and organizational growth.
The highest technical risks include development of a system to deliver 600 kV to the DP
cathode; general delivery of the required HV; cathode and FC discharge to the cryostat membrane;
noise levels, particularly for the CE; number of dead channels; lifetime of components surpassing
20 years; QC of all components; verification of improved LEM performance; verification of new
cold ADC and COLDATA performance; argon purity; electron drift lifetime; photoelectron light
yield; incomplete calibration plan; and incomplete connection of design to physics. Other significant
risks include insufficient funding, optimistic production schedules, incomplete plans for integration,
testing and installation.
One update to the risk registry since 2018 has been for technical coordination, to add some
risks associated with DUNE integration and installation (see Volume IV, The DUNE far detector
single-phase technology, chapter 9, table 9.2)
In addition to installation-related risks, technical coordination is developing its own set of
overall project risks not captured by conortia. Key risks for technical coordination to manage
include the following:
1. Consortia leave too much scope unaccounted for and too much falls to the common fund.
2. Insufficient organizational systems are put into place to ensure that this complex, international
mega-science project, including technical coordination, Fermilab as host laboratory, SURF,
DOE, and all international partners continue to work together successfully to ensure that
appropriate processes and services are provided for the success of the project.
3. Inability of technical coordination to obtain sufficient personnel resources to ensure that
technical coordination can oversee and coordinate all project tasks. While the USA, as host
country, has a special responsibility to technical coordination, personnel resources should be
directed to technical coordination from each collaborating country.
The consortia have provided preliminary versions of risk analyses that have been collected on
the technical coordination webpage (DocDB 6443 [70]). These have been developed into an overall
risk register that will be monitored and maintained by technical coordination in coordination with
the consortia. This full set of risks can be found in section A.6.
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A.6 Full DUNE risks
A.6.1 Single-phase
Table A.23: APA risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%),
or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule
delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months,
respectively).
ID Risk Mitigation P C S
RT-SP-APA-01 Loss of key personnel Implement succession planning and
formal project documentation
L L M
RT-SP-APA-02 Delay in finalisation of APA
frame design
Close oversight on prototypes and
interface issues
L L M
RT-SP-APA-03 One additional
pre-production APA may be
necessary
Close oversight on approval of designs,
commissioning of tooling and assembly
procedures
L L L
RT-SP-APA-04 APA winder construction
takes longer than planned
Detailed plan to stand up new winding
machines at each facility
M L M
RT-SP-APA-05 Poor quality of APA frames
and/or inaccuracy in the
machining of holes and slots
Clearly specified requirements and seek
out backup vendors
L L M
RT-SP-APA-06 Insufficient scientific
manpower at APA assembly
factories
Get institutional commitments for
requests of necessary personnel in
research grants
M M L
RT-SP-APA-07 APA production quality does
not meet requirements
Close oversight on assembly procedures L M M
RT-SP-APA-08 Materials shortage at factory Develop and execute a supply chain
management plan
M L L
RT-SP-APA-09 Failure of a winding machine
- Drive chain parts failure
Regular maintenance and availability of
spare parts
L L L
RT-SP-APA-10 APA assembly takes longer
time than planned
Estimates based on protoDUNE. Formal
training of every tech/operator
L M M
RT-SP-APA-11 Loss of one APA due to an
accident
Define handling procedures supported by
engineering notes
M L L
RT-SP-APA-12 APA transport box inadequate Construction and test of prototype
transport boxes
L L M
RO-SP-APA-01 Reduction of the APA
assembly time
Improvements in the winding head and
wire tension mesurements
M M M
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Table A.24: HV risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%),
or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule
delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months,
respectively).
ID Risk Mitigation P C S
RT-SP-HV-01 Open circuit on the field cage
divider chain
Component selection and cold tests.
Varistor protection.
L L L
RT-SP-HV-02 Damage to the resistive
Kapton film on CPA
Careful visual inspection of panel
surfaces. Replace panel if scratches are
deep and long
L L L
RT-SP-HV-03 Sole source for Kapton
resistive surface; and may go
out of production
Another potential source of resistive
Kapton identified. Possible early
purchase if single source.
M L L
RT-SP-HV-04 Detector components are
damaged during shipment to
the far site
Spare parts at LW. FC/CPA modules can
be swapped and replaced from factories
in a few days.
L L L
RT-SP-HV-05 Damages (scratches, bending)
to aluminum profiles of Field
Cage modules
Require sufficent spare profiles for
substitution. Alternate: local coating
with epoxy resin.
L L L
RT-SP-HV-06 Electric field uniformity is
not adequate for muon
momentum reconstruction
Redundant components; rigorous
screening. Structure based on CFD.
Calibration can map E-field.
L L L
RT-SP-HV-07 Electric field is below goal
during stable operations
Improve the protoDUNE SP HVS design
to reduce surface E-field and eliminate
exterior insulators.
M L L
RT-SP-HV-08 Damage to CE in event of
discharge
HVS was designed to reduce discharge to
a safe level. Higher resistivity cathode
could optimize.
L L L
RT-SP-HV-09 Free hanging frames can
swing in the fluid flow
Designed for flow using fluid model;
Deformation can be calibrated by lasers
or cosmic rays.
L L L
RT-SP-HV-10 FRP/ Polyethene/ laminated
Kapton component lifetime is
less than expected
Positive experience in other detectors.
Gain experience with LAr TPC’s;
exchangeable feedthrough.
L L L
RT-SP-HV-11 International funding level for
SP HVS too low
Cost reduction through design
optimization. Effort to increase
international collaboration.
M M M
RT-SP-HV-12 Underground installation is
more labor intensive or
slower than expected
SWF contingency, full-scale trial before
installation. Estimates based on
ProtoDUNE experience.
L L L
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Table A.25: TPC electronics risks (P=probability, C=cost, S=schedule) The risk probability, after
taking into account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10%
to 25%), or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%,
schedule delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2
months, respectively).
ID Risk Mitigation P C S
RT-SP-TPC-001 Cold ASIC(s) not meeting
specifications
Multiple designs, use of appropriate
design rules for operation in LAr
H M L
RT-SP-TPC-002 Delay in the availability of
ASICs and FEMBs
Increase pool of spares for long lead
items, multiple QC sites for ASICs,
appropriate measures against ESD,
monitoring of yields
M L L
RT-SP-TPC-003 Damage to the FEMBs / cold
cables during or after
integration with the APAs
Redesign of the FEMB/cable connection,
use of CE boxes, ESD protections, early
integration tests
M L L
RT-SP-TPC-004 Cold cables cannot be run
through the APAs frames
Redesign of APA frames, integration tests
at Ash River and at CERN, further
reduction of cable plant
L L L
RT-SP-TPC-005 Delay and/or damage to the
TPC electronics components
on the top of the cryostat
Sufficient spares, early production and
installation, ESD protection measures
L L L
RT-SP-TPC-006 Interfaces between TPC
electronics and other
consortia not adequately
defined
Early integration tests, second run of
ProtoDUNE-SP with pre-production
components
M L L
RT-SP-TPC-007 Insufficient number of spares Early start of production, close
monitoring of usage of components,
larger stocks of components with long
lead times
M L L
RT-SP-TPC-008 Loss of key personnel Distributed development of ASICs,
increase involved of university groups,
training of younger personnel
H L M
RT-SP-TPC-009 Excessive noise observed
during detector
commissioning
Enforce grounding rules, early integration
tests, second run of ProtoDUNE-SP with
pre-production components, cold box
testing at SURF
L L M
RT-SP-TPC-010 Lifetime of components in
the LAr
Design rules for cryogenic operation of
ASICs, measurement of lifetime of
components, reliability studies
L n/a n/a
RT-SP-TPC-011 Lifetime of components on
the top of the cryostat
Use of filters on power supplies,
stockpiling of components that may
become obsolete, design rules to
minimize parts that need to be redesigned
/ refabricated
L M L
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Table A.26: PD system risks (P=probability, C=cost, S=schedule) The risk probability, after taking
into account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to
25%), or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%,
schedule delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2
months, respectively).
ID Risk Mitigation P C S
RT-SP-PD -01 Additional photosensors and
engineering required to
ensure PD modules collect
enough light to meet system
physics performance
specifications.
Extensive validation of X-ARAPUCA
design to demonstrate they meet
specification.
L M L
RT-SP-PD-02 Improvements to active
ganging/front end electronics
required to meet the specified
1 µs time resolution.
Extensive validation of photosensor
ganging/front end electronics design to
demonstrate they meet specification.
L L L
RT-SP-PD-03 Evolutions in the design of
the photon detectors due to
validation testing experience
require modifications of the
TPC elements at a late time.
Extensive validation of X-ARAPUCA
design to demonstrate they meet
specification and control of PD/APA
interface.
L L L
RT-SP-PD-04 Cabling for PD and CE within
the APA frame or during the
2-APA assembly/installation
procedure require additional
engineering/
development/testing.
Validation of PD/APA/CE cable routing
in prototypes at Ash River.
L L L
RT-SP-PD-05 Experience with validation
prototypes shows that the
mechanical design of the PD
is not adequate to meet
system specifications.
Early validation of X-ARAPUCA
prototypes and system interfaces to catch
problems ASAP.
L L L
RT-SP-PD-06 pTB WLS filter coating not
sufficiently stable,
contaminates LAr.
Mechanical acceleration of coating wear.
Long-term tests of coating stability.
L L L
RT-SP-PD-07 Photosensors fail due to
multiple cold cycles or
extended cryogen exposure.
Execute testing program for cryogenic
operation of photosensors including
mutiple cryogenic immersion cycles.
L L L
RT-SP-PD-08 SiPM active ganging cold
amplifiers fail or degrade
detector performance.
Validation testing if photosensor ganging
in multiple test beds.
L L L
RT-SP-PD-09 Previously undetected
electro-mechanical
interference discovered
during integration.
Validation of electromechanical designin
Ash River tests and at ProtoDUNE-SP-2.
L L L
RT-SP-PD-10 Design weaknesses manifest
during module
logistics-handling.
Validation of shipping packaging and
handling prior to shipping. Inspection of
modules shipped to site immediately
upon receipt.
L L L
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RT-SP-PD-11 PD/CE signal crosstalk. Validation in ProtoDUNE-SP, ICEBERG
and ProtoDUNE-SP-2.
L L L
RT-SP-PD-12 Lifetime of PD components
outside cryostat.
Specification of environmental controls
to mitigate detector aging.
L L L
Table A.27: Calibration risks (P=probability, C=cost, S=schedule) The risk probability, after taking
into account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to
25%), or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%,
schedule delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2
months, respectively).
ID Risk Mitigation P C S
RT-SP-CAL-01 Inadequate baseline design Early detection allows R&D of alternative
designs accommodated through
multipurpose ports
L M M
RT-SP-CAL-02 Inadequate engineering or
production quality
Dedicated small scale tests and full
prototyping at ProtoDUNE;
pre-installation QC
L M M
RT-SP-CAL-03 Laser impact on PDS Mirror movement control to avoid direct
hits; turn laser off in case of PDS
saturation
L L L
RT-SP-CAL-04 Laser beam location system
stops working
QC at installation time, redundancy in
available targets, including passive,
alternative methods
L L L
RT-SP-CAL-05 Laser beam misaligned Additional (visible) laser for alignment
purposes
M L L
RT-SP-CAL-06 The neutron anti-resonance is
much less pronounced
Dedicated measurements at LANL and
test at ProtoDUNE
L L L
RT-SP-CAL-07 Neutron activation of the
moderator and cryostat
Neutron activation studies and
simulations
L L L
RT-SP-CAL-08 Neutron yield not high
enough
Simulations and tests at ProtoDUNE;
alternative, movable design
L M M
RO-SP-CAL-09 Laser beam is stable at longer
distances than designed
tests at ProtoDUNE M H L
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Table A.28: DAQ risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%),
or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule
delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months,
respectively).
ID Risk Mitigation P C S
RT-SP-DAQ-01 Detector noise specs not met ProtoDUNE experience with noise levels
and provisions for data processing
redundancy in DAQ system; ensure
enough headroom of bandwidth to FNAL.
L L L
RT-SP-DAQ-02 Externally-driven schedule
change
Provisions for standalone testing and
commissioning of production DAQ
components, and schedule adjustment
L L L
RT-SP-DAQ-03 Lack of expert personnel Resource-loaded plan for DAQ backed by
institutional commitments, and schedule
adjustment using float
L L H
RT-SP-DAQ-04 Power/space requirements
exceed CUC capacity
Sufficient bandwidth to surface and move
module 3/4 components to an expanded
surface facility
L L L
RT-SP-DAQ-05 Excess fake trigger rate from
instrumental effects
ProtoDUNE performance experience, and
provisions for increase in event builder
and high level filter capacity, as needed;
headroom in data link to FNAL.
L L L
RT-SP-DAQ-06 Calibration requirements
exceed acceptable data rate
Provisions for increase in event builder
and high level filter capacity, as neeed;
headroom in data link to FNAL.
L L L
RT-SP-DAQ-07 Cost/performance of
hardware/computing
excessive
Have prototyping and pre-production
phases, reduce performance using margin
or identify additional funds
L L L
RT-SP-DAQ-08 PDTS fails to scale for
DUNE requirements
Hardware upgrade L L L
RT-SP-DAQ-09 WAN network Extensive QA and development of failure
mode recovery and automation, improved
network connectivity, and personnel
presence at SURF as last resort.
L M M
RT-SP-DAQ-10 Infrastructure Design with redundancy, prior to
construction, and improve power/cooling
system.
M M L
RT-SP-DAQ-11 Custom electronics
manifacturing issues
Diversify the manifacturers used for
production; run an early pre-production
and apply stringent QA criteria.
L M M
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Table A.29: CISC risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%),
or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule
delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months,
respectively).
ID Risk Mitigation P C S
RT-SP-CISC-01 Baseline design from
ProtoDUNEs for an
instrumentation device is not
adequate for DUNE far
detectors
Focus on early problem discovery in
ProtoDUNE so any needed redesigns can
start as soon as possible.
L M L
RT-SP-CISC-02 Swinging of long
instrumentation devices
(T-gradient monitors or PrM
system)
Add additional intermediate constraints
to prevent swinging.
L L L
RT-SP-CISC-03 High E-fields near
instrumentation devices cause
dielectric breakdowns in LAr
CISC systems placed as far from cathode
and FC as possible.
L L L
RT-SP-CISC-04 Light pollution from purity
monitors and camera light
emitting system
Use PrM lamp and camera lights outside
PDS trigger window; cover PrM cathode
to reduce light leakage.
L L L
RT-SP-CISC-05 Temperature sensors can
induce noise in cold
electronics
Check for noise before filling and
remediate, repeat after filling. Filter or
ground noisy sensors.
L L L
RT-SP-CISC-06 Disagreement between lab
and in situ calibrations for
ProtoDUNE-SP dynamic
T-gradient monitor
Investigate and improve both methods,
particularly laboratory calibration.
M L L
RT-SP-CISC-07 Purity monitor electronics
induce noise in TPC and PDS
electronics.
Operate lamp outside TPC+PDS trigger
window. Surround and ground light
source with Faraday cage.
L L L
RT-SP-CISC-08 Discrepancies between
measured temperature map
and CFD simulations in
ProtoDUNE-SP
Improve simulations with additional
measurements inputs; use fraction of
sensors to predict others
L L L
RT-SP-CISC-09 Difficulty correlating purity
and temperature in
ProtoDUNE-SP impairs
understanding cryo system.
Identify causes of discrepancy, modify
design. Calibrate PrM differences,
correlate with RTDs.
L L L
RT-SP-CISC-10 Cold camera R&D fails to
produce prototype meeting
specifications & safety
requirements
Improve insulation and heaters. Use
cameras in ullage or inspection cameras
instead.
M M L
RT-SP-CISC-11 HV discharge caused by
inspection cameras
Study E-field in and on housing and
anchoring system. Test in HV facility.
L L L
RT-SP-CISC-12 HV discharge destroying the
cameras
Ensure sufficient redundancy of cold
cameras. Warm cameras are replaceable.
L M L
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RT-SP-CISC-13 Insufficient light for cameras
to acquire useful images
Test cameras with illumination similar to
actual detector.
L L L
RT-SP-CISC-14 Cameras may induce noise in
cold electronics
Continued R&D work with grounding
and shielding in realistic conditions.
L L L
RT-SP-CISC-15 Light attenuation in long
optic fibers for purity
monitors
Test the max. length of usable fiber,
optimize the depth of bottom PrM,
number of fibers.
L L L
RT-SP-CISC-16 Longevity of purity monitors Optimize PrM operation to avoid long
running in low purity. Technique to
protect/recover cathode.
L L L
RT-SP-CISC-17 Longevity: Gas analyzers and
level meters may fail.
Plan for future replacement in case of
failure or loss of sensitivity.
M M L
RT-SP-CISC-18 Problems in interfacing
hardware devices (e.g. power
supplies) with slow controls
Involve slow control experts in choice of
hardware needing control/monitoring.
L L L
Table A.30: SP module installation risks (P=probability, C=cost, S=schedule) The risk probability,
after taking into account the planned mitigation activities, is ranked as L (low < 10%), M (medium
10% to 25%), or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase
< 5%, schedule delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20%
and > 2 months, respectively).
ID Risk Mitigation P C S
RT-INST-01 Personnel injury Follow established safety plans. M L H
RT-INST-02 Shipping delays Plan one month buffer to store materials
locally. Provide logistics manual.
H L L
RT-INST-03 Missing components cause
delays
Use detailed inventory system to verify
availability of necessary components.
H L L
RT-INST-04 Import, export, visa issues Dedicated Fermilab SDSDdivision will
expedite import/export and visa-related
issues.
H M M
RT-INST-05 Lack of available labor Hire early and use Ash River setup to
train JPO crew.
L L L
RT-INST-06 Parts do not fit together Generate 3D model, create interface
drawings, and prototype detector
assembly.
H L L
RT-INST-07 Cryostat damage Use cryostat false floor and temporary
protection.
L L M
RT-INST-08 Weather closes SURF Plan for SURF weather closures H L L
RT-INST-09 Detector failure during
cool-down
Cold test individual components then
cold test APA assemblies immediately
before installation.
L H H
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A.6.2 Dual-phase
For each risk, the risk probability, after taking into account the planned mitigation activities, is
ranked as L (low < 10%), M (medium 10% to 25%), or H (high > 25%). The cost and schedule
impacts are ranked as L (cost increase < 5%, schedule delay < 2 months), M (5% to 25% and 2–6
months, respectively) and H (> 20% and > 2 months, respectively).
Table A.31: Risks for DP-FD-CRP (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-CRP-01 Poor quality of G10 frames
and/or inaccuracy in the hole
machining
Clearly specified requirements, followup
and seek out backup vendors
L L M
RT-DP-CRP-02 LEM production takes longer
than expected
Define a production schedule allowing
enough contingencies to limit the
assembly impact
L L M
RT-DP-CRP-03 One of the CRP assembly site
not ready on time
Close oversight on construction of tooling
and preparation of assembly sites
L M H
RT-DP-CRP-04 Materials shortage at
production site
Develop and execute a supply chain
management
M L L
RT-DP-CRP-05 Failure of extraction grid
winding machine
Regular maintenance and availability of
spare parts
L L L
RT-DP-CRP-06 CRP assembly takes longer
time than planned
Estimates based on ProtoDUNE-DP.
Formal training of every tech/operator at
each site.
L M M
Table A.32: Risks for DP-FD-HV (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-HV-01 Broken resistors or varistors
on voltage divider boards
Redundancy of resistors, varistors, and . L L L
RT-DP-HV-02 E field uniformity is not
adequate for muon
momentum reconstruction
Regularly map out field using a laser
calibration sysem.
L L L
RT-DP-HV-03 E field is below specification
during stable operations
Improve purity by more aggressive
filtering.
M M L
RT-DP-HV-04 Space charge from positive
ions distorting the E field
beyond expectation
Minimize insulators facing cryostat wall
ground.
M M L
RT-DP-HV-05 Damage to CE in event of
discharge
Minimize the energy released in a short
time using highly resistive connections.
L L L
RT-DP-HV-06 Energy stored in FC (in DP)
is suddenly discharged
Delay energy discharge by connecting
neighboring Al profiles with resistive
sheaths.
L L L
RT-DP-HV-07 Detector components are
damaged during shipment to
the far site
Make sufficient spares and increase the
number of shipping boxes.
L L L
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RT-DP-HV-08 Damages (scratches, bending)
to aluminum profiles of Field
Cage modules
Make sufficient spares and increase the
number of shipping boxes.
L L L
RT-DP-HV-09 Bubbles from heat in PMTs or
resistors cause HV discharge
A large area of cathode consists of high
resistance rods, delaying the energy
release.
L L L
RT-DP-HV-10 Free hanging frames can
swing in the fluid flow
L L L
RT-DP-HV-11 FRP/ Polyethene/ laminated
Kapton component lifetime is
less than expected
L L L
RT-DP-HV-12 Lack of collaboration effort
on this HV system
Continue recruiting collaborators. L L L
RT-DP-HV-13 International funding level for
DP HVC too low
Employ cost saving measures and recruit
collaborators.
L L L
RT-DP-HV-14 Underground installation is
more labor intensive or
slower than expected
Increase labor contingency and refine
labor cost estimates. Further improve
installation procedure.
L L L
Table A.33: Risks for DP-FD-TPC (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-TPC-01 Component obsolescence
over the experiment lifetime
Monitor component stocks and procure
an adequate number of spares at the time
of production
L M L
RT-DP-TPC-02 Modification to the LRO FE
electronics due to evolution
in design of PD design
A strict and timely following of the
evolution of DP PDS
L L M
RT-DP-TPC-03 Damage to electronics due to
HV discharges or other
causes
FE analog electronics is protected with
TVS diodes. Electronics can be easily
replaced.
L L L
RT-DP-TPC-04 Problems with FE card
extraction due to insufficient
overhead clearance
Addressed by imposing a clearance
requirement on LBNF
L L L
RT-DP-TPC-05 Overpressure in the SFT
chimneys
The SFT chimneys are equipped with
overpressure release valves
L L L
RT-DP-TPC-06 Leak of nitrogen inside the
DP module via cold flange
Monitor chimney pressure for leaks and
switch to argon cooling in case of a leak
L L L
RT-DP-TPC-07 Data flow increase due to
inefficient compression
caused by higher noise
Have a sufficiently large (a factor of 5)
margin in the available bandwidth
L L L
RT-DP-TPC-08 Damage to µTCA crates due
to presence of water on the
roof of the cryostat
LBNF requirement that the cryostat top
remains dry
L L L
RT-DP-TPC-09 Clogging ventilation system
of µTCA crates due to bad air
quality
LBNF requirement that the air quality is
comparable to a standard industrial
environment
L L L
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Table A.34: Risks for DP-FD-PDS (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-PDS-01 Insufficient light yield due to
inefficient PDS design
Increase PMT photo-cathode coverage
and/or WLS reflector foils coverage.
L M L
RT-DP-PDS-02 Poor coating quality for TPB
coated surfaces and LAr
contamination by TPB
Test quality and ageing properties of TPB
coating techniques. Elaborate improved
techniques if needed.
L L L
RT-DP-PDS-03 PMT channel loss due to
faulty PMT base design
Optimize clustering algorithms. Improve
PMT base design from analysis of
possible failure modes in
ProtoDUNE-DP.
L L L
RT-DP-PDS-04 Bad PMT channel due to
faulty connection between
HV/signal cable and PMT
base
Optimize clustering algorithms.
Connectivity tests in LN2 prior to
installation.
L L L
RT-DP-PDS-05 PMT signal saturation Tuning of PMT gain. In worst case,
redesign front-end to adjust to analog
input range of ADC.
M L L
RT-DP-PDS-06 Excessive electronics noise to
distinguish LAr scintillation
light
Measurement of noise levels during
commissioning prior to LAr filling.
Modifications to grounding, shielding, or
power distribution schemes.
M L L
RT-DP-PDS-07 Availability of resources for
work at the
installation/integration site
less than planned
Move people temporarily from
institutions involved in the PD system
consortium to the integration/installation
site.
L L L
RT-DP-PDS-08 Damage of PMTs during
shipment to the experiment
site
Special packaging to avoid possible PMT
damage during shipment. Contingency of
10% spare PMTs.
L L L
RT-DP-PDS-09 Damage of optical fibers
during installation
Fibers will be last DP-PDS item to be
installed. Detailed documentation for all
DP-PDS installation tasks.
L L L
RT-DP-PDS-10 Excessive exposure to
ambient light of TPB coated
surfaces, resulting in
degraded performance
TPB coated surfaces temporarily covered
until cryostat closing. Detailed
installation procedure to minimize
exposure to ambient light.
L L L
RT-DP-PDS-11 PMT implosion during LAr
filling
No mitigation necessary, considering
7 bar pressure rating of PMTs and
experience with same/similar PMTs in
other large liquid detectors.
L L L
RT-DP-PDS-12 Insufficient light yield due to
poor LAr purity
Procurement of LAr from the
manufacturer will require less than 3 ppM
in nitrogen.
M L L
RT-DP-PDS-13 PMT channel or PD system
sector loss due to failures in
HV/signal rack
Ease of maintenance outside cryostat and
availability of spares for all components
of at least one HV/signal rack.
L L L
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RT-DP-PDS-14 Unstable response of the
photon detection system over
the lifetime of the experiment
Channel-level instabilities corrected via
light calibration system. Detector-level
instabilities corrected via cosmic-ray
muon calibration data.
L L L
RT-DP-PDS-15 Bubbles from heat in PMTs
or resistors cause HV
discharge of the cathode
Verify the power density of the PMT
bases are within specifications. Monitor
and interlock PMT power supply currents.
L L L
RT-DP-PDS-16 Reflector/WLS panel
assemblies together with the
FC walls can swing in the
fluid flow
Allow appropriate open areas
within/between reflector/WLS panel
assemblies to minimize drag.
L L L
Table A.35: Risks for DP-FD-CAL (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-CAL-01 Inadequate baseline design Early detection allows R&D of alternative
designs accommodated through
multipurpose ports.
L M M
RT-DP-CAL-02 Inadequate engineering or
production quality
Dedicated small-scale tests and full
prototyping at ProtoDUNE;
pre-installation QC.
L M M
RT-DP-CAL-03 Laser impact on PDS Mirror movement control to minimize
direct hits; intelock to keep laser off while
PMTs are on.
L L L
RT-DP-CAL-04 Laser positioning system
stops working
QC at installation time, redundancy in
available targets, including passive,
alternative methods.
L L L
RT-DP-CAL-05 Laser beam misaligned Additional (visible) laser for alignment
purposes.
M L L
RT-DP-CAL-06 The neutron anti-resonance is
much less pronounced
Dedicated measurements at LANL and
test at ProtoDUNE.
L L L
RT-DP-CAL-07 Neutron activation of the
moderator and cryostat
Neutron activation studies and
simulations.
L L L
RT-DP-CAL-08 Neutron yield not high
enough
Simulations and tests at ProtoDUNE;
alternative, movable design
L M M
RO-DP-CAL-09 Laser beam is stable at longer
distances than designed
tests at ProtoDUNE M H L
Table A.36: Risks for DP-FD-DAQ (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-DAQ-01 Detector noise specs not met ProtoDUNE experience with noise levels
and provisions for data processing
redundancy in DAQ system; ensure
enough headroom of bandwidth to FNAL.
L L L
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RT-DP-DAQ-02 Externally-driven schedule
change
Provisions for standalone testing and
commissioning of production DAQ
components, and schedule adjustment
L L L
RT-DP-DAQ-03 Lack of expert personnel Resource-loaded plan for DAQ backed by
institutional commitments, and schedule
adjustment using float
L L H
RT-DP-DAQ-04 Power/space requirements
exceed CUC capacity
Sufficient bandwidth to surface and move
module 3/4 components to an expanded
surface facility
L L L
RT-DP-DAQ-05 Excess fake trigger rate from
instrumental effects
ProtoDUNE performance experience, and
provisions for increase in event builder
and high level filter capacity, as needed;
headroom in data link to FNAL.
L L L
RT-DP-DAQ-06 Calibration requirements
exceed acceptable data rate
Provisions for increase in event builder
and high level filter capacity, as neeed;
headroom in data link to FNAL.
L L L
RT-DP-DAQ-07 Cost/performance of
hardware/computing
excessive
Have prototyping and pre-production
phases, reduce performance using margin
or identify additional funds
L L L
RT-DP-DAQ-08 PDTS fails to scale for
DUNE requirements
Hardware upgrade L L L
RT-DP-DAQ-09 WAN network Extensive QA and development of failure
mode recovery and automation, improved
network connectivity, and personnel
presence at SURF as last resort.
L M M
RT-DP-DAQ-10 Infrastructure Design with redundancy, prior to
construction, and improve power/cooling
system.
M M L
RT-DP-DAQ-11 Custom electronics
manifacturing issues
Diversify the manifacturers used for
production; run an early pre-production
and apply stringent QA criteria.
L M M
Table A.37: Risks for DP-FD-CISC (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-CISC-001 Baseline design from
ProtoDUNEs for an
instrumentation device is not
adequate for DUNE far
detectors
Focus on early problem discovery in
ProtoDUNE so any needed redesigns can
start as soon as possible.
L M L
RT-DP-CISC-002 Swinging of long
instrumentation devices
(T-gradient monitors or PrM
system)
Add additional intermediate constraints
to prevent swinging.
L L L
RT-DP-CISC-003 High E-fields near
instrumentation devices cause
dielectric breakdowns in LAr
CISC systems shielded and placed as far
from cathode and FC as possible.
L L L
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RT-DP-CISC-004 Light pollution from purity
monitors and camera light
emitting system
Use PrM lamp and camera lights outside
PDS trigger window; cover PrM cathode
to reduce light leakage.
L L L
RT-DP-CISC-005 Temperature sensors can
induce noise in cold
electronics
Check for noise before filling and
remediate, repeat after filling. Filter or
ground noisy sensors.
L L L
RT-DP-CISC-006 Disagreement between lab
and in situ calibrations for
ProtoDUNE-SP dynamic
T-gradient monitor
Investigate and improve both methods,
particularly laboratory calibration.
M L L
RT-DP-CISC-007 Purity monitor electronics
induce noise in TPC and PDS
electronics.
Operate lamp outside TPC+PDS trigger
window. Surround and ground light
source with Faraday cage.
L L L
RT-DP-CISC-008 Discrepancies between
measured temperature map
and CFD simulations in
ProtoDUNE-SP
Improve simulations with additional
measurements inputs; use fraction of
sensors to predict others
L L L
RT-DP-CISC-009 Difficulty correlating purity
and temperature in
ProtoDUNE-SP impairs
understanding cryo system.
Identify causes of discrepancy, modify
design. Calibrate PrM differences,
correlate with RTDs.
L L L
RT-DP-CISC-010 Cold camera R&D fails to
produce prototype meeting
specifications & safety
requirements
Improve insulation and heaters. Use
cameras in ullage or inspection cameras
instead.
M M L
RT-DP-CISC-011 HV discharge caused by
inspection cameras
Study E-field in and on housing and
anchoring system. Test in HV facility.
L L L
RT-DP-CISC-012 HV discharge destroying the
cameras
Ensure sufficient redundancy of cold
cameras. Warm cameras are replaceable.
L M L
RT-DP-CISC-013 Insufficient light for cameras
to acquire useful images
Test cameras with illumination similar to
actual detector.
L L L
RT-DP-CISC-014 Cameras may induce noise in
cold electronics
Continued R&D work with grounding
and shielding in realistic conditions.
L L L
RT-DP-CISC-015 Light attenuation in long
optic fibers for purity
monitors
Test the max. length of usable fiber,
optimize the depth of bottom PrM,
number of fibers.
L L L
RT-DP-CISC-016 Longevity of purity monitors Optimize PrM operation to avoid long
running in low purity. Technique to
protect/recover cathode.
L L L
RT-DP-CISC-017 Longevity: Gas analyzers and
level meters may fail.
Plan for future replacement in case of
failure or loss of sensitivity.
M M L
RT-DP-CISC-018 Problems in interfacing
hardware devices (e.g. power
supplies) with slow controls
Involve slow control experts in choice of
hardware needing control/monitoring.
L L L
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Table A.38: Risks for DP-FD-INST (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DPINST-01 Personnel injury Follow the safety rules in force. L L H
RT-DPINST-02 Cryostat damage during
installation
Use temporary protection for the
corrugated membrane.
L L M
RT-DPINST-03 Detector components damage
during transport/installation
Handling should be done by trained
people, following the handling
instructions provided by the consortia and
in presence of a technical expert.
L M M
RT-DPINST-04 Detector components failure
during test
Only trained people should test
equipments. Spare components must be
available at the warehouse facility.
L L M
RT-DPINST-05 Components interferences 3D model, survey at the construction
sites, and full scale assembly tests.
M L L
RT-DPINST-06 Shipping delays/missing parts Buffer material and detector components
at the warehouse facility and use
inventory tools to follow the fundamental
items.
L L L
RT-DPINST-07 Lack of specialised/trained
manpower
Hire and train personnel. Plan with all the
underground stakeholders enough in
advance the required personnel.
L L L
A.7 Hazard Analysis Report (HAR)
A key element of an effective ES&H program is the hazard identification process. Hazard identifi-
cation allows production of a list of hazards within a facility, so these hazards can be screened and
managed through a suitable set of controls.
The LBNF/DUNE project completed a HAR to ensure that identified hazards are mitigated
early in the design process. The focus of the report is on process hazards, not activity hazards that
are typically covered in a job hazard analysis. The HAR has been completed, identifying hazards
anticipated in the project’s construction and operational phases.
The hazard HAR looks at the consequences of a hazard to establish a pre-mitigation risk
category. Proposed mitigation is applied to hazards of concern to reduce risk and then establishes
a post-mitigation risk category.
As the DUNE design matures, the HAR will be updated to ensure that all hazards are properly
identified and controlled through design and safety management system programs. In addition,
some sections of the HAR are used to meet the safety requirements as defined in 10 CFR 851 and
DOE Order 420.2C, Safety of Accelerator Facilities. Table A.39 summarizes these hazards. The
sections following the table describe in more detail the hazards that are most applicable to DUNE
activities and the design and operational controls used to mitigate these hazards. The results of
these evaluations confirm that the potential risks from construction, operations, and maintenance
are acceptable. Individual activity-based HAwill be developed for each work LBNF/DUNE activity
at SURF.
– 155 –
2
0
2
0
 
J
I
N
S
T
 
1
5
 
T
0
8
0
0
9
Appendix A. Project document summary
Table A.39: List of identified hazards.
HA-1 (Construction) HA-2 (Natural Phenomena) HA-3 (Environmental)
Site Clearing, Excavation, Mining,
Tunneling (explosives),
Vertical/Horizontal Conveyance
Systems, Confined space, Heavy
Equipment, Work at Elevations (steel,
roofing), Material Handling (rigging)
Utility interfaces, (electrical, steam,
chilled water), Slips/trips/falls,
Weather related conditions
Scaffolding, Transition to Operations,
Radiation Generating Devices
Seismic, Flooding, Wind,
Lightning, Tornado
Construction impacts, Storm
water discharge (construction
and operations), Operations
impacts, Soil and
groundwater
activation/contamination,
Tritium contamination, Air
activation, Cooling water
activation (HVAC and
Machine), Oils/chemical
leaks or spills,
Discharge/emission points
(atmospheric/ground)
HA-4 (Waste) HA-5 (Fire) HA-6 (Electrical)
Construction Phase, Facility
maintenance, Experimental
Operations, Industrial, Hazardous,
Radiological
Facility Occupancy
Classification, Construction
Materials, Storage,
Flammable/combustible
liquids, Flammable gasses,
Egress/access, Electrical,
Lightning,
Welding/cutting/brazing
work, Smoking
Facility, Experimental, Job
built Equipment, Low
Voltage/High Current, High
Voltage/High Power,
Maintenance, Arc flash,
Electrical shock, Cable tray
overloading/mixed utilities,
Exposed 110V, Stored energy
(capacitors & inductors), Be
in contactors
HA-7 (Mechanical) HA-8 (Cryo/ODH) HA-9 (Confined Space)
Construction Tools, Machine Shop
Tools, Industrial Vehicles, Drilling,
Cutting, Grinding, Pressure/Vacuum
Vessels and Lines, High Temp
Equipment (Bakeouts)
Thermal, Cryogenic systems,
Pressure, Handling and
Storage, Liquid
argon/nitrogen spill/leak, Use
of inert gases (argon,
nitrogen, helium), Specialty
gases
Sumps, Utility Chases
HA-11 (Chemical) HA-14 (Laser) HA-15 (Material Handling)
Toxic, Compressed gas,
Combustibles, Explosives,
Flammable gases, Lead (shielding),
Cryogenic
Alignment Laser, Testing and
Calibration, Magnetic Fields,
Calibration & Testing
Overhead cranes/hoists, Fork
trucks, Manual material
handling, Delivery area
distribution, Manual
movement of materials,
Hoisting & Rigging, Lead,
Beryllium Windows,Oils,
Solvents, Acids, Cryogens,
Compressed Gases
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HA-16 (Experimental Ops)
Electrical equipment, Water Hazard,
Working from heights
(scaffolding/lifts), Transportation of
hazardous materials, Liquid
Argon/Nitrogen, Chemicals
(Corrosive, Reactive, Flammable),
Elevations, Ionizing radiation, Ozone
production, Slips, trips, falls,
Machine tools/hand tools, Stray static
magnetic fields, Research gasses
(Inert, Flammable)
A.7.1 Construction hazards (LBNF-DUNE HA-1)
The project will use the existing work planning and control process for the laboratories along with a
construction project safety and health plan to communicate these policies and procedures as required
by DOE Order 413.3b. The installation and construction hazards anticipated for the LBNF/DUNE
project include the following:
• Site clearing;
• Excavation;
• Installing vertical/horizontal conveyance systems;
• Confined space;
• Heavy equipment operation;
• Work at elevation (erecting steel, roofing);
• Material handling (rigging);
• Utility interfaces (electrical, chilled water, ICW, natural gas);
• Slips/trips/falls;
• Weather related conditions;
• Scaffolding;
• Transition to operations; and
• Devices generating radiation.
To reduce risks from construction hazards, Fermilab will use engineered and approved excava-
tion and fall protection systems. Heavy equipment will use required safety controls. The Fermilab
construction safety oversight program includes periodic evaluation of the construction site and
construction activities, HA for all subcontractor activities and frequent ES&H communications at
the daily tool box meetings of subcontractors.
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A.7.2 Natural phenomena (LBNF-DUNE HA-2)
The LBNF/DUNE design will be governed by the International Building Code, 2015 edition; DOE
Standard (STD)-1020, 2016 edition, Natural Phenomena Hazard Analysis and Design Criteria for
DOE Facilities, guided the design in meeting the natural phenomena hazard requirements. The
International Building Code specifies design criteria for wind loading, snow loading, and seismic
events.
LBNF/DUNEwas determined to be a low-hazard, performance category 1 facility according to
the DOE STD-1021-93. LBNF/DUNE areas will contain small quantities of activated, radioactive,
and hazardous chemical materials. Should a natural phenomenon hazard cause significant damage,
the impact will be mission-related and will not pose a hazard to the public or the environment.
A.7.3 Environmental hazards (LBNF-DUNE HA-3)
Environmental hazards from DUNE include potentially releasing chemicals to soil, groundwater,
surface water, air, or sanitary sewer systems that could, if not controlled, exceed regulatory limits.
Fermilab maintains an environmental management system equivalent to ISO 14001, consisting
of programs for protecting the environment, assuring compliance with applicable environmental
regulations and standards, and avoiding adverse environmental impact through continual improve-
ment. These programs are documented in the 8000 and 11000 series of chapters in the FESHM.
The environmental mitigation plan also meets federal and state regulations.
A.7.4 Waste hazards (LBNF-DUNE HA-4)
Waste-related hazards fromDUNE include the potential for releasing waste materials (oils, solvents,
chemicals, and radioactive material) to the environment, injury to personnel, and reactive or explo-
sive event. Typical initiators will be transportation accidents, incompatible materials, insufficient
packaging or labeling, failure of packaging, and a natural phenomenon.
During installation and DUNE operation, we anticipate few hazardous materials will be used.
Such materials include paints, epoxies, solvents, oils, and lead in the form of shielding. No current
or anticipated activities at DUNE would expose workers to levels of contaminants (dust, mists, or
fumes) above regulatory limits.
The ES&H&Q section industrial hygiene group and hazard control technology team manage
the program and guide collaborators subject to waste-related hazards. Their staff identify workplace
hazards, help identify controls, and monitor implementation. Industrial hygiene hazards will be
evaluated, identified, and mitigated as part of the work planning and control hazard assessment
process.
A.7.5 Fire hazards (LBNF-DUNE HA-5)
Fire hazards have been evaluated and addressed to comply with DOE Order 420.1C, Facility Safety,
Chapter II and DOE-STD 1066, Fire Protection Design Criteria. The intent of these documents is to
meet DOE’s highly protected risk (HPR) approach to fire protection. In addition, the National Fire
Protection Association Standard 520, Standard on Subterranean Spaces, was used in developing the
basis for design related to fire protection/life safety.
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The combustible loads and the use of flammable and/or reactive materials in the LBNF/DUNE
facility are controlled following the International Building Code building occupancy classification.
Certain ancillary buildings outside the main structure may be classified as higher hazard areas (Use
Group H occupancy), including the gas cylinder and chemical storage rooms, because they hold
more concentrated quantities of flammable or combustible materials. The control area concept
used in the International Building Code and National Fire Protection Association standards will be
followed for hazardous chemical use and storage areas to provide the most flexibility and control of
materials by allowing individual inventory thresholds per control area. The LBNF/DUNE facility
will be equipped with fire detection systems and alarm systems that will monitor water flow in case
of fire suppression activation, as well as monitor control valves and detection systems.
Audible/visual alarm notification devices will alert building occupants. Manual pull stations
for the fire alarms will be installed at all building exits. Following National Fire Protection
Association 90A, air handling systems will have photoelectric smoke detectors. Smoke detection
will be provided in areas with highly sensitive electronic equipment. Combinations of audible and
visual alarm notification devices will be set up throughout the underground enclosures and service
buildings to alert occupants. All fire alarm signals will report through a centralized system at
SURF. Fire alarm and supervisory signals will be transmitted to internal and external emergency
responders using the campus reporting system.
While fixed fire protection systems afford an excellent level of protection, additional strategies
that include operational controls that minimize combustible materials, adequately fused power
supplies, fire safety inspections, and operational readiness reviews will be used to further reduce
fire hazards within the facility following DOE highly protected risk methods.
Experimental cabling will meet the requirements of the National Fire Protection Association
70 and National Electrical Code, 2015 edition. Preferred cables will be fire resistant, using
appropriately designated cable types for plenum or general-purpose cables. When there is a large
investment in equipment for experiment power or computer rack systems, or when equipment is
custom-made (as opposed to off-the-shelf commercial electronics), a device to detect faults or
smoke in the system will be provided. This device will also shut down the individual rack or racks
when smoke or faults are detected.
A.7.6 Electrical hazards (LBNF-DUNE HA-6)
LBNF/DUNE will have significant facility-related systems and subsystems that produce or use high
voltage, high current, or high levels of stored energy, all of which can present electrical hazards
to personnel. Electrical hazards include electric shock and arc flash from exposed conductors,
defective and substandard equipment, lack of training, or improper procedures.
Fermilab has awell-established electrical safety program that incorporates de-energizing equip-
ment, isolation barriers, PPE, and training. The cornerstone of the program is the lockout/tagout
following the FESHM chapter 2100, Fermilab Energy Control Program (Lockout/Tagout).
Design, installation, and operation of electrical equipment will comply with the National
Electrical code (NFPA 70), applicable parts of Title 29 Code of Federal Regulations, Parts 1910 and
1926, National Fire Protection Association 70E, and Fermilab electrical safety policies documented
in the FESHM 9000 series chapters. Equipment procured from outside vendors or international
in-kind partners will be either certified by a nationally recognized testing laboratory, conform to
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international standards previously evaluated and deemed equivalent to USA standards, or inspected
and accepted using Fermilab’s electrical equipment inspection policies outlined in FESHM 9110,
Electrical Utilization Equipment Safety.
A.7.7 Noise/vibration/thermal/mechanical (LBNF-DUNE HA-7)
Hazards include overexposure of personnel to noise and vibrations as specified by the American
Conference of Governmental Industrial Hygienists and US Occupational Safety and Health Admin-
istration (OSHA), which set noise limits to avoid permanent hearing loss, also known as permanent
threshold shift. Vibration of equipment can contribute to noise levels and could damage or interfere
with sensitive equipment.
LBNF/DUNE will use a wide variety of equipment that will produce a wide range of noise and
vibration. Support equipment, such as pumps, motors, fans, machine shops, and general HVAC all
contribute to point source and overall ambient noise levels. While noise will typically be below
the ACGIH and OSHA eight-hour time-weighted average, certain areas with mechanical equipment
could exceed that criterion and will require periodic monitoring, posting, and use of protective
equipment. Ambient background noise is more a concern for collaborator comfort, stress level, and
fatigue.
The detector facilities use a wide variety of noisy equipment. Items such as pumps, fans, and
machine shop devices are possible sources of noise levels that might exceed the Fermilab noise
action levels. FESHM chapter 4140, Hearing Conservation, details requirements for reducing noise
and protecting personnel exposed to excessive noise levels. Warning signs are posted wherever
hazardous noise levels may occur, and hearing protection devices are readily available. Ways to
reduce noise and vibration will be incorporated into the LBNF/DUNE design. These techniques
include using low-noise and low-vibration-producing equipment, especially for fans in the HVAC
equipment, isolating noise-producing equipment by segregating or enclosing it, and using sound
deadening materials on walls and ceilings.
A.7.8 Cryogenic/oxygen deficiency hazard (LBNF-DUNE HA-8)
The LBNF/DUNE project will use large volumes of liquid argon, nitrogen, and helium within the
FSCF. Cryogenic hazards could include ODH atmospheres due to failure of the cryogenics systems,
thermal (cold burn) hazards from cryogenic components, and pressure hazards. Initiators could
include the failure or rupture of cryogenics systems from overpressure, failure of insulating vacuum
jackets, mechanical damage or failure, deficient maintenance, or improper procedures.
Cryogenic liquids and gases are extremely dangerous to humans. They can destroy tissue and
damage materials and equipment past repair by altering characteristics and properties (e.g., size,
strength, and flexibility) of metals and other materials.
Although cryogens are used extensively at Fermilab, quantities that may be used within a
facility are strictly limited. Uses beyond defined limits require ODH analyses and using ventilation,
ODH monitoring, or other controls.
Cryogenics systems are subject to formal project review, which includes independent reviews
by a subpanel of the Cryogenic Safety Subcommittee following National Fire Protection Association
Chapter 5032, Cryogenic System Review. The members of this panel have relevant knowledge in
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appropriate areas. They review the system safety documentation, ODH analysis documentation,
and the equipment before new systems are permitted to begin the cool-down process.
Fermilab has developed and successfully deployed ODH monitoring systems throughout the
laboratory to support its current cryogenic operations. The systems provide both local and remote
alarms when atmospheres contain less than 19.5% oxygen by volume.
Fermilab has a mature training program to address cryogenic safety hazards. Key program
elements include ODH training, pressurized gas safety, and general cryogenic safety.
A.7.9 Confined space hazards (LBNF-DUNE HA-9)
Hazards from confined spaces could result in death or injury from asphyxiation, compressive
asphyxiation, smoke inhalation, or impact with mechanical systems. Initiators would include
failure of cryogenics systems that are releasing liquid, gas, or fire, or failure of mechanical systems.
The Fermilab confined-space program is outlined in Fermilab Environmental and Safety Man-
ual Chapter 4230, Confined Spaces. LBNF/DUNE facilities will be incorporated into this program.
The emphasis at the LBNF/DUNE design phase will be to create the minimum number of confined
spaces by clearly articulating the definition of confined spaces to facility designers to assure that such
spaces have adequate egress, that mechanical spaces are adequately sized, and, wherever possible,
that no confined space exists at all. During facility operations, the existing campus confined-space
program, along with appropriate labeling of confined spaces, work planning and control, and entry
permits will be used to control access to these spaces.
A.7.10 Chemical/hazardous materials hazards (LBNF-DUNE HA-11)
The DUNE facility anticipates minimal use of chemical and hazardous materials. Materials like
paints, epoxies, solvents, oils, and lead shielding may be used during construction and operation
of the facility. Exposure to these materials could result in injury; exposure could also exceed
regulatory limits. Initiators could be experimental operations, transfer of material, failure of
packaging, improper marking or labeling, a reactive or explosive event, improper selection of or
lack of PPE, or a natural phenomenon.
Fermilab maintains a database of hazardous chemicals in compliance with the requirements
imposed by 10 CFR 851 and DOE orders. In addition to an inventory of chemicals at the facility,
copies of each manufacturer’s safety data sheets (SDS) are maintained. Reviews of conventional
safety measures at the facilities show that using these chemicals does not warrant special controls
other than appropriate signs, procedures, appropriate use of PPE, and hazard communication
training. DUNE will also supply SDS documentation to the SURF ES&H department for all
chemicals and hazardous materials that arrive on site.
The industrial hygiene program, detailed in the FESHM 4000 series chapters, addresses po-
tential hazards to workers using such materials. The program identifies how to evaluate workplace
hazards when planning work and the controls necessary to either eliminate or mitigate these hazards
to an acceptable level.
Specific procedures are also in place for safe handling, storing, transporting, inspecting, and
disposing of hazardous materials. These are contained in the FESHM 8000 and 10000 series
chapters, Environmental Protection and Material Handling and Transportation, which describe how
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to comply with the standards set by the Code of Federal Regulations, Occupational Safety and
Health Standards, Hazard Communication, Title 29 CFR, Part 1910.1200.
A.7.11 Lasers & other non-ionizing radiation hazards (LBNF-DUNE HA-14)
Production and delivery of Class 3B and Class 4, near-infrared, UV, and visible lasers must be
completely contained in transport pipes or designated enclosures for the Class 3B and Class 4
lasers, thus creating a laser controlled area. (This will be in accordance with Fermilab FESHM
chapter 4260.) Establishing the laser controlled area prevents areas around it from exceeding the
maximum permissible exposure as set by the Fermilab laser safety officer.
A.7.12 Material handling hazards (LBNF-DUNE HA-15)
DUNE will require a significant amount of manual and mechanical material handling during the
construction, installation, and operations phases. These activities present hazards that include
serious injury or death to equipment operators and bystanders, damage to equipment and structures,
and interruption of the program. Additional material handling hazards from forklift and tow cart
operations include injury to the operator or personnel in the area and contact with equipment or
structures. Cranes and hoists will be used during fabrication, testing, removal, and installation of
equipment. The error precursors associated with this type of work may include irregularly shaped
loads, awkward load attachments, limited space, obscured sight lines, and poor communication.
Thematerial or equipment beingmovedwill typically be one of a kind, expensive, or of considerable
programmatic value, and without dedicated lifting points or an obvious center of gravity.
Lessons learned from across the DOE complex and OSHA have been evaluated and incor-
porated into the Fermilab material handling programs documented in the FESHM 10000 series
chapters. The laboratory limits personnel with access to mechanical material handling equipment
like cranes and forklifts to thosewho have successfully completed the laboratory’s training programs
and demonstrated competence in operating this equipment.
A.7.13 Experimental operations (LBNF-DUNE HA-16)
Experimental activity undertaken at LBNF/DUNE will be fully reviewed under the operational
readiness clearance (ORC) process and by other experts as needed (e.g., representatives from
electrical safety, fire safety, environmental compliance, industrial hygiene, cryogenic safety, and
industrial safety), to identify and manage the hazards of each experimental operation. The shift
leader will ensure that all safety reviews take place for each activity and that any issues are
appropriately addressed. The ORC process will document these reviews, covering the necessary
controls and management approval to proceed.
Typically, the ORC process evaluates the scope of the proposed experimental activity and
identifies the hazards and controls to mitigate them. The process ensures that collaborators are
properly trained, that qualified, hazardous material is kept to a minimum, that engineering controls
are deployed as a preferred mitigation, and that PPE is appropriate for the hazard.
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Micro Telecommunications Computing Architecture (µTCA) The computer architecture specification
followed by the crates that house charge and light readout electronics in the DP module. 56
one-pulse-per-second signal (1PPS signal) An electrical signal with a fast rise time and that arrives in real
time with a precise period of one second. 167
35 ton prototype A prototype cryostat and SP detector built at Fermilab before the ProtoDUNE detectors.
59, 60
4850L The depth in feet (1480 m) of the top of the cryostats underground at SURF; used more generally to
refer to the DUNE underground area. Called the “4850 level” or “4850L”. 32–35, 43, 47, 50–53, 105,
107
analog-to-digital converter (ADC) A sampling of a voltage resulting in a discrete integer count corre-
sponding in some way to the input. 60, 140, 167
anode plane assembly (APA) A unit of the SP detector module containing the elements sensitive to ion-
ization in the LAr. It contains two faces each of three planes of wires, and interfaces to the cold
electronics and photon detection system. 29, 30, 44, 54, 59, 61, 63, 65–71, 74, 76, 77, 86, 95–98
ARAPUCA A PD system design that consists of a light trap that captures wavelength-shifted photons inside
boxes with highly reflective internal surfaces until they are eventually detected by SiPM detectors or
are lost. 172
artdaq A data acquisition toolkit for data transfer, aggregation and processing. 60
Ash River The Ash River, Minnesota, USA NOvA experiment far site, used as an assembly test site for
DUNE. 23, 28–31, 73, 86
ASIC application-specific integrated circuit. 59, 60, 74, 96, 165, 167
ATLAS One of two general-purpose detectors at the LHC. It investigates a wide range of physics, from the
search for the Higgs boson to extra dimensions and particles that could make up dark matter (DM).
60
acceptance for use and possession (AUP) Required for beneficial occupancy of the underground areas at
SURF for LBNF and DUNE. 6, 24, 32, 34
American wire gauge (AWG) U.S. standard set of non-ferrous wire conductor sizes. 71
building management system (BMS) Part of the safety system at SURF that includes the fire and life safety
system. 33
Brookhaven National Laboratory (BNL) US national laboratory in Upton, NY. 71
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building and site infrastructure (BSI) The work package for outfitting of the LBNF underground infras-
tructure. 32
DAQ control, configuration and monitoring subsystem (CCM) Asystem for controlling, configuring and
monitoring other systems in particular those that make up the DAQ where the CCM encompasses run
control (RC). 99
cold electronics (CE) Analog and digital readout electronics that operate at cryogenic temperatures. 74,
97, 98, 140, 167
European Organization for Nuclear Research (CERN) The leading particle physics laboratory in Europe
and home to the ProtoDUNEs. (In French, the Organisation Européenne pour la Recherche Nucléaire,
derived from Conseil Européen pour la Recherche Nucléaire. 10, 28, 86, 100, 101, 103, 166, 168,
170, 172
conventional facilities (CF) Pertaining to construction and operation of buildings and conventional infras-
tructure, and for LBNF/DUNE, CF includes the excavation caverns. 4, 61, 167
cryogenic instrumentation and slow controls (CISC) Includes equipment to monitor all detector compo-
nents andLAr quality and behavior, and provides a control system formany of the detector components.
56, 71
construction manager/general contractor (CMGC) The organizational unit responsible for management
of the construction of conventional facilities at the underground area at the SURF site. 24, 31
CMOS Complementary metal-oxide-semiconductor. 60
CMP configuration management plan. 83, 88, 89
cluster on board (COB) An ATCA motherboard housing four RCEs. 170
ColdADC A newly developed 16-channels ASIC providing analog to digital conversion. 60
COLDATA A 64-channel control and communications ASIC. 60, 140
common fund The shared resources of the collaboration. 140
conceptual design review A project management device by which a conceptual design is reviewed. 78, 79
cathode plane assembly (CPA) The component of the SP detector module that provides the drift HV
cathode. 30, 54, 63, 65, 66, 68, 74
charge-parity symmetry violation (CPV) Lack of symmetry in a system before and after charge and par-
ity transformations are applied. For CP symmetry to hold, a particle turns into its corresponding
antiparticle under a charge transformation, and a parity transformation inverts its space coordinates,
i.e., produces the mirror image. 111
charge-readout plane (CRP) In the DP technology, a collection of electrodes in a planar arrangement
placed at a particular voltage relative to some applied E field such that drifting electrons may be
collected and their number and time may be measured. 55, 56
CTS Cryogenic Test System. 97
central utility cavern (CUC) The utility cavern at the 4850L of SURF located between the two detector
caverns. It contains utilities such as central cryogenics and other systems, and the underground data
center and control room. 8, 24, 25, 33, 35, 37–40, 43, 47, 48, 54, 75
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DAPHNE Detector electronics for Acquiring PHotons from NEutrinos is a custom-developed warm front-
end waveform digitizing electronics module derived from the readout system developed at Fermilab
for the Mu2e experiment. 44
data acquisition (DAQ) The data acquisition system accepts data from the detector FE electronics, buffers
the data, performs a trigger decision, builds events from the selected data and delivers the result to the
offline secondary DAQ buffer. 8, 24, 25, 35, 36, 43, 44, 46–51, 53, 54, 56, 60, 75, 79, 91, 99, 100,
165–167, 170
DUNE detector safety system (DDSS) The system used to manage key aspects of detector safety. 50–53,
75
detector module The entire DUNE far detector is segmented into four modules, each with a nominal 10 kt
fiducial mass. 3, 11, 33, 41, 44, 54, 57, 61, 63, 65, 67, 74, 75, 101, 111, 113, 166, 171, 172
dark matter (DM) The term given to the unknown matter or force that explains measurements of galaxy
motion that are otherwise inconsistent with the amount of mass associated with the observed amount
of photon production. 164
DOE U.S. Department of Energy. 4, 9, 31, 87, 93, 94, 102, 103, 109, 140, 155, 157–159, 161, 162, 167
dual-phase (DP) Distinguishes one of the DUNE far detector technologies by the fact that it operates using
argon in both gas and liquid phases. 46, 54–57, 60, 61, 113, 140, 165, 170, 172
DP module dual-phase DUNE FD module. 44, 55, 56, 61, 110, 164
data quality monitoring (DQM) Analysis of the raw data to monitor the integrity of the data and the
performance of the detectors and their electronics. This type of monitoring may be performed in real
time, within the DAQ system, or in later stages of processing, using disk files as input. 99, 100
detector support system (DSS) The system used to support a SP detector module within its cryostat. 30,
54, 56, 62, 65, 66, 70, 74, 75, 79
Deep Underground Neutrino Experiment (DUNE) A leading-edge, international experiment for neutrino
science and proton decay studies. 1–25, 27–30, 32, 33, 36, 37, 43, 44, 46–50, 52, 54, 57–59, 61, 71,
73, 75, 77–89, 91–95, 97, 100–114, 139, 140, 155, 158, 161, 162, 164, 166–171
event builder (EB) A software agent that executes trigger commands for one detector module by reading
out the requested data. 99
executive board (EB) The highest level DUNE decision-making body for the collaboration. 5, 11–13,
16–19, 76, 78, 111, 113, 114
engineering change request (ECR) The first step in the change control process in which a proposed change
is described. 76, 89
engineering document management system (EDMS) A computerized document management system de-
veloped and supported at CERN in which some DUNE documents, drawings and engineering models
are managed. 8, 22, 73, 74, 88, 110, 113
Experimental Facilities Interface Group (EFIG) The body responsible for the required high-level coor-
dination between the LBNF and DUNE projects. 5, 8, 19, 78
endwall field cage (endwall FC) The vertical portions of the SP FC near the wall. 54, 62
ERT emergency response team. 106, 107
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environment, safety and health (ES&H) A discipline and specialty that studies and implements practical
aspects of environmental protection and safety at work. 2, 7, 14–16, 21–23, 80, 83, 87, 94, 102–109,
155, 157, 158, 161
earned value management system (EVMS) Earned Value Management is a systematic approach to the
integration and measurement of cost, schedule, and technical (scope) accomplishments on a project
or task. It provides both the government and contractors the ability to examine detailed schedule
information, critical program and technical milestones, and cost data (text from the US DOE); the
EVMS is a system that implements this approach. 9
field cage (FC) The component of a LArTPC that contains and shapes the applied E field. 54, 55, 63, 65–68,
74, 140, 166, 167
far detector (FD) The 70 kt total (40 kt fiducial) mass LArTPC DUNE detector, composed of four 17.5 kt
total (10 kt fiducial) mass modules, to be installed at the far site at SURF in Lead, SD, USA. 1, 2, 4,
10, 11, 14, 16–20, 30, 54–57, 59, 61, 73, 166, 168, 169, 171
front-end (FE) The front-end refers a point that is “upstream” of the data flow for a particular subsystem.
For example the SP front-end electronics is where the cold electronics meet the sense wires of the
TPC and the front-end DAQ is where the DAQ meets the output of the electronics. 56, 59, 60, 98,
166, 167, 172
Front-End Link eXchange (FELIX) A high-throughput interface between FE and trigger electronics and
the standard PCIe computer bus. 60
front-end mother board (FEMB) Refers a unit of the SP CE that contains the FE amplifier and ADC
ASICs covering 128 channels. 59, 60, 96, 97, 172
Fermi National Accelerator Laboratory (Fermilab) U.S. national laboratory in Batavia, IL. It is the lab-
oratory that hosts DUNE and serves as its near site. 4, 5, 7, 10, 13, 21, 28, 31, 47, 80, 97, 102–104,
107–109, 140, 168–170
Fermilab Environment, Safety and Health Manual (FESHM) The document that contains Fermilab’s
policies and procedures designed to manage environment, safety, and health in all its programs.
102, 103, 105, 158–162
final design review A project management device by which a final design is reviewed. 9, 78, 79
fire and life safety system (FLS) Part of the safety system at SURF. 33
field programmable gate array (FPGA) An integrated circuit technology that allows the hardware to be
reconfigured to execute different algorithms after its manufacture and deployment. 170
Fermi Research Alliance (FRA) A joint partnership of the University of Chicago and the Universities
Research Association (URA) that manages and operates Fermilab on behalf of the DOE. 102
far site conventional facilities (FSCF) The CF at the DUNE far detector site, SURF. 6, 7, 14, 44, 47–49,
61, 107, 160, 171
gaseous argon (GAr) argon in its gas phase. 33, 38, 39
ground plane (GP) An electrode held electrically neutral relative to Earth ground voltage; it is mounted on
the FC in a SP module to protect the cryostat wall. 54, 63, 67, 68
Global Positioning System (GPS) A satellite-based system that provides a highly accurate one-pulse-per-
second signal (1PPS signal) that may be used to synchronize clocks and determine location. 48
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hazard analysis (HA) A first step in a process to assess risk; the result of hazard analysis is the identification
of the hazards present for a task or process. 23, 80, 105, 108, 155, 157
HAR hazard analysis report. 155
high voltage (HV) Generally describes a voltage applied to drive the motion of free electrons through some
media, e.g., LAr. 51, 52, 54, 60, 96, 140
HVDB HV divider board. 96
ICARUS A neutrino experiment that was located at the Laboratori Nazionali del Gran Sasso (LNGS) in
Italy, then refurbished at CERN for re-use in the same neutrino beam from Fermilab used by the
MiniBooNE, MicroBooNE and SBND experiments. The ICARUS detector is being reassembled at
Fermilab. 58, 60, 77
ICEBERG R&D cryostat and electronics (ICEBERG) Integrated Cryostat and Electronics Built for Ex-
perimental Research Goals: a new double-walled cryostat built and installed at Fermilab for liquid
argon detector R&D and for testing of DUNE detector components. 86
IESHP integrated environmental, safety and health plan. 88, 89
installation readiness review A project management device by which the plan for installation is reviewed.
23, 78, 80, 105
integration office The office that incorporates the onsite team responsible for coordinating integration and
installation activities at SURF. 2, 5, 6, 14, 18, 19, 21–25, 49, 65, 71, 78, 79, 82, 110, 168, 170
Joint Project Office (JPO) The framework through which team members from the LBNF project office,
integration office, and DUNE technical coordination work together to provide coherence in project
support functions across the global enterprise. Its functions include global project configuration and
integration, installation planning and coordination, scheduling, safety assurance, technical review
planning and oversight, development of partner agreements, and financial reporting. 2, 5–10, 14, 17,
18, 61, 62, 65, 71–76, 78, 81, 86, 109–111, 173
liquid argon (LAr) Argon in its liquid phase; it is a cryogenic liquid with a boiling point of −90 ◦C (87K)
and density of 1.4 g/ml. 35–40, 48, 50–52, 54, 56, 65, 70, 74, 77, 96, 97, 165, 172
liquid argon time-projection chamber (LArTPC) A TPC filled with liquid argon; the basis for the DUNE
FD modules. 1, 54–56, 58, 77, 167
laser beam location system (LBLS) Auxiliary calibration system providing an independent location mea-
surement of the ionization laser beams direction. 99
Long-Baseline Neutrino Committee (LBNC) The committee, composed of internationally prominent sci-
entists with relevant expertise, charged by the Fermilab director to review the scientific, technical, and
managerial progress, plans and decisions associated with DUNE. 79, 81, 111
LBNE Long Baseline Neutrino Experiment (a terminated US project that was reformulated in 2014 under
the auspices of the newDUNE collaboration, an internationally coordinated and internationally funded
program, with Fermilab as host). 58, 77
Long-Baseline Neutrino Facility (LBNF) The organizational entity responsible for developing the neutrino
beam, the cryostats and cryogenics systems, and the conventional facilities for DUNE. 2, 4–9, 14,
17–19, 21–24, 31–33, 38, 43, 47, 50, 61, 73, 75, 78, 80, 82, 83, 102, 105, 107–111, 113, 139, 165,
166, 169–171
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LBNF and DUNE project (LBNF/DUNE) The overall global project, including LBNF and DUNE. 2, 4,
5, 7–11, 14, 15, 17–19, 21–25, 31, 82–94, 100–103, 105–109, 111, 155, 157–162, 165
Long Baseline Neutrino Observatory (LBNO) A terminated European project that, during its six-year
duration, assessed the feasibility of a next-generation deep underground neutrino observatory in
Europe). 58, 77
LED Light-emitting diode. 98
large electron multiplier (LEM) Amicro-pattern detector suitable for use in ultra-pure argon vapor; LEMs
consist of copper-clad PCB boards with sub-millimeter-size holes through which electrons undergo
amplification. 56, 140
LHC Large Hadron Collider. 164
LN2 liquid nitrogen. 38, 39, 48, 96, 97
Monte Carlo (MC) Refers to a method of numerical integration that entails the statistical sampling of the
integrand function. Forms the basis for some types of detector and physics simulations. 139
main communications room (MCR) Space at the FD site for cyber infrastructure. 33
MicroBooNE The LArTPC-based MicroBooNE neutrino oscillation experiment at Fermilab. 58–60, 77,
168
MINOS A long-baseline neutrino experiment, with a near detector at Fermilab and a far detector in the
Soudan mine in Minnesota, designed to observe the phenomena of neutrino oscillations (ended data
runs in 2012). 10
memorandum of understanding (MoU) A document summarizing an agreement between two or more
parties. 9, 15, 31
Mu2e An experiment sited at Fermilab that searches for charged-lepton flavor violation and seeks to discover
physics beyond the standard model (SM). 44
near detector (ND) Refers to the detector(s) installed close to the neutrino source at Fermilab. 57
NOvA The NOvA off-axis neutrino oscillation experiment at Fermilab. 28, 29, 164
oxygen deficiency hazard (ODH) a hazard that occurs when inert gases such as nitrogen, helium, or argon
displace room air and thus reduce the percentage of oxygen below the level required for human life.
50, 107, 108, 160, 161
operational readiness review Aproject management device by which the operational readiness is reviewed.
9, 23, 71, 78, 80, 105
operational readiness clearance (ORC) Final safety approval prior to the start of operation. 162
P6 framework used to plan and status the resource-loaded schedule of activities associated with the USA
contributions to LBNF and DUNE. 9
PCB printed circuit board. 71, 72, 74, 96, 98, 100
photon detector (PD) The detector elements involved in measurement of the number and arrival times of
optical photons produced in a detector module. 51, 54, 74, 76, 97, 98
photon detection system (PD system) The detector subsystem sensitive to light produced in the LAr. 44,
54, 55, 60, 61, 79, 164
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PLC programmable logic controller. 50–53
photomultiplier tube (PMT) A device that makes use of the photoelectric effect to produce an electrical
signal from the arrival of optical photons. 56
personnel protective equipment (PPE) Equipment worn to minimize exposure to hazards that cause seri-
ous workplace injuries and illnesses. 23, 102, 105–107, 159, 161, 162
preliminary design review A project management device by which an early design is reviewed. 9, 59, 78,
79
production progress review Aproject management device by which the progress of production is reviewed.
9, 15, 78, 80, 86, 101
production readiness review A project management device by which the production readiness is reviewed.
9, 15, 18, 78–80, 100
project integration director Responsible for integration and installation of LBNF and DUNE deliverables
in South Dakota. Manages the integration office. 2, 5–7, 9, 17, 18, 21–24, 31, 78, 80, 103, 108, 111
ProtoDUNE Either of the two DUNE prototype detectors constructed at CERN. One prototype implements
SP technology and the other DP. 7, 10, 20, 28, 30, 59, 61, 71, 73, 77, 79–81, 86, 100, 101, 109, 139,
140, 164, 170
ProtoDUNE-2 The second run of a ProtoDUNE detector. 20, 29, 30, 86
ProtoDUNE-DP The DP ProtoDUNE detector at CERN. 60
ProtoDUNE-SP The SP ProtoDUNE detector at CERN. 10, 28, 29, 44, 59, 60, 80, 82, 97, 98
ProtoDUNE-SP-2 Asecond test run in the singe-phase ProtoDUNE test stand atCERN, acting as a validation
of the final single-phase detector design. 97–99
quality assurance (QA) The set of actions taken to provide confidence that quality requirements are fulfilled,
and to detect and correct poor results. 2, 3, 9, 12, 14, 17, 59, 73, 79, 80, 82–89, 92–94, 100, 101, 140,
171
quality control (QC) An aggregate of activities (such as design analysis and inspection for defects) per-
formed to ensure adequate quality in manufactured products. 14, 59, 73, 80, 82, 85, 86, 94–98, 100,
140
resource coordinator (RC) A member of the DUNE management team responsible for coordinating the
financial resources of the project effort. 5, 11
run control (RC) The system for configuring, starting and terminating the DAQ. 165
reconfigurable computing element (RCE) Data processor located outside of the cryostat on a cluster on
board (COB) that contains field programmable gate array (FPGA), RAM and solid-state disk (SSD)
resources, responsible for buffering data, producing trigger primitives, responding to triggered requests
for data and synching supernova neutrino burst (SNB) dumps. 172
review office An office within the integration office that organizes reviews. 78–81, 86, 109
signal-to-noise (S/N) signal-to-noise ratio. 113
SBND The Short-Baseline Near Detector experiment at Fermilab. 168
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Fermilab South Dakota Services Division (SDSD) A Fermilab division responsible providing host labo-
ratory functions at SURF in South Dakota. 2, 5, 10, 21, 24, 26, 31, 32, 102, 104
South Dakota Science and Technology Authority (SDSTA) The legal entity that manages SURF, in Lead,
S.D. 31, 51, 106, 108, 109
South Dakota Warehouse Facility (SDWF) Warehousing operations in South Dakota responsible for re-
ceiving LBNF and DUNE goods and coordinating shipments to the Ross shaft at SURF. 24, 25, 93,
96, 98
secondary DAQ buffer A secondary DAQ buffer holds a small subset of the full rate as selected by a trigger
command. This buffer also marks the interface with the DUNE Offline. 166
signal feedthrough chimney (SFT chimney) In the DP technology, a volume above the cryostat penetration
used for a signal feedthrough. 56
silicon photomultiplier (SiPM) A solid-state avalanche photodiode sensitive to single photoelectron sig-
nals. 97, 98, 164
standard model (SM) Refers to a theory describing the interaction of elementary particles. 169
supernova neutrino burst (SNB) A prompt increase in the flux of low-energy neutrinos emitted in the first
few seconds of a core-collapse supernova. It can also refer to a trigger command type that may be due
to this phenomenon, or detector conditions that mimic its interaction signature. 170
single-phase (SP) Distinguishes one of the DUNE far detector technologies by the fact that it operates using
argon in its liquid phase only. 3, 54, 57, 59, 61, 113, 164, 166, 167, 170, 172
SP module single-phase DUNE FD module. 44, 46, 54–56, 59, 61–70, 72, 96, 110, 111, 113, 167
solid-state disk (SSD) Any storage device that may provide sufficient write throughput to receive, both
collectively and distributed, the sustained full rate of data from a detector module for many seconds.
170
SSP SiPM signal processor. 44
Sanford Underground Research Facility (SURF) The laboratory in South Dakota where the LBNF FSCF
will be constructed and the DUNE FD will be installed and operated. 2, 5–10, 12, 14, 17, 19, 21, 23,
26, 28, 31–33, 80, 94, 96–99, 101–109, 140, 155, 159, 161, 164, 165, 167, 171, 172
trip action plan (TAP) A document required for any trip by a worker to the underground area at SURF, per
that site’s access control program; it describes the work to be accomplished during the trip. 104
technical board (TB) The DUNE organization responsible for evaluating technical decisions. 76, 78, 111
technical coordinator (TC) A member of the DUNE management team responsible for organizing the
technical aspects of the project effort; is head of technical coordination. 2, 3, 5, 7, 9, 11, 13–15, 17,
18, 71, 73, 75, 78, 80, 83–85, 88, 89, 94, 95, 103, 111, 113
temporary construction opening (TCO) An opening in the side of a cryostat through which detector
elements are brought into the cryostat; utilized during construction and installation. 30, 37
technical design report (TDR) A formal project document that describes the experiment at a technical
level. 1, 54, 59, 78, 79, 95, 100, 110, 111, 113, 139
technical coordination The DUNE organization responsible for overall integration of the detector elements
and successful execution of the detector construction project; areas of responsibility include general
project oversight, systems engineering, QA and safety. 2, 5, 6, 12–19, 24, 50, 57, 61, 62, 66, 73–79,
81–83, 86, 87, 89, 93, 94, 110, 111, 139, 140, 168, 171
– 171 –
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time projection chamber (TPC) A type of particle detector that uses an E field together with a sensitive
volume of gas or liquid, e.g., LAr, to perform a 3D reconstruction of a particle trajectory or interaction.
The activity is recorded by digitizing the waveforms of current induced on the anode as the distribution
of ionization charge passes by or is collected on the electrode. 30, 60, 70, 74, 96–98, 168
trigger candidate Summary information derived from the full data stream and representing a contribution
toward forming a trigger decision. 172
trigger command Information derived from one or more trigger candidates that directs elements of the
detector module to read out a portion of the data stream. 166, 171, 172
trigger decision The process by which trigger candidates are converted into trigger commands. 166, 172
concrete encased electrode (Ufer) U.S. National Electrical Code grounding method refered to as Concrete
Encased Electrode. 41–43
underground installation team (UIT) An organizational unit responsible for installation in the under-
ground area at the SURF site. 27
WA105 DP demonstrator The 3 × 1 × 1m3 WA105 DP prototype detector at CERN. 60
work breakdown structure (WBS) An organizational project management tool by which the tasks to be
performed are partitioned in a hierarchical manner. 57, 58
warm interface board (WIB) Digital electronics situated just outside the SP cryostat that receives digital
data from the FEMBs over cold copper connections and sends it to the reconfigurable computing
element (RCE) FE readout hardware. 54, 172
warm interface electronics crate (WIEC) Crates mounted on the signal flanges that contain the WIBs. 54
wavelength-shifting (WLS) A material or process by which incident photons are absorbed by a material
and photons are emitted at a different, typically longer, wavelength. 172
X-ARAPUCA Extended ARAPUCA design with wavelength-shifting (WLS) coating on only the external
face of the dichroic filter window(s) but with a WLS doped plate inside the cell. 60
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